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VIA HAND DELIVERED TO IVER JOHNSON
SENT VIA FIRST CLASS MAIL TO LINDA JACOBSON

RE: 2009 Cleaning and Demolition Program and 2009 Interim Measures Work Plan Addendum
(Work Plan), Asarco East Helena facility

Dear Mr. Johnson and Ms. Jacobson:

Asarco LLC (Asarco) herewith submits this 2009 Cleaning and Demolition Program and 2009
Interim Measures Work Plan Addendum (collectively referred to as the Work Plan) to fully describe
the activities that will be implemented during calendar year 2009 at the East Helena Plant. The
Work Plan addresses our obligations under the Montana Administrative Order on Consent (AOC)
and certain requirements under the RCRA Consent Decree (Decree). The Work Plan describes the
work, which constitutes above ground removal of hazardous wastes during the demolition of on-site
structures, and the measures that Asarco will undertake to fulfill the Decree's interim measure goals
for conducting investigations or corrective actions that occur in connection with the scheduled
activities. In recognition that implementation of the AOC obligations and Decree goals are linked,
the Montana Department of Environmental Quality (Department) and United States Environmental
Protection Agency (EPA) have agreed that Asarco should prepare this single Work Plan for
simultaneous approval.

The Department provided Asarco with a February 12, 2009 letter that outlined the process units,
pollution control devices and storage units, and other identified areas that will be cleaned or
cleaned/demolished for calendar year 2009. The Department's letter directed Asarco to provide a
breakdown of the costs associated with the demolition of the acid plant, sinter plant, and blast
furnace stacks and an estimate of the costs to maintain these stacks, if not demolished. EPA
provided Asarco with a February 19, 2009 letter requesting development and submittal of a cost
estimate for those Work Plan activities required by the Decree.




In response to these two letters, Asarco has prepared the following table. The estimated costs have
been prepared using standard equipment and performing standard industry means and methods.

Any finalized costs can only be prepared after completing the contractor bid process.

Work Plan Tasks Estimated Cost

Demolition of three stacks to include mobilization and demobilization, dust | $940,000
control, debris barriers, security, public access and safety, demolition, waste
sizing, waste loading, waste placement (CAMU), temporary liner repair, liner
cushion layer placement, and monitoring well repair.

Maintenance of three stacks to include electrical costs, flashtube replacement, | $20,000/year

and stack climbing contractor costs.

Weighing and sampling waste to include field work and laboratory analysis. | $86,800

CAMU operation to include removal of existing liner, load, haul, place and | $366,600
compact waste material, pump and treat leachate collection, and dust

suppression.

Demolition footprint sampling to include fieldwork, excavator, and laboratory | $17,100
analysis.

Flow fill grouting to include fieldwork, excavator and materials. $12,300
Final CAMU Cap. $972,724

The final CAMU cap cost estimates was provided by Asarco's demolition contractor in the event
final closure occurred in 2007. Final cap construction cost will be updated through the contractor
bid process.

We hope to begin work no later than mid May 2009 and complete the work by end of October 2009
to avoid inclement weather conditions.

The implementation of the work plan components may be accomplished using two approaches. The
first approach involves:

Submittal of draft Work Plan to MDEQ and EPA (March 13),

MDEQ and EPA review and submit comments on the draft Work Plan (April 1),
Work plan revisions and re-submittal to MDEQ and EPA (April 8),

MDEQ and EPA approval of revised Work Plan (April 15),

Transmit approved Work Plan to prospective contractors (April 15 — May 1),
Conducting a pre-bid walk-through of the project area (May 4),

Bid offers received from contractors (May 15),

Reviewing the bid offers (May 15 — May 22),

Evaluating and selecting the best bid (May 25),

Submitting a motion to the bankruptcy court for approval (May 26 - June 22), and
Execute contract and commence work (June 29).

Utilizing this approach, work plan commencement will begin around June 29, 2009.

The second approach involves issuing a change order to URS to conduct the approved work, as
authorized under our existing contract. Utilizing this second approach will allow work to begin the
first half of May 2009. Asarco would like to discuss with the Department and EPA these two
approaches as soon as possible.




The prospective Custodial Trust Agreement (Trust) entitles Asarco to receive credit for work
performed at the Asarco East Helena site between February 1, 2009 and the effective date of the
Trust. As requested in our February 24, 2009 letter and before proceeding with full development of
the work plan, Asarco seeks written approval from the Department and EPA that preparation and
implementation of the 2009 Work Plan qualifies for the credit.

If you should have any questions regarding this project, please contact me at 227-4529.

Sincerely,
o b
i J NIy
‘\/%L’ V{a 3
{_Jon Nickel

Enclosure

cc: Josef Warhank, Montana SHPO
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2009 CLEANING AND DEMOLITION PROGRAM
AND
2009 INTERIM MEASURES WORK PLAN ADDENDUM

ASARCO EAST HELENA PLANT

1.0 INTRODUCTION

1.1 OVERVIEW

Asarco LLC (Asarco) has prepared this 2009 Cleaning and Demolition Program and 2009
Interim Measures Work Plan Addendum (collectively referred to as the Work Plan) to fully
describe the activities that will be implemented during calendar year 2009 at the East Helena
Plant to address its obligations under the Montana Administrative Order on Consent (AOC).
For work plans submitted pursuant to the AOC, Asarco shall describe the work, which
constitutes above ground removal of hazardous wastes during the demolition of on-site
structures. All other remaining engineered structures and ancillary equipment and all other
remediation waste and contamination shall be addressed under terms of the RCRA Consent
Decree (Decree). Accordingly, this Work Plan describes the measures that Asarco will
undertake to fulfill the Decree's interim measure goals for conducting investigations or
corrective actions that occur in connection with the scheduled activities. In recognition that
implementation of the AOC obligations and Decree goals are linked, the Montana
Department of Environmental Quality (MDEQ) and United States Environmental Protection
Agency (EPA) have agreed that Asarco should prepare a single Work Plan for simultaneous

approval.

1.1.1 Montana Administrative Order of Consent
Asarco and MDEQ entered into a 2005 Consent Decree, on February 15, 2005, to resolve
alleged violations of the Montana Hazardous Waste Act (MHWA) and Administrative Rules
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of Montana (ARM). The 2005 Consent Decree required Asarco to develop and implement
yearly work plans designed to remove, store, and properly dispose or recycle all remaining
hazardous waste and recyclable materials from identified process units located within
Asarco’s East Helena Plant. On October 2, 2007, Asarco and the MDEQ entered into a 2007
Administrative Order on Consent (AOC), which allows Asarco to continue with the cleanup
processes established under the work plan provisions of the 2005 Consent Decree. The 2007
AOC requires Asarco to develop and implement yearly work plans for calendar years 2007-
2012 to remove, store, and properly dispose or recycle all remaining hazardous waste and/or
secondary material located in the process units, pollution control devices, and storage units
and other identified areas of the facility. This Work Plan will accelerate the six-year schedule
by completing Asarco’s AOC obligations by the end of calendar year 2009. Asarco and the
MDEQ developed Appendix A (Comprehensive List of All Process Units and Other Areas of
Interest) as a guide to identify all areas to be addressed under the AOC.

1.1.2 RCRA Consent Decree

Asarco and the United States Environmental Protection Agency (EPA) entered into a Consent
Decree (RCRA Consent Decree, U.S. District Court, 1998) to initiate the corrective action
process in accordance with the Resource Conservation and Recovery Act (RCRA) and the
Clean Water Act (CWA). With respect to this Work Plan, the Decree regulates certain
investigation and/or corrective measures including 1) plugging and abandoning affected
underground utilities, 2) collecting and analyzing demolition footprint exposed soils, 3)
utilizing the CAMU Phase 2 Cell for hazardous waste management, and 4) placing and

maintaining interim caps.

In 2008, Asarco submitted two separate Work Plans to the MDEQ and EPA for work
scheduled for calendar year 2008. The procedures described in this Work Plan combine these
past efforts by presenting a comprehensive program of the 2009 project components. Once
approved by both MDEQ and EPA, Asarco intends to implement the tasks outlined in this

Work Plan thought either a bid solicitation process or change order through Asarco’s existing
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demolition contract. Unless otherwise noted, the selected contractor will be responsible for

the work contained in this Work Plan.

1.2 SITE LOCATION AND DESCRIPTION

The Asarco East Helena facility is a former lead smelter located on approximately 141 acres.
The facility is surrounded by agricultural property on the west; Prickly Pear Creek and
agricultural property on the east; Montana Highway 12 and residential properties to the north;
and agricultural property to the south. Appendix B includes a site vicinity map (Sheet 1) and
a site plot plan (Sheet 2). In 2008, Asarco constructed an on-site Corrective Action
Management Unit (CAMU) Phase 2 Cell for the disposal of waste generated from cleaning
and demolition activities at the East Helena Smelter Facility. The CAMU Phase 2 Cell

location is shown on Sheet 1 in Appendix B.

1.3 PREVIOUS WORK

Throughout the last several years, Asarco has implemented work plans that describe the
removing, storing, and disposal or recycling of hazardous waste or secondary material located
in process units, pollution control devices, storage units, and other areas of interest. These
areas are shown on Sheet 2 in Appendix B. The January 2009 Comprehensive List of
Process Units and Other Areas of Interest (AOIs) (Appendix A) summarizes past cleaning
efforts by describing the process unit's operational status, dates that cleanup activities
occurred, and dates of MDEQ inspections. While MDEQ maintains a complete inventory of
AOIs and their current cleanup status, it is recognized the Appendix A represents a similarly

accurate record.

1.4 PROJECT DESCRIPTION
The buildings and structures addressed in this Work Plan have been categorized into either
clean, clean prior to demolition, or demolish, as further outlined in the following table. The

buildings, structures, and areas listed in Table 1-1 are illustrated on Sheet 2 (Appendix B).
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TABLE 1-1. PROJECT BUILDINGS AND STRUCTURES

Clean

o Hydrogen Peroxide Storage
Tanks

o High Grade Building

o Truck Scale

o Locomotive Crane Shed

o Cement and Dust Silos
o Soda Ash and Lime Silo

and Coke Hopper
o Pump House

o Storm Water Sump
o Direct Smelt Building

o Coverall Buildings

o Adobe Shed

o Utility Support Towers
o Concentrate Storage and
Handling Building

0o

Clean Prior to Demolition

Sample Mill and Dust
Loadout Baghouse
Crushing Mill Baghouses
Sinter Stocking Building
Baghouse

Concentrate Storage and
Handling Building
Baghouses , Ventilation
ductwork, and Stack Base
Hopto Pad, Storage Bins,
and Conveyor Gallery
Acid Dust Facility

Groundwater Sump

Demolish
Sample Mill

Crushing Mill
Hopto Pad, Storage
Bins, and Conveyor
Gallery

Acid Dust Facility

Sinter Stocking
Building
Highline Railroad

Abandoned and New
Breaking Floor
Buildings
Groundwater Sump
CSHB Ventilation
System and Stack
Sinter Plant, Acid
Plant, and Blast
Furnace Stacks
Miscellaneous
Railroad Ties

All of the buildings and structures listed in Table 1-1 with the exception of the high grade

building, truck scale, pump house, direct smelt building, coverall buildings, adobe shed, and

concentrate storage and handling building will be subject to pre-cleaning procedures as

further described in Section 4.0 of this Work Plan. Pre-cleaning of these structures will not

be necessary since they will continue to be utilized following Work Plan implementation.

The buildings and structures highlighted in blue on Sheet 4 (Appendix B) are scheduled for

cleaning and are further described in Section 5.0. The removal of hazardous waste from
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these building and structures will be deemed complete when no process materials are visible.
The buildings and structures highlighted in teal on Sheet 5 (Appendix B) are scheduled for
cleaning prior to demolition. The buildings and structures highlighted in green on Sheet 6
(Appendix B) are scheduled for demolition and are further described in Section 6.0. Two
stockpiles of used railroad ties are currently stored near the front entrance of the Asarco
facility and on the slag pile. These ties highlighted in blue on Sheet 2 and 6 (Appendix B)
are scheduled for placement in the CAMU Phase 2 Cell, as described in Section 6.0.

This Work Plan outlines the approach that shall be taken by Asarco and the contractor during

all phases of the work. The sequencing of critical tasks prescribed in the Work Plan include:

Development of the Work Plan,

¢ Simultaneous Approval of the Work Plan by MDEQ and EPA,
¢ New Demolition Contract or Change Order to Existing Demolition Contract,
e Pre-Construction Contractor Obligations (Section 2.0),

e Historic Survey and Recordation (Section 3.0),

¢ Pre-Cleaning Tasks (Section 4.0),

e Cleaning Tasks (Section 5.0),

e Demolition Tasks (Section 6.0),

e Waste and Recyclable Material Management (Section 7.0),

e Waste Hauling and Placement (Section 8.0),

e Waste Sampling and Analysis (Section 9.0),

¢ Final Cleaning (Section 10.0),

¢ Exposed Demolition Footprint Soil Sampling (Section 11.0),

e Plug and Abandon Underground Piping (Section 12.0),

e Capping of Demolition Areas (Section 13.0),

¢ Inspections of Interim Caps (Section 13.0),

e Demobilization and Contract Closeout (Section 14.0),

e Oversight of Project (Section 15.0), and

e Project Reporting (Section 16.0).
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2.0 PRE-CONSTRUCTION CONTRACTOR OBLIGATIONS
C
Prior to the initiation of field operations, the contractor shall prepare, secure, establish, and/or
conduct the following plans, permits, schedules, precautions, measures, facilities and/or

meetings.

e Site-Specific Health and Safety Plan (HSP),
e Hazardous Materials Abatement Plan (HMAP),
e Recyclable Materials Plan (RMP),
¢ Dust Control Plan (DCP),
e Stack Demolition Plan (SDP),
e Community Relations Plan (CRP),
e NESHAP Permit,
e Construction Schedule,
e Storm Water Containment, Run-off Precautions, and Decontamination Water
\ Management,
( e Site Security Measures,
e Administrative, Staging, and Decontamination Facilities,
e General Construction Permits, and

e Pre-Construction Meeting.

The contractor shall follow all applicable federal, state, and local laws and regulations.
Additional precautions not listed in this section may be required. The contractor shall be
responsibility for determining which laws and regulations apply to the work being performed.
The contractor will be responsible for coordination and scheduling of all tasks with Asarco’s
engineering consultant. Asarco reserves the right to stop all work at the contractors expense
if the contractor doesn’t meet either the obligations set forth in this Work Plan or the
requirements set forth by the contractor in their approved HSP, HMAP, RMP, DCP, SDP, or
CRP.
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2.1 SITE-SPECIFIC HEALTH AND SAFETY PLAN (HSP)

The contractor shall develop a site-specific Health and Safety Plan (HSP) for review and
approval by Asarco. The purpose of the plan shall be to protect personnel and the
environment within the facility and the general public and environment in adjacent properties
and neighborhoods. One of the many critical components of the HSP shall include
conducting tailgate safety meetings at the beginning of every work shift, during new phases
of operation, when new personnel are introduced to the site, and when site conditions warrant
such meetings. These meetings shall identify potential workplace hazards and problems so
that appropriate control measures can be implemented. The HSP shall establish procedures
and address emergencies that may arise during all site activities. Emergency vehicular
access, evacuation procedures, and a listing of all contract personnel with phone numbers

shall be included in the HSP.

The site-specific HSP shall describe the contractors procedures to enforce the plans elements
and protocols within the site facility and boundaries at all times. The contractor’s Health and
Safety Officer shall identify the detailed, specific health and safety issues related to the
process units and material handling areas within the facility and be responsible for enforcing

the contractors HSP.

This Work Plan requires employees of the contractor and/or subcontractor to be certified to
participate in abatement and environmental activities. Employee certifications will be kept
on file in the contractor’s project field office. The contractor shall meet at a minimum the
employee environmental health, safety training, and biological evaluation minimum

requirements listed in Table 2-1.
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TABLE 2-1. WORKER HEALTH EVALUATIONS AND SAFETY
REQUIREMENTS

GROUP A None General Work Force -- Outside Facility
GROUP B 40 Hr - HAZWOPER - OSHA General Work Force --Within Facility
OSHA Lead, Arsenic, and Cadmium Standard
Blood Lead Tests
Full Physical All Workers Within Facility or at CAMU site
Respirator Fit Test
Site Specific Training
GROUP C 40 Hr — HAZWOPER-OSHA
Blood Lead Tests
OSHA Lead, Arsenic, and Cadmium Standard
Full Physical Asbestos Abatement Workers
Respirator Fit Test
Site Specific Training
Asbestos - 8 Hr Worker Awareness OSHA

Workers participating in general work tasks outside of the Asarco East Helena Plant facility
require no special health evaluation or safety training, as outlined under Group A in
Table 2-1. Workers participating in any task within the Asarco East Helena Plant facility,
including all CAMU Phase 2 Cell tasks, require the specified health evaluations and
safetytraining, as outlined under Group B in Table 2-1. Workers conducting asbestos
containing material (ACM) abatement activities shall require additional safety training, as
outlined under Group C on Table 2-1. Table 2-2 lists the tasks that shall be performed during
implementation of the 2009 Work Plan and the associated health evaluation and safety
training. All personnel conducting work associated with a task shall meet the health and

safety requirements for the specific task.
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TABLE 2-2. HEALTH EVALUATION AND SAFETY REQUIREMENTS

ASSOCIATED WITH 2009 WORK PLAN TASKS

Mobilization and set-up field office and related facilities

Pre-Cleaning Group B
Pre-Cleaning ACM Abatement Group C
Cleaning Group B
Historic Survey and Recordation Group B
Demolition Group B
Waste Hauling and Placement Group B
Waste Sampling and Analysis Group B
Final CAMU Cover System Group B
Final Cleaning Group B
Exposed Soil Sampling Group B
Plug and Abandon Underground Utilities Group B
Interim Capping Group B
Demobilization and Contract Close-out (Within facility) Group B
Demobilization and Contract Close-out (Outside facility) Group A
Project Oversight Group B

2.2 HAZARDOUS MATERIALS ABATEMENT PLAN (HMAP)

The contractor shall develop a site-specific Hazardous Materials Abatement Plan (HMAP)
for review and approval by Asarco. The purpose of the HMAP shall be the protection of
personnel and the environment on-site, as well as the general public and environment in
adjacent properties and neighborhoods. The components of the HMAP shall include, at a
minimum, a 1) asbestos containing material (ACM) abatement plan, 2) used oil and liquid
management plan, 3) universal waste management plan, 4) non-PCB and PCB light ballast
management plan, and 5) refrigerant (freon) management plan. The contractor’s HMAP shall
fully describe the manner in which these materials shall be managed to ensure a safe working

environment for their employees and adhere to all state and federal regulations. The HMAP

shall be enforced within site boundaries at all times.
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2.2.1 Asbestos containing material (ACM) Abatement

Materials located within the facility considered for ACM abatement include, but are not
limited to rope, tile, mastics, transite siding and panels, window putty, roofing materials, and
metal panels. The licensed contractor shall perform the ACM abatement activities according

to the procedures contained in the contractor's HMAP.

ACM abatement activities to be performed consist of the removal of ACM from affected
building and structures. In 2007, Asarco contracted with IRS Environmental to conduct a
site-wide ACM survey of the East Helena facility, a copy of which shall be provided to the
contractor. Based on this survey and past ACM abatement actions, limited amounts of ACM
remain within the facility. The abandoned breaking floor building is one of the structures in
which ACM is known to be present. A map illustrating buildings that have been surveyed for
ACM is included on Sheet 3 in Appendix B. This map and the IRS Environmental ACM
survey shall be considered as a reference, only. The contractor shall be responsible for
identifying and removing all ACM. Since an ACM survey has not been conducted on the all
structures affected by this Work Plan (such as the acid dust loading building), the contractor
shall perform the necessary supplemental ACM survey and, if applicable, perform ACM
abatement activities. If, during the course of implementing the Work Plan, additional
previously unknown ACM is discovered, the contractor shall utilize the methods and

procedures as described in the HMAP for ACM management.

ACM subject for removal under the Work Plan that are judged by a competent person to be
friable (i.e., ACM that, when dry, can be crushed, crumbled, pulverized, or otherwise
rendered to a dust by hand pressure) shall be containerized in a manner to prevent release of
ACM material. Non-friable asbestos materials, such as ACM transite siding, do not require

special containerization.

The contractor shall assemble and submit the required notifications to the MDEQ before

beginning ACM abatement work. The contractor shall copy Asarco with all submittals.
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The contractor shall post and display danger signs meeting the specifications of OSHA
Construction Safety Order, Section 1529 and WAC 296-62-077 at any locations and
approaches where regulated areas are present. The signs shall be posted at a distance
sufficiently far enough away from the work areas to permit any employee or visitor to read
the sign and take the necessary protective measures to avoid exposure. The warning signs

shall include, at a minimum, the following wording:

DANGER
ASBESTOS
CANCER AND LUNG DISEASE HAZARD
AUTHORIZED PERSONNEL ONLY
RESPIRATORS AND PROTECTIVE CLOTHING
ARE REQUIRED IN THIS AREA
These warning signs shall be printed in letters of sufficient size to be clearly legible. In
addition, two strips of red “DANGER ASBESTOS — DO NOT ENTER?” tape shall be used to

restrict access by untrained personnel.

The contractor shall be responsible for providing adequate power at each of the buildings
where ACM abatement is being preformed. The contractor shall provide temporary lighting
sources and ensure safe installations (including ground faulting) of temporary power sources
and equipment by complying with all applicable electrical code requirements and OSHA

requirements for temporary electrical systems.

The contractor shall ensure that ACM is transported to the CAMU Phase 2 Cell for disposal
following the same procedures for waste transport as described in Section 8.0. ACM will be
weighed by Asarco’s engineering consultant prior to placement in the CAMU Phase 2 Cell.
ACM will not be sampled or further characterized before being placed in the CAMU Phase 2
Cell. Asarco’s engineering consultant will define the location where ACM are placed in the

CAMU Phase 2 Cell and will survey and record this location.
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2.2.2 Used Oil and Liquid Management

The contractor shall identify all equipment located within buildings and structures affected by
the Work Plan that may contain used oils or other liquids. The contractor shall locate and
coordinate the removal of all such oils and liquids prior to commencing any demolition. The
contractor may utilize mechanical (metal or plastic) hand pumps or vacuum devices to
facilitate oil and other liquid removal. Hand pumps, if used, shall pump the oil or other
liquid directly into 55-gallon drums. Drums shall be located adjacent to the work area during
oil or liquid transfer to reduce spillage. Once filled, the drum will be sealed and labeled
(Section 7.3) with the type of substance. Absorbent shall be available on-site during oil and
liquid removal and transfer as a contingency in case of spillage. Used absorbent shall be
placed in a drum labeled “Oily Absorbent”. The contractor shall promptly clean up oil and
grease spills to prevent contamination of storm water and/or run-off. All storage containers
shall be relocated by the contractor to the shop storage building. The contractor shall notify
Asarco when such relocations take place. Asarco will be responsible for inspection and

management of used oils and liquids once they are placed into storage.

2.2.3 Universal Waste (UW) Management

Universal Waste (UW) items shall require special handling and management. UW items that
may be encountered during the implementation of the Work Plan include lamps and mercury
containing equipment. UW lamps include fluorescent, high intensity discharge, neon,
mercury vapor, high-pressure sodium, and metal halide lamps. UW mercury containing
equipment includes thermostats that contain metallic mercury in an enclosed ampule. The
contractor shall identify all UW lamps within or around the buildings and structures affected
by the Work Plan. The contractor shall locate and coordinate the removal of all such lamps
prior to commencing any demolition. The contractor shall ensure that all electrical systems
have been de-energized before personnel begin removal of the UW lamps. The plastic cover
of the light fixture, if present, will be removed and placed on a secure surface, at which time
the exposed UW lamps will be removed by hand and placed in an appropriate container for
storage. The contractor may utilize rolling scaffolding, man lifts, or ladders to support
workers on single story floors. For ceilings or outside locations that are of greater height, a
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motorized boom-lift may be utilized to assist in retrieving UW lamps and other lighting

components.

The contractor shall identify all UW mercury containing equipment within or around the
buildings and structures affected by the Work Plan. The contractor shall locate and
coordinate the removal of all such mercury containing equipment prior to commencing any
demolition. Each identified piece of mercury containing equipment designated for removal
will be isolated and cleared of all obstructions. Disconnection of the isolated items will
proceed utilizing all safety and standard removal procedures for the specific item. Procedures
will include lockout/tagout of electrical feed to buildings or areas, cutting electrical lines to
the unit, and removing isolated items. The removed mercury containing equipment shall be
placed in a 5-gallon spill proof plastic container containing several inches of absorbent
media. This media will cushion the ampules during facility transportation as well as absorb
any free-flowing mercury if ampules were to break or leak. In case of a spill or release,
contractor personnel involved in the removal and handling of mercury containing equipment
shall utilize a Mercury Spill Response Kit. All storage containers shall be relocated to a
designated temporary storage area. Asarco shall be notified when such relocations take place.
The contractor should anticipate using the shop storage building for the storage of mercury
containing equipment. Asarco will be responsible for inspection and management of UW

placed into storage.

2.2.4 Non-PCB and PCB Light Ballasts Management

The contractor shall be responsible for identifying and removal of non-PCB and PCB light
ballasts prior to commencing demolition. After removal of fluorescent light tubes, the
protective ballast cover shall be removed to access the light ballast. The light ballast
inspection may be completed with the fixture in place. The inspection of the light ballast
shall include careful review of the ballast label to determine if the ballast contains PCBs. If
the ballast is not marked “No PCBs” or the label is removed or unreadable, the ballast shall
be assumed to contain PCBs. If the ballast does not contain PCBs, as determined by this
definitive visual inspection, the non-PCB ballast will be left in place for demolition.
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During removal of the ballast, if any portion of the light fixture is impacted with PCB oil, the
portion of the impacted fixture may be decontaminated by scraping the oil from the ballast
cover. Any generated residue or wiping clothes will be considered PCB contaminated and
incorporated into the drummed ballast waste stream. All PCB storage containers shall be
relocated to a designated temporary storage area. Asarco shall be notified when such
relocations take place. The contractor should anticipate using the shop storage building for
the storage of mercury containing equipment. Asarco will be responsible for inspection and

management of the PCB items placed into storage.

2.2.5 Refrigerant (Freon) Management

Under the 2007 Cleaning and Demolition Work Plan, air conditioning Freon from heating
and cooling units within the inactive buildings and structures at the East Helena facility was
removed. These heating and cooling units have been marked with a painted yellow stripe.
The contractor shall be responsible for identifying and removal of any Freon from remaining
building and structures prior to commencing demolition. The Freon containing equipment
shall be disconnected utilizing the proper safety and standard removal procedures and
evacuated. Air conditioners and chillers shall be disconnected from their power sources. The
contractor shall utilize a certified refrigerant recovery subcontractor to facilitate evacuation
and recovery of the refrigerant. The contractor shall document on an internal removal log,
the quantity in pounds of Freon recovered from the various units. Asarco shall be provided
with a copy of the log. Once the unit is cleared, the unit shall will be tagged with an agreed
upon colored tag indicating "Freon Removed.” The contractor will be responsible for

arranging for the recycling of the removed Freon.

2.3 RECYCLABLE MATERIAL PLAN (RMP)

During the demolition phase of the Work Plan, the contractor will likely encounter certain
materials or equipment (scrap steel, copper, motors, pumps...) that may be recycled. Asarco
encourages the recycling and recovery of these valuable material assets. The contractor shall
develop a Recycling Material Plan (RMP) for review and approval by Asarco. The plan shall
include a description of the types of recycle material that the contractor considers valuable.

The techniques for segregating recyclable material from waste (including decontamination
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procedures), manner for transporting to the recycling facility, tracking of recyclable material,
and inspection procedures shall be included in the RMP. The contractor shall establish
recyclable material staging and loading areas. These areas shall be easily accessible to
expedite loading and transport activities. Surface cover in these areas shall be durable
enough to withstand the storage and movement of heavy scrap material without breaking
apart and creating difficulties when loading the material or impacting the areas. The
contractor shall provide records to Asarco that indicate the manner in which recyclable
material is managed, handled, or treated for recovery or recycling that demonstrates it's value.
The contractor shall submit 1) acceptance criteria required by the receiving facility (expressed
as a minimum threshold of recoverable metals and maximum allowable toxic metals), 2) a
demonstration that the receiving facility is in compliance with all applicable environmental
requirements, 3) a copy of the contractual agreement between Asarco, its broker and the
receiving facility, and 4) the name of the state or provincial regulatory contact and facility

contact.

2.4 DUST CONTROL PLAN (DCP)

The contractor shall develop a Dust Control Plan (DCP) for review and approval by Asarco.
The general requirements of this plan shall be to provide adequate resources to control dust
and to detail the means and methods that shall be utilized to implement dust control measures
during Work Plan activities. The contractor's dust control measures shall be designed to
control the emission of visible fugitive nuisance dust. These controls shall be accomplished
through the use of administrative, engineering, and physical controls that shall include, but

not be limited to:

e Moistening surfaces with water,

e Applying dust suppressants or encapsulates, where applicable,

e Minimizing soil, road, and surface disturbances,

¢ Minimizing dust exposure periods and wind erosion before dust-abatement measures
are applied,

e Utilizing a vacuum sweeper to remove road dust spillage,
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e Curtailing of work activities during high wind conditions (over 15 MPH average
hourly rate),

o Controlling vehicle and equipment speeds (10 MPH maximum),

e Restricting traffic to designated roads and corridors, and

e Selecting appropriate equipment.

The contractor shall utilize an overall dust control application program that shall include, but

not limited to:

e Providing dust suppression (water) before, during, and after demolition of a structure,

e Moistening the targeted drop area prior to the demolition of the structure,

e Installing protective barriers to minimize debris shrapnel during demolition of
structures,

e Providing dust control during material sizing and loading operations,

e Controlling material drop heights during loading, unloading and material transfer
operations,

e Minimizing and controlling material handling operations,

e Controlling on-site vehicular traffic and performing haul road maintenance, and

e Applying other approved methods for control of dust during specific procedures.

The contractor shall consider the mitigation of airborne dust generation a priority.
Throughout the project, the contractor shall execute all necessary steps to effectively control
dust in the working area during Work Plan activities. Asarco reserves the right to stop all
work if Asarco personnel or the Asarco engineering consultant believe the contractor is not
meeting the obligations of their DCP. The contractor shall remove at ground level and at all
accessible areas all gross debris accumulation that could be a source of airborne dust. Prior
to demolition, the contractor shall institute a program of pre-wetting and moistening building
interiors and horizontal surfaces where dust has accumulated. This pre-wetting of the

structure interiors will minimize remaining dust from becoming airborne during the
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demolition process. Dust that may fall to the ground shall be gathered, containerized, and

properly managed.

The contractor shall utilize water trucks, misting systems, and all other appropriate
equipment (i.e. manlifts) to keep debris moist during the demolition and loading process.
The DCP shall outline the dust control measures during stack demolition, including the
prohibition of stack demolition if wind conditions exceed 5 mph. All transport vehicles shall
be limited to a maximum 10 miles per hour while both on-site and during transport. Limiting
speeds shall prevent dust from become atrborne during transport and shall reduce the kick-up

of dust from rolling tire action.

The contractor shall ensure that transport of waste on-site occurs on prescribed paths, which
will be determined during the course of demolition. The changing nature of the site as
demolition of structures progress may dictate the modifications of haul routes. Once defined,
these haul routes shall be enforced to create dedicated routes that can be maintained to
mitigate dust and debris migration and prevent any potential spread of contamination. The
contractor shall be responsible for maintenance of haul routes through routine daily
inspection to ensure that debris is not being released. The Contractor shall promptly address

all deviations encountered during daily inspections.

The contractor shall lightly dampen haul routes with a water truck on a frequency to prevent
the generation of dust. The facility's air quality permit requires the use of dust suppression
methods, including the use of water, to meet this obligation. The use of water as a dust
suppression shall be managed to minimize infiltration. The temperatures and relative
humidity experienced during the construction season will promote evaporation of the water
used for dust suppression rather than infiltration. Street sweepers or a vacuum truck shall be
used on plant site and waste transport haul roads. Water dust suppression can augment the
constant use of street sweepers or vacuum trucks. The contractor shall utilize the services of
a street sweeper to clean the haul routes of accumulated debris and dust. This debris and dust
sweepings will be hauled to the CAMU Phase 2 Cell.
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Haul roads within the plant site and haul roads used for waste transport will need to be kept
clean at all times. A street sweeper designated to cleaning roads and surfaces within the plant
site will clean all loose dust in order to minimize the chances for the off-site migration of
dust and debris. This street sweeper will not be used off site of the plant. A second street
sweeper designated to keeping CAMU Phase 2 Cell haul roads clean will be run constantly
when waste is being hauled. Haul roads at the CAMU Phase 2 Cell have been paved so that
waste and debris can easily be cleaned. In addition, the contractor shall place and maintain
large gravel on a section of the haul route at the plant exit and CAMU exit to remove loose
dust and debris from haul truck tires. Once hauling of waste is complete, the contractor will
place this gravel material in the CAMU Phase 2 Cell. The DCP shall also address a plan for
the application of a dust suppressant or binder on waste in the CAMU Phase 2 Cell. The
application of a dust suppressant or binder may be necessary if fugitive dust emissions from
the CAMU Phase 2 Cell occur, or the CAMU Phase 2 Cell is left open for an extended period

of time due to construction or demolition delays.

The DCP shall indicate that the existing Asarco provided fill station, adjacent to Upper Lake,
be utilized as the main source of non-potable water for dust suppression operations. The fill

station water source used for dust suppression is Upper Lake.

The contractor project staff (i.e., project superintendent, foremen, H&SP) shall inspect work
areas daily to assess the need for implementation (or additional implementation) of dust
control measures. The contractor shall include inspection procedures and recordation within

the DCP.

2.5 STACK DEMOLITION PLAN (SDP)

The contractor shall develop a Stack Demolition Plan (SDP) for review and approval by
Asarco. The SDP shall describe the means and methods for demolition of the blast furnace,
sinter plant, acid plant, and concentrate storage and handling building stacks. The SDP shall
include stack demolition procedures and protocol, worker and public health and safety
measures, and actions that shall be taken to control the emission of dust, as further detailed in
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the DCP. The contractor shall be responsible for coordination of stack demolition activities
with other Asarco contractors, the Asarco engineering consultant, and the Federal Aviation

Administration (FAA).

The SDP shall ensure that all demolition debris is contained within the Asarco East Helena
facility. No stack debris, regardless of size, shall cross the fence line or the boundary into
Upper Lake or Lower Lake. The SDP shall contain protocol to protect existing structures,

existing wells, and the existing interim temporary cover system.

The SDP shall contain provisions for conducting a pre-blast survey by an independent firm
hired by the contractor to verify that the surrounding structures are not affected by the
demolition (blast) activities. Seismographs shall be placed at various locations surrounding
the blast site to verify that blast vibration does not exceed prescribed values. The estimated
peak particle velocity should be less than 0.25 inches/ second at a 500-foot radius from the
stacks. The initiation system shall be a non-electric system to provide a higher factor of

safety and eliminate premature detonation by lightning or radio interference.

The contractor shall establish a secure area around the site. All site security shall be
coordinated between Asarco, the contractor, and the local authorities. The SDP and
Community Relations Plan (Section 2.6) shall identify all lines of communication between

local authorities and the contractor prior to stack demolition.

2.6 COMMUNITY RELATIONS PLAN (CRP)

The contractor shall develop a Community Relations Plan (CRP) for review and approval by
Asarco. At a minimum, the CRP shall specify the manner for notifying, communicating, and
securing the site with Asarco, MDEQ, EPA, local law enforcement authorities, the city of
East Helena, Lewis and Clark County, media, and the local community throughout

demolition activities.
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2.7 NESHAP PERMIT

The contractor shall obtain the applicable National Emissions Standard for Hazardous Air
Pollutants (NESHAP) Permit. This permit is required for both asbestos abatement activities
and demolition activities. The contractor shall communicate directly with the MDEQ to

obtain the permit and shall present the executed permit to Asarco prior to mobilization.

2.8 CONSTRUCTION SCHEDULE

The contractor shall prepare a detailed construction schedule that includes, at a minimum,
durations and milestones for Work Plan activities. The schedule shall provide sufficient
detail to define the path of the project and include time for delays from inclimate weather.
Throughout the project, the schedule shall be regularly updated to reflect current conditions.
The contractor will provide all schedules to Asarco, the MDEQ, and EPA.

2.9 STORM WATER CONTAINMENT, RUN-OFF PATTERNS, AND WATER
MANAGEMENT

The contractor should rely upon the Asarco East Helena facility’s existing Storm Water
Prevention Plan (SWPPP) for this scope of work. This SWPPP describes storm water
prevention procedures to be utilized during the Work Plan. In general, facility storm water
runoff is routed to the internal plant water handling system. Storm water and run-off will be
directed to the High Density Sludge (HDS) water treatment facility (WTF) to be operated by
Asarco personnel. The contractor will be responsible for the separation of solids and liquids
from all water used by the contractor during the implementation of this Work Plan. The
contractor will need to remove solids from water reporting to the WTF, dry solids, and place

dry solids in the CAMU Phase 2 Cell.

In areas where cleaning and/or demolition could potentially create runoff, the contractor shall
protect the drains as necessary to prevent contaminants from entering the system. This
protection shall consist of a combination of sand bags, hay bales, and filter fabric strategically
placed to remove the solids while allowing the storm water and/or run-off to continue to the
existing storm water containment and treatment system. The contractor shall ensure storm
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water and run-off is free of grease and oils by utilizing methods to prevent and promptly
clean any oil and grease spills. The contractor will be responsible for ensuring that the
existing storm water containment and treatment system is not impaired and in proper working

order upon completion of Work Plan activities.

The contractor shall utilize Best Management Practices (BMPs) throughout the Work Plan
implementation. From the existing SWPPP, applicable information, such as management
practices for the hazardous material storage areas, shall be incorporated into the contractor’s
Best Management Practices. Other material handling practices related specifically to the
decontamination and demolition activities shall be addressed. Management practices for
cross-contamination control shall be addressed, such as avoiding spills from construction
vehicles during hauling, loading, servicing, and fueling and controlling contaminated soil
erosion. Any changes to the storm drainage system due to demolition will be addressed as

the structures are demolished and the site conditions change.

Standard erosion control measures shall be utilized, including controlling dust, providing
straw bales around storm drain inlets, placing sand-bags at critical perimeter locations, and
avoiding off-site tracking of debris from vehicles. Provisions to avoid ponding and maintain
excavations free of storm water runoff shall be addressed. Typically, this will involve filling
these locations prior to storms. Measures for erosion control shall be added as the project

progresses.

The contractor shall perform inspection of the erosion control measures prior to, during, and
after storms to evaluate the adequacy of these measures and to manage corrections as
necessary. Documentation of the inspection and correction activities shall be maintained, as
required. Generally, the contractor's project manager or engineer shall perform the inspection
and documentation. Copies of the documentation shall be forwarded to Asarco for review

and record retention.
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Existing collection trenches and sumps shall be used to collect surface water during Work
Plan implementation. The locations of these trenches and sumps will be confirmed and
identified by the contractor, utilizing existing project utility plans and plant engineering
drawings, during the pre-mobilization activities as well as throughout the completion of
Work Plan. During collection of surface water, water will be directed to Asarco’s WTF for
treatment. Asarco shall manage all collected surface water run-off in the WTF. Asarco shall
be responsible for any required water treatment, waste management, and disposal permits
associated with the WTF. The contractor shall be responsible for maintaining and cleaning

existing storm water collection trenches and sumps.

The conveyance systems used to collect project decontamination water will include, but not
limited to those features generally located in the vicinity of Asarco’s wastewater treatment
and the on-site car wash facilities. The East Helena Plant WTF treats facility water and
discharges the treated water under Asarco’s MPDES permit. The sludges that collect in
sumps, defined as wastewater treatment units (40 CFR 260.10), are exempt from RCRA
permitting. When generated by removal from the sumps, the sludges will be managed
appropriately and, if hazardous, will be managed in accordance with applicable rules and

regulations.

Asarco’s current MPDES permit, March 2001 MPDES permit renewal application, and April
2007 update to its March 2001 MPDES permit renewal application (MDEQ action pending)
list Upper Lake and City of East Helena water as operations contributing flow to Asarco’s
WTF effluent, both of which may be used for decontamination of project equipment. The
MPDES permit allowed for the treatment of decontamination equipment wash water during
plant operations. The MPDES permit provides for this same treatment during the cleaning

and demolition activities.

2.10 SITE SECURITY
The contractor shall establish a site security plan for review and approval by Asarco. The

contractor shall be responsible for all facets of site security during implementation of the
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Work Plan. The facility is currently surrounded by security fencing or structures, which will
prevent unauthorized personnel access to the site. The contractor shall establish work hours
in consultation with Asarco. The contractor shall follow sign-in procedures and check in at
the main facility gate or another gate/entrance specified. The contractor shall control access
to work areas during operating hours through the monitoring of a single ingress/egress
location with mandatory sign-in procedures for all contractor personnel. During off-hours,
sensitive work areas (open ditches, channels, and holes) shall be cordoned off with temporary
barricades, delineators and caution tape. The contractor shall coordinate with community
leaders, local authorities, law enforcement officials, and private owners to restrict public
access to the facility during all phases of the Work Plan. The contractor may be required to
close public right-of ways, county roads, and rail corridors; establish exclusion zones; and

control public and media viewing.

2.11 ADMINISTRATIVE, STAGING, AND DECONTAMINATION FACILITIES

The contractor shall establish and utilize temporary facilities and construction control
procedures throughout the Work Plan. Asarco will make available, and the contractor will
maintain, temporary office space to coordinate field construction activities. The contractor
shall provide adequate sanitary facilities, fences, barricades and scaffolding. Storage for
tools, light equipment and appropriate signs shall be established, as needed, for this project.
Temporary services shall be coordinated with Asarco for Work Plan activities and site traffic.
Safety shall be managed, including the monitoring of vehicular and pedestrian traffic and

public safety, as needed.

The contractor shall establish work zones during pre-mobilization planning. In general, this

planning shall include:

e Lead and decontamination exclusion areas,
e ACM removal areas,

e Equipment staging areas,

e Personnel decontamination areas,

e Storage areas,
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¢ Demolition and material salvage areas,
e Loading areas and staging of off-site waste, and

e Field office and support areas.

2.12 GENERAL CONSTRUCTION PERMITTING
The following list identifies the applicable permits and/or notification that may be obtained
or the agencies that may need to be notified by the contractor prior to the initiation of any

fieldwork.

e Montana Department of Environmental Quality (MDEQ).

e Environmental Protection Agency (EPA).

e Division of Occupational Safety and Health (OSHA) Department of Industrial
Relations - Notification of Asbestos Abatement.

e Division of Occupational Safety and Health (OSHA) Department of Industrial
Relations - Notification of Demolition Activity S-691.

¢ Montana Rail Link.

e Lewis and Clark County Sheriff.

o City of East Helena Police Department.

e Montana Highway Patrol.

2.13 PRE-CONSTRUCTION MEETING

Following the completion of the pre-construction contractor tasks outlined above, a pre-
construction meeting shall be held at the facility or other location designated by Asarco. The
purpose of the meeting will be to discuss the scope of work and the roles of the parties
involved. Details regarding the date that fieldwork will be initiated, site access requirements,
hours of operation, deliverables required by Asarco, and locations of construction equipment,
staging and cleaning areas should be discussed. Participants in the meeting shall include the
Asarco project team, Asarco’s engineering consultant project team, the contractor's project

team, the MDEQ, and EPA.
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2.14 MOBILIZATION

Following the pre-construction meeting, work areas shall be secured and a central field office
shall be established. Equipment and materials necessary to complete the project shall be
moved to the facility and staged at predetermined locations within the facility. In addition to

the field office, the following work areas shall be established:

e Establishment of on-site electric and water service (as needed),
e Personnel decontamination areas,

e Temporary conveyance systems,

e Equipment lay down areas, and

e Demolition salvage staging and loading areas.

The contractor shall establish personnel decontamination areas for each exclusion zone and
work activities that may expose workers to unique safety hazards and/or hazardous levels of
chemicals and waste materials. These requirements shall be used to determine appropriate
personnel protective equipment (PPE) that will be used in each of the separate plant areas
during each phase of work. Required PPE, decontamination procedures, and personnel

decontamination equipment shall be identified in the contractors HSP and HMAP.
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3.0 HISTORIC SURVEY AND RECORDATION

Asarco shall contract an engineering consultant to conduct historic recordation of the
demolition structures and buildings identified in the Work Plan. The proposed demolition
focuses twelve structures with associated features anticipated to be impacted by the project.
No demolition activities will commence on structures listed in the section until the
photographic documentation is complete and notice to proceed is received by MDEQ and
EPA. In conjunction with EPA, the Montana State Historic Preservation Office (SHPO), and
MDEQ, Asarco's engineering consultant shall define the requirements for historic recordation

of the twelve structures and associated features. These obligations are:

. Provide a plan map of the facility indicating photograph numbers, photograph
locations, and cardinal directions of each photograph taken.

. Provide photographs and a photographic log of each structure.
- . Provide drawings and plans for each structure.
( } . Provide video documentation of the demolition of the three stacks.
. Provide a context narrative,.
. Provide Cultural Resources Information System (CRIS) Forms.

. Provide archival quality 5 by 7 inch prints and photograph log of each structure.
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The structures identified for cleaning and demolition during 2009 include:
Sample mill,

Crushing mill and associated baghouses,

Hopto pad, storage bins, and conveyor gallery,

Sinter stockpile building,

Highline railroad,

Groundwater sump,

Abandoned and new breaking floors,

Acid dust facility,

A S B T - S e

CSHB ventilation system and stack,

._.
e

Sinter plant stack,

—
—

Acid plant stack, and

._.
N

Blast furnace stack.

3.1 PLAN MAP

A plan map of the facility will be created using Asarco’s engineering drawing 08-01-7806.
Building names will be cross-referenced to the demolition plan map. Based on discussions
with personnel from the State Historic Preservation Office during the work performed in
2008, all buildings will be recorded and photographed. There will be no effort to separate the

recordation approach based on the age of the structure.

3.2 PHOTOGRAPHIC DOCUMENTATION

National Register format coding information for the photo record shall be utilized to
document each photo number, the location where the photo was taken, and the direction of
photo. At least one (1) representative photograph shall be taken of each target building. Older
buildings and buildings with potential architectural significance (because of uniqueness of
design or function) shall have additional photos taken. The number of photographs shall be
adjusted to capture the building’s integrity of design and function to assess significance. The

photo log shall provide the specifics of each shot and shall include the orientation of the
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photograph, field notes taken during the photography effort, and other details regarding each
photograph.

3.3 VIDEOGRAPHIC DOCUMENTATION

To comply with SHPO’s requirement that the demolition of the sinter plant stack, acid plant
stack, and blast furnace stack be videotaped, Asarco proposes to develop a professionally
produced documentary of these historic events. The approximately 10-minute-long program
shall provide a brief history of the smelter, as well as subsequent events culminating in the
demolition itself. After establishing the context, most of the film shall focus on the
preparations for an event that will inevitably be of interest not only to industrial historians
and regulatory officials, but to the local community and the entire state of Montana. The
documentation anticipates interviews with state and local officials, along with the demolition
contractors, who shall describe the technical details of the demolition. These would include
the overall plan for the demolition, how the charges are laid in order to control the collapse of
the stacks, and other pertinent details. The interviews shall be accompanied by carefully
interwoven shots of workers making the preparations to ensure that the stacks come down
exactly as planned. The documentary team shall work closely with the demolition contractor
so that the entire process, from planning to implosion, is shot from the best angles to present
these historic events from the best possible vantage points. The finished documentary shall
be presented on high quality DVD for archival preservation. The actual tape plus two DVDs
shall be submitted to SHPO. A DVD will be provided to both the MDEQ and to EPA.

3.4 DRAWINGS AND PLANS

The search for engineering drawings shall include a search of records currently maintained in
the East Helena Smelter Engineering Office, and/or corporate headquarters and/or storage
facilities in Arizona. All engineering drawings and plans shall be electronically scanned and
provided to SHPO. A spreadsheet of drawing titles and jpg delineators shall be developed as

an index to the scanned documents.
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3.5 CONTEXT NARRATIVE

The 2009 context narrative may include an examination of documents warehoused. The
narrative shall discuss Asarco's importance and the importance of the smelter on a local and
regional scale. In addition, oral histories of smelter workers archived at the Montana
Historical Society shall be reviewed to provide additional personal context to the corporate

narrative.

3.6 CULTURAL RESOURCES INFORMATION SYSTEM (CRIS) FORMS

CRIS forms provide input for the State Historic Preservation Office Geographic Information
System that enables researchers to quickly determine if any significant cultural resources are
recorded within a specific project area. CRIS forms shall be completed for every significant
structure. A legends map shall be prepared to correlate the information on the CRIS forms and

the photographic record to assist future researchers to correlate the data.

3.7 ARCHIVAL QUALITY 5 BY 7 INCH PRINTS AND PHOTOGRAPH LOG OF
EACH STRUCTURE

Photos shall be 5 by 7 inch acid free black-and-white prints presented in acid free photo
pages in three ring binders. Each photo shall be identified using the National Register photo
coding system. One Smithsonian number has been established for the entire facility.
Electronic copies of all photographs will also be archived. All documentation shall be noted

on each photo as required.

3.8 DELIVERABLES
The list of deliverables to be submitted for work performed in 2009 includes:

1. Plan Map of the Facility,

2. Photorecordation and Photo Log,

3. Drawings and Plans with index of drawings,

4, Cultural Resources Information System (CRIS) Forms with legends
correlation map,
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5. Videographic tape and DVDs,
™
( : 6. Context Narrative, and

7. Final Report.

These deliverables will be submitted to SHPO for final approval. EPA will issue Asarco an

approval letter releasing these buildings and structures for demolition.
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4.0 PRE-CLEANING

The contractor shall be responsible for identifying and conducting pre-cleaning activities on
all building and structures identified in the Work Plan, with the exception of the high grade
building, truck scale, pump house, direct smelt building, coverall buildings, adobe shed, and
concentrate storage and handling building. Pre-cleaning of these structures will not be
necessary since they will continue to be utilized following Work Plan implementation. The
contractor shall utilize the controls and guidance set forth in the contractor's HSP and HMAP.
The pre-cleaning procedures that the contractor shall employ must address, at a minimum,
management of ACM, used oils and liquids, universal wastes (UW), non-PCB and PCB light
ballasts, and refrigerants from those structures and buildings identified in the Work Plan.
FAA regulated lights located on the three stacks are considered a UW and will need to be
removed prior to demolition. The pre-cleaning and off-site management of oils and other
liquids from buildings and structures is necessary since the CAMU Phase 2 Cell cannot
accept free liquids. Oils, universal wastes, and PCB articles removed from all buildings and
structures identified in this Work Plan may be stored in the shop storage building. Asarco
will be responsible for inspection and proper management of these materials placed inside the
shop storage building. ACM shall be transported to the CAMU Phase 2 Cell. The pre-
cleaning activities may commence prior to conducting the historic survey and recordation

phase of the Work Plan.
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5.0 CLEANING

The contractor is responsible for conducting all facets of the cleaning process. In most cases,
the building and structures identified in the Work Plan have been utilized to store process
material. The intent of the cleaning task prescribed in the Work Plan is twofold. First, the
cleaning of building and structures that will not be demolished shall eliminate the presence of
process material. The removal of hazardous waste from these building and structures will be
deemed complete when no process materials are visible, as determined by MDEQ
representatives. Second, the cleaning of buildings and structures scheduled for demolition
shall reduce the potential for fugitive emissions during demolition activities. The contractor
shall implement all necessary precautions, which shall be addressed in the contractor’s HSP
and DCP when working with and handling process material. The buildings and structures
identified for cleaning are delineated on Sheet 4 and Sheet 5 in Appendix B. The cleaning
activities may commence prior to conducting the historic survey and recordation phase of the

Work Plan providing that these activities do not compromise the building or structure

integrity.

5.1 CLEANING OF BUILDINGS AND STRUCTURES NOT SCHEDULED FOR
DEMOLITION

The cleaning of buildings and structures not scheduled for demolition are shown on Sheet 4
in Appendix B. The cleaning of buildings and structures that will not be demolished shall

consist of:

e Prepare identified work areas,

e Conduct initial, dry removal of bulk solids,
e Remove bulk materials,

e Conduct vacuum cleaning,

e Place vacuum solids in sealed containers,

e Haul all containers to CAMU Phase 2 Cell,

e Wash down identified work area,
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e Manage wash down water within identified work area, and

e Haul dried solids to CAMU Phase 2 Cell.

Work area preparation will consist of delineating a work area that can be both easily
contained and is considered a cohesive area unit. Once the work area has been defined, the
contractor shall begin the removal of initial, bulk solids. The goal of this task will be to
remove the gross, dry accumulation of process material at all areas within the identified
structure or building. In certain structures and buildings, the contractor should anticipate
using chipping, grinding, and jack hammering equipment to remove hardened, adhered, or
fused materials. The bulk material collected using these techniques shall be placed into haul
trucks, weighed, sampled, and transported to the CAMU Phase 2 Cell. An industrial vacuum
system equipped with HEPA filtration shall augment the dry removal of process material.
Material collected using the vacuuming procedures and removed baghouse bags shall be
loaded via airtight chute into appropriate containers (i.e., double 6-mil mega bags, etc.),
weighed, and hauled to the CAMU Phase 2 Cell. The contractor will be responsible for

coordination of these activates with the Asarco engineering consultant.

The buildings and structures not scheduled for demolition shall require supplemental
cleaning using low-volume, high-pressure washers. Upon completion of the gross process
material removal and vacuuming of floors, walls, ceilings, and tank interiors, the contractor
shall pressure wash all interior surfaces using low-volume, high-pressure washers. The
contractor shall be responsible for removing all process material and cleaning these structures
to the satisfaction of Asarco and MDEQ to ensure that no process material is visible. The
contractor shall control the use and contain the presence of wash down water to the building,
structure, or tank interior. The contractor shall augment the evaporation or absorption of
wash down water and enhance the separation of solids to minimize their impact to Asarco’s
WTF. Any tank cleaning water or excess water not evaporated or absorbed shall be collected
by the contractor and routed to Asarco’s WTF. The specific cleaning procedures for

building, structures, and tanks that are not scheduled for demolition is discussed below.
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5.1.1 Hydrogen Peroxide Tanks

Two aluminum tanks, each having the capacity of 13,000 gallons, were used to store 50
percent hydrogen peroxide. The last of the hydrogen peroxide was drained from these tanks
in July 2007. Bulk solids removal within these storage tanks will not be necessary. The

contractor shall wash the interior of these tanks using a low-volume, high-pressure washer.

5.1.2 High-Grade Building

The high-grade building stored and processed high-grade material (containing appreciable
amounts of precious metals) within a secured and gated facility. The high-grade material
generally arrived in sealed containers or drums. The contractor shall anticipate minimal bulk
solids removal from this building. The contractor shall vacuum clean the interior and
surrounding area of the high-grade building to remove all visible process material. Once all
bulk solids are removed and the entire interior of the building is vacuum cleaned, the
contractor shall wash the interior (ceiling, walls, floor) of the building using a low-volume,

high-pressure washer.

5.1.3 Truck Scale

The truck scale continues to be used to weigh incoming material that enters the facility and
outgoing material that leaves the facility. The contractor shall anticipate nominal bulk solids
removal from under the scale. The contractor shall vacuum clean the areas under and
surrounding the truck scale to remove all visible process material. Once all bulk solids are
removed and the entire area is vacuum cleaned, the contractor shall wash the surrounding
area using a low-volume, high-pressure washer. To maximize cleaning efforts, the contractor

shall schedule the cleaning of the truck scale near the end of the Work Plan activities.

5.1.4 Locomotive Crane Shed

The locomotive crane shed garaged the diesel electric crane and was used sparingly to store
containerized process material. Bulk process material was not stored within the crane shed.
Lime rock was placed around the exterior of this building to act as a run-on diversion berm.
This building may have a partial dirt floor. The contractor shall remove all lime rock around
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the exterior of the building. The contractor shall remove the lime rock fill from the
maintenance pits. The contractor shall remove all debris inside and surrounding the building
and vacuum clean the interior of the building’s floor, walls, and ceiling to remove all visible
material. Once all bulk solids are removed and the entire area is vacuum cleaned, the
contractor shall wash the building interior using a low-volume, high-pressure washer. The
RPE liner material located inside the building shall be sized to be no greater than 6ft by 6ft
sheets before being placed in the CAMU Phase 2 Cell. The contractor will place sized RPE

material in the CAMU Phase 2 Cell at the direction of Asarco’s engineering consultant.

5.1.5 Cement and Dust Silos and Coke Hopper

The two enclosed silos were used to store cement and baghouse dust prior to these materials
being placed into mixing agglomerators and the coke hopper was used to feed the previously
demolished coke transfer belt. The silos and coke hopper have been previously cleaned so
the contractor shall anticipate minimal bulk solids removal from these structures and the
surrounding area. Small bin ventilation baghouses are located on the top of each silo. The
contractor shall remove all bags from the baghouses and vacuum clean the baghouse
interiors. The contractor shall wash the interior of the baghouses, silos, and coke hopper

using a low-volume, high-pressure washer.

5.1.6 Soda Ash and Lime Silo

The enclosed silos stored soda ash and lime, which were once used as reagents in the
Asarco’s WTF. A small bin ventilation baghouses are located on the top of the silos. The
contractor shall remove all bags from the baghouse and vacuum clean the baghouse and silo
interior as well as the surrounding area. The contractor shall wash the interior of the

baghouses and silos using a low-volume, high-pressure washer.

5.1.7 Pump House

The pump house contains pumps that previously provided water for 1) fire protection and
process usage at the facility and 2) the closed circuit blast furnace cooling system. The
building also contains an electrical storage room and an empty diesel tank. The contractor
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will remove all debris in and around the building, vacuum clean the interior of the building’s
floor, walls, and ceiling, and clean the diesel tank. The contractor shall wash the interior of
the pump house using a low-volume, high-pressure washer. The contractor shall be careful

not to damage the water transfer line entering and exiting the building.

5.1.8 Storm Water Sump

The active sump collects storm water and routes it through an underground line to Thornock
tank. The contractor will remove the lid on the sump and vacuum clean the interior of the
sump to remove all sludge and clean the area surrounding the sump. The contractor will
replace the lid on the sump, as it is still in use. The contractor shall be careful not to damage

the water transfer line entering and exiting the sump.

5.1.9 Direct Smelt Building

The Direct Smelt Building (DSB) stored material that was designated for processing within
the now demolished blast furnace. Recently, the DSB accumulated ACM prior to placement
in the CAMU Phase 2 Cell. The contractor shall anticipate significant bulk solids and
adhered material removal from this building, particularly behind the bins walls and along
support beams. The contractor shall remove bulk solids and vacuum clean the interior and
surrounding exterior of the DSB. This task shall include vacuuming process material from
the interior of bins, from behind bin walls, and from the area surrounding the building. Once
all bulk solids are removed and the entire interior of the building has been vacuum cleaned,
the contractor shall wash the interior’s ceiling, walls, beams, and floor using a low-volume,

high-pressure washer.

5.1.10 Coverall Buildings

The two Coverall buildings were used to store process material prior to the material being
directed to the smelting operation. Recently, the Coverall buildings accumulated hazardous
wastes prior to the waste being placed in the CAMU Phase 2 Cell. In 2007, the interior floors
of the buildings were washed down. The contractor shall dismantle the cement barriers (lego
blocks) walls that line the inside of the coverall buildings. The individual lego blocks shall be
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cleaned using a low-volume, high-pressure washer. The cleaned cement barriers may be
stored on the concrete pad west of the coverall buildings. Sheet 4 in Appendix B identifies
the outside location where clean cement barriers may be placed. Upon removal and cleaning
of all cement barriers from these buildings, the contractor shall vacuum process material from
the interior and from the area surrounding the building. The contractor shall wash the
building interior floors, walls, ceiling, and support structures using a low-volume, high-

pressure washer.

5.1.11 Adobe Shed

The adobe shed was used to manufacture and store adobe block for use at the blast furnace
area. The contractor shall anticipate minimal bulk solids removal from this building. The
contractor shall remove bulk solids and vacuum clean the interior and area surrounding the
adobe shed. Once all bulk solids are removed and the entire interior of the building is
vacuum cleaned, the contractor shall wash the interior (ceiling, walls, floor) of the building

using a low-volume, high-pressure washer.

5.1.12 Utility Support Towers

Two metal support towers are located in close proximity to Asarco's WTF. The towers
support active electrical conduits and water carrying pipes. The contractor shall anticipate
minimal bulk solids removal from the towers and the surrounding area. Lift trucks or man
hoists will be necessary to access the upper portions of the support towers. Some process
material has adhered to the tower metal supports, which may require jack hammering or other
physical removal methods. Once all bulk solids are removed and the two towers and
surrounding areas have been vacuum cleaned, the contractor shall wash the towers using a

low-volume, high-pressure washer.

5.1.13 Concentrate Storage and Handling Building (CSHB)

The concentrate storage and handling building (CSHB) was placed into operations in 1990 to
house the majority of concentrate unloading and handling operations. Concrete bins stored
materials such as concentrates, by-products, coke breeze, limerock, and silica. A bridge
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crane accessed material from railcars and from within the bins for placement into material
feeders. Feed hoppers proportioned the material onto conveyor belts for delivery to the now
demolished sinter plant. The contractor shall anticipate significant bulk solids removal from
this building, particularly behind the bins walls, inside the feed hoppers, within the feed area,
and along support beams. Some process material may have adhered to the building or bin
surfaces, which may require jack hammering or other physical removal methods. The
contractor shall expect to use large mechanical equipment and considerable human resources
to remove the bulk solids. The contractor shall also remove all visible process materials

surrounding the building.

The contractor shall vacuum clean the interior and surrounding areas of the CSHB. This task
involves removing all process material from but not limited to the interior of bins, behind bin
walls, hoppers, feeders, cranes, railways, and belt lines. The large bins in the Concentrate
Storage and Handling Building may be difficult to access. The contractor may consult with
Asarco personnel to determine alternative access to bin interiors (i.€., creating access ports in
bin walls). Once all bulk solids are removed and the entire interior of the building has been
vacuum cleaned, the contractor shall wash the interior of the building using a low-volume,

high-pressure washer.

5.2 CLEANING OF BUILDINGS AND STRUCTURES PRIOR TO DEMOLITION
The cleaning of buildings and structures prior to demolition are shown on Sheet 5 in

Appendix B. The cleaning of building and structures that will be demolished shall consist of:

e Prepare identified work areas,
e Conduct initial, dry removal of bulk solids,
e Place removed bulk solids in sealed containers, and

o Haul sealed containers to CAMU Phase 2 Cell.

When compared to the cleaning of buildings and structures that are not scheduled for

demolition, those buildings and structures that are scheduled for demolition will require less
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precise cleaning. The reduced level of cleaning reflects the fact that the building and
structures will be demolished and will no longer exist. As before, work area preparation will
consist of delineating a work area that can be both easily contained and is considered a
cohesive area unit. Once the work area has been defined, the contractor shall begin the
removal of bulk solids. The goal of this task will be to remove the gross, dry accumulation of
contamination (baghouse bags, process material, etc.) at all accessible areas. Personnel
utilizing hand tools shall perform these tasks. A trailer mounted industrial vacuum system
equipped with HEPA filtration shall augment the dry removal of process material. Material
collected using these procedures shall be loaded via airtight chute into appropriate containers
(i.e., double 6-mil mega bags, etc.), weighed, and hauled to the CAMU Phase 2 Cell. The
removal of the baghouse bags and dry accumulation of process material will ensure more
effective dust control during demolition. The specific cleaning procedures for building,

structures, and tanks that are scheduled for demolition is discussed below.

5.2.1 Sample Mill and Dust Loadout Baghouses

The sample mill building served to prepare and split incoming ore concentrates, interplant
by-products, crude ores, and high-grade ores prior to chemical analysis and moisture content
determination. The individual sample mill process equipment included scales, bucking
tables, rod mills, and drying ovens. The bucking rooms were ventilated by the sample mill
baghouse. The dust loadout facility was used sparingly to ventilate blast furnace baghouse
dust transfer. The contractor shall remove all the bags from the sample mill and dust loadout

baghouses and vacuum clean the baghouse interiors prior to demolition.

5.2.2 Crushing Mill Baghouses

The crushing mill was used for size reduction and sampling of crude ores and plant by-
products. The individual crushing mill process equipment includes a track hopper, conveyor
belts, crushers, feeders, screens, and samplers. The crushing mill utilized three baghouses
(two of which are also known as the No. 7 and No.8 sinter plant baghouses) to provide source
ventilation. The contractor shall remove all the bags from the baghouses and vacuum clean

the baghouse interiors prior to demolition.
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5.2.3 Sinter Stockpile Building Baghouse

The sinter stockpile building temporarily stored sinter prior to it being processing in the now
demolished blast furnace. The sinter stockpile baghouse is located on top of the sinter
stockpile building. The contractor will remove all the bags from the baghouse and vacuum

clean the baghouse interior prior to demolition.

5.2.4 Concentrate Storage and Handling Building (CSHB) Baghouses, Ventilation
Ductwork, and Stack Base

Two large baghouses provided ventilation to the CSHB. A smaller baghouse provided
ventilation to the CSHB feeder area. The sinter plant weak gas handling baghouse and new
crushing mill baghouse are attached to the east side of the CSHB. The contractor shall
remove all the bags from the baghouses and vacuum clean the baghouse interiors, all
associated ventilation piping, and the associated stack base prior to demolition. In addition,
the contractor shall relocate and resupport overhead power lines and an above ground gas line
attached to these structures prior to cleaning. Relocation of the power lines will require a
variance from the FAA, which the contractor will be responsible for obtaining, as this line

supplies power to the Blast Furnace Stack beacon lights.

5.2.5 Hopto Pad, Storage Bins, and Conveyor Gallery

The hopto pad, storage bins, and conveyor unloaded and transferred certain ores and by-
products. The ores and by-products were unloaded by a large back-hoe (hopto), placed into a
storage bins or receiving hopper, and transferred via a conveyor belt system to the former ore
receiving and proportioning building, now known as the direct smelt building. The
contractor shall remove any large debris and vacuum clean the hopto pad, storage bins,

conveyor gallery, and associated tunnel prior to demolition.

5.2.6 Acid Dust Facility

The facility stored acid dust within an enclosed silo. The acid dust was agglomerated prior to
being conveyed to the CSHB. A small bin ventilation baghouse is located on the top of the
silo. The contractor will remove all the bags from the baghouse and vacuum clean the
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baghouse interior. The contractor will vacuum clean the interior of the silo and acid dust
building prior to demolition. In addition, the contractor shall relocate and resupport overhead
power lines attached to the structure prior to cleaning. Relocation of the power lines will
require a variance from the FAA, which the contractor will be responsible for obtaining, as

this line supplies power to the Blast Furnace Stack beacon lights.

5.2.7 Groundwater Sump

The sump previously collected groundwater in the vicinity of the direct smelt building.
Groundwater was pumped from the sump to the internal water handling system to prevent
flooding of nearby buildings. After re-construction of the direct smelt building, the necessity
of the sump was eliminated. The sump has not been used in the last 10 to 15 years. The
contractor shall vacuum clean the base of the four-foot diameter, 14 %2-foot deep groundwater

sump that exists near the highline railroad prior to abandonment.
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6.0 DEMOLITION

The demolition activities set forth in this Work Plan require extensive experience to
coordinate services and minimize migration of dust and material. The demolition of a
structures and buildings shall be achieved in a variety of manners depending on the type of
structure, reasons for demolition, the proximity to the surrounding structures, safety, and the
requirements for salvage. The contractor shall use a sequence of demolition approach for the
major building structure and shall compile information from the onsite as-built drawings, and
onsite inspections of the buildings to allow our operations and staff to formulate a sequence

of demolition of each building to ensure safe working conditions.

As with every demolition project, the principle considerations are stability of the building
structure and the safety of the working personnel and related areas within the collapse
envelope of the structures. The following section outlines contractor demolition procedures.
A 2009 Demolition Plan Map, Sheet 6 in Appendix B, shows the demolition locations
discussed in this section. The demolition activities may only commence after the historic
survey and recordation phase of the Work Plan has been completed and notice to proceed has

been issued by MDEQ and EPA.

6.1 ISOLATION ACTIVITIES BEFORE DEMOLITION OF STRUCTURES

Before and/or concurrent with the cleaning of process material, the contractor shall conduct
isolation activities to create a physical separation of the Work Plan areas from the
surrounding structures to include but not limited to piping, conduits, and buildings that are to
remain in place. This process shall be conducted using a variety of methods that employ both
excavators equipped with shear attachments and laborers with hand tools and cutting
equipment. Prior to initiation of the isolation work, the contractor shall perform an
investigative site walk with Asarco personnel to re-mark and re-designate the lines of

separation between the demolition areas and surrounding areas to remain.
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Upon completion of the isolation task, a physical separation shall exist that will ensure areas
to remain are protected in place and that the demolition activities can progress unimpeded.
The contractor shall inspect the operations to ensure that exclusion zones are established and
that safe working conditions exist at all times. The contractor shall conduct regular daily

safety meetings to discuss methods, exclusion zones, and safety practices.

6.2 DEMOLITION OF BUILDINGS AND STRUCTURES

Four general areas have been identified for demolition under the Work Plan. The structures,
soil berm, and railroad tracks scheduled for demolition and removal in the vicinity of the
sample mill and crushing mill are shown on Sheet 7 in Appendix B. The structures
scheduled for demolition in the hopto pad, storage bins, and conveyor gallery, and acid dust
facility are shown on Sheet 7 in Appendix B. The structures scheduled for demolition in the
vicinity of the sinter stockpile building, railroad highline, abandoned and new breaking floor
buildings, groundwater sump, sinter plant stack, acid plant stack, and blast furnace stack are
shown on Sheet 8 in Appendix B. The structures scheduled for demolition associated with
the CSHS ventilation system and stack are shown on Sheet 9 in Appendix B. All demolition
material and excavated soil shall be hauled to the CAMU Phase 2 Cell. Recyclable material
shall be managed in accordance with the procedures set forth in Section 2.3, Recyclable
Material Plan. The two stockpiles of used railroad ties that are stored near the facility main
entry gate and on the northwest section of the slag pile shall be placed in the CAMU Phase 2
Cell.

6.2.1 Sample Mill

Once the pre-cleaning, cleaning of the sample mill baghouse, and the historic survey and
recordation of the sample mill are complete, demolition can commence. The contractor will
remove the entire sample mill structure to grade level. The railroad rails and ties south and
north of the sample mill shall be removed. A soil berm, shown on Sheet 7 in Appendix B,
shall be removed to allow for proper drainage of the interim liner once installed within the
demolition area. In addition, two columns that once supported previously removed
ventilation piping and several poles shall be demolished.
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6.2.2 Crushing Mill

Once the pre-cleaning, cleaning of the crushing mill baghouses, and the historic survey and
recordation of the crushing mill are complete, demolition can commence. The contractor will
remove the entire crushing mill structure to grade level. The contractor shall remove all
underground conveyors in the vicinity of the crushing mill hopper. A soil berm and section
of railroad track, shown on Sheet 7 in Appendix B, shall be removed to allow for proper

drainage of the interim liner once installed within the demolition area.

6.2.3 Hopto Pad, Storage Bins, and Conveyor Gallery

Once the pre-cleaning, cleaning of the hopto pad, storage bins, and conveyor gallery area, and
the historic survey and recordation of this area are complete, demolition can commence.
Demolition shall include removing all concrete walls to grade level, cutting all protruding
rebar to grade, and knocking in the tunnel roof, shown on Sheet 7 in Appendix B, to allow for

easy backfill operations.

6.2.4 Acid Dust Facility

Once the pre-cleaning, cleaning of the acid dust facility, baghouse, and silo, and the historic
survey and recordation task for the acid dust facility are complete, demolition can commence.
The contractor shall remove the entire acid dust facility structure, as shown in Sheet 7 in
Appendix B, to grade level. The acid dust facility shall be removed without compromising
the integrity of the CSHB. The contractor shall patch any openings in the CSHB created from
removal of this structure to the satisfaction of Asarco. This will involve the contractor

submitting in writing a plan for patching the building, which is acceptable to Asarco.

6.2.5 Sinter Stockpile Building

Once the pre-cleaning, cleaning of the sinter stockpile building baghouse, and the historic
survey and recordation of the sinter stockpile building are complete, demolition can
commence. The contractor shall remove the entire sinter stockpile building structure, as

shown on Sheet 8 in Appendix B, to grade level.
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6.2.6 Highline Railroad

Once the pre-cleaning and the historic survey and recordation of the highline railroad are
complete, demolition can commence. The contractor shall remove the entire highline
railroad and associated structures, as shown on Sheet 8 in Appendix B, to grade level. The
large cement bins associated with the highline railroad and highline sump shall be removed to
grade level. Some structures associated with the highline railroad are attached to the Direct
Smelt Building. These structures shall be removed without compromising the integrity of the
Direct Smelt Building. The contractor shall patch any openings in the Direct Smelt Building
created from removal of these structures to the satisfaction of Asarco. This will involve the
contractor submitting in writing a plan for patching the building, which is acceptable to
Asarco. The contractor shall be careful not to damage the water transfer line located close to

this structure.

6.2.7 Abandoned and New Breaking Floor Buildings

Once the pre-cleaning and the historic survey and recordation of the abandoned and new
breaking floor buildings are complete, demolition can commence. The contractor shall
remove the entire abandoned and new breaking floor buildings, as shown on Sheet 8 in
Appendix B, to grade level. Some structures associated with the Abandoned breaking floor
building are attached to the Direct Smelt Building. These structures shall be removed
without compromising the integrity of the Direct Smelt Building. The contractor shall patch
any openings in the Direct Smelt Building created from removal of these structures to the
satisfaction of Asarco. This will involve the contractor submitting in writing a plan for
patching the building, which is acceptable to Asarco. The contractor shall be careful not to

damage the water transfer line located close to this structure.

6.2.8 Groundwater Sump
Once the pre-cleaning, cleaning, and the historic survey and recordation of the groundwater
sump are complete, demolition can commence. The contractor shall abandon the above

ground section of the four-foot diameter, 14 % foot deep sump, as shown on Sheet 8 in
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Appendix B, that exists near the highline railroad. The contractor shall grade and back fill

the sump with flowable fill according to specifications set forth in Section 12.0.

6.2.9 CSHB Ventilation System and Stack

Once the pre-cleaning, cleaning of the ventilation system and stack base, and the historic
survey and recordation task for the CSHB ventilation system and stack are complete,
demolition can commence. The contractor shall remove the entire CSHB ventilation system
and stack, as shown in Sheet 9 in Appendix B, to grade level. No special procedures are
expected for demolition of the CSHB stack. The CSHB ventilation system and stack shall be
removed without compromising the integrity of the CSHB. The contractor shall patch any
openings in the CSHB created from removal of these structure to the satisfaction of Asarco.
This will involve the contractor submitting in writing a plan for patching the building, which
is acceptable to Asarco. All concrete footings and slabs in this area shall be left in place and
any protruding steel shall be cut to grade. Any structure, building, monitoring well, lining
system, roadway, competent concrete, or similar feature impacted by the demolition of the
ventilation system will be repaired or replaced by the contractor. In addition, the contractor

will be responsible for the integrity of the existing interim temporary cover system.

6.2.10 Acid Plant Stack, Blast Furnace Stack, and Sinter Plant Stack

In accordance with the AOC, the interior cleaning of these three stacks took place during the
third quarter 2007. No additional cleaning is required prior to the demolition of these stacks.
The contractor shall demolish the three stacks in accordance with the SDP. The contractor
will be responsible for protecting surrounding structures, including windows, doors, and
equipment. Any structure, building, monitoring well, lining system, roadway, competent
concrete, or similar feature impacted by the demolition of the stacks will be repaired or
replaced by the contractor. In addition, the contractor will be responsible for the integrity of
the existing interim temporary cover system. The contractor shall remove the entire above

grade section of the three stacks, as shown on Sheet 8 in Appendix B.

H:\Files\007 ASARCO\9006\2009 Cleaning-Demo Plan\R09 2009 Cleaning And Demolition Work Plan (3-9).Doc\\3/12/09\065
6-5 3/12/09\11:59 AM




¥ \
2

O

6.2.11 Miscellaneous Railroad Ties

Previous used, miscellaneous railroad ties are located at two sites, as shown on Sheet 2 in
Appendix B. The railroad ties located at these two sites locations shall be transported by the
contractor to the CAMU Phase 2 Cell.

6.3 STOCKPILING AND MATERIAL SIZING

As demolition progresses, material may be stockpiled in designated material staging and
processing areas located within the demolition area footprints, as shown on Sheet 6 in
Appendix B. Both general demolition debris and recyclable material may be sized at these
locations to meet the requirements for final disposition. Once demolition debris and salvage
material has been segregated and sized, the contractor will load, direct the loads for weighing
(to be performed by Asarco’s engineering consultant), and transport to the CAMU Phase 2
Cell or a recycling location. The contractor must coordinate these activities with Asarco’s
engineering consultant. The contractor shall ensure that CAMU Phase 2 Cell bound material
is sized to be less than 24 inches in one dimension. The contractor shall size the recyclable
material to its requirements and stage these materials for eventual loading into railcars and/or

trucks for transport to the recycling facility.
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7.0 WASTE AND RECYCLABLE MATERIAL MANAGEMENT

The contractor shall utilize the components of this Work Plan section for coordination and
off-site management of the waste streams and recyclable materials that are expected to be
generated during the Work Plan. This Work Plan section has been developed to provide
guidance, direction, and procedures for managing waste steams (both solid and liquid) and

recyclable materials generated as a result of pre-cleaning, cleaning, and demolition activities.

7.1 MATERIAL SCENARIOS AND MANAGEMENT OPTIONS
During the Work Plan implementation, waste streams and recyclable material are expected to

be generated. The potential categories and required management options are:

e Friable and non-friable ACM —~ CAMU Phase 2 Cell,
e Used oil and liquids — Off-site management,

e Universal waste (UW) — Off-site management,

e PCB light ballast — Off-site management,

o Refrigerant — Off-site management,

e Recyclable material - Off-site management,

e C(Cleaning and demolition material - CAMU Phase 2 Cell

Asarco does not anticipate encountering any non-CAMU eligible wastes other than those
outlined above. Non-CAMU eligible waste will be managed in accordance with applicable
rules and regulations. The contractor shall be responsible for the management of friable and
non-friable ACM, refrigerant, recyclable material, and cleaning and demolition material.
Asarco will manage the used oil and liquids, universal waste, and PCB light ballast that have

been placed in the Shop storage building.

7.2 MANAGEMENT OF NON-CAMU MATERIAL STREAMS
The contractor shall containerize all non-CAMU Phase 2 Cell destine material that may
encountered during the Work Plan implementation. Recyclable materials will be

containerized to meet the specifications of the recycling facility. For all other non-CAMU
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Phase 2 Cell destine materials, the contactor shall use containers made of or lined with
components, which will not react with, and are otherwise compatible with, the material to be
transferred or stored, so that the ability of the container to contain the waste is not impaired.

If a container holding non-CAMU Phase 2 Cell material becomes compromised (e.g. severe
rusting, apparent structural defects), or if it begins to leak, the contractor shall immediately
transfer the material to a secure container. The contractor shall inspect containers and areas
used to accumulate containerized materials at least weekly. Asarco will be responsible for

inspecting containers placed into the shop storage building.

Incompatible wastes shall not be placed within the same container. The contractor shall
handle and manage incompatible waste in such a manner that prevents violent reactions,
generation of uncontrolled fumes, mists, gases and dusts, production of flammable fumes or

gases and damage to the integrity of the material container.

Hazardous materials shall not be placed in an unwashed container that previously held an
incompatible material. A container holding hazardous materials that is incompatible with
any material transferred or stored nearby in other containers, piles, open tanks, or surface

impoundments shall be separated from the other material.

The contractor shall store all hazardous material in containers suitable for transport in
accordance with 49 CFR Parts 170 through 179 or the requirements of the transporter,
whichever is more stringent. No material shall be transferred or stored in a manner, which

may rupture the container or cause it to leak.

7.3 LABELING OF MATERIALS

The contractor shall apply proper marking and labeling on all containers when the material is
first placed inside the container. Hazardous material that is stored in bulk shall be posted
with a sign that bears an appropriate label as well as the information required for waste area

signs, as applicable.
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During pre-cleaning activities or as otherwise encountered, the contractor may encounter
waste streams that are placed into unidentified containers or the exact contents are unknown.
For those instances, the contractor will mark the container with a “Non-Classified Material:
Laboratory Analysis in Progress” label. This label will identify the material as an
uncharacterized material stream. The contractor shall indicate on the label where the
containerized material originated and, if a reasonable amount of information is available, the
suspected material contents. An accumulation date will be added to the label. The contractor
shall immediately notify Asarco when unidentified materials are first encountered. The
material determination and accumulation of materials shall be managed in accordance with

applicable rules and regulations.

7.4 MANAGEMENT OF CAMU APPROVED MATERIAL

Demolition material will be loaded with track or rubber-tired loaders and transported via
trucks to the CAMU Phase 2 Cell. Friable ACM shall be wrapped and contained, loaded,
weighed, transported, and placed in the CAMU Phase 2 Cell in such a manner that the
integrity of the wrapping is not breached. At no time will friable material be exposed to the
environment. Non-friable ACM does not require special containerization prior to placement
in the CAMU Phase 2 Cell. The contractor shall strictly enforce the dust control measures, as
described in the DCP, to ensure control of materials placed in the CAMU Phase 2 Cell. The
placement of waste into the CAMU Phase 2 Cell will be governed by the specifications set
forth in the approved CAMU Design Analysis Report (including the May 22, 2008
addendum) as discussed in Section 8.0. A copy of the CAMU Design Analysis Report will

be provided to the contractor.

7.5 MATERIAL MANAGEMENT QUALITY CONTROL
Material management quality control will be accomplished through the use of administrative,

engineering, and physical controls that will include, but not be limited to the following:

e Routine inspections of material storage areas,
e Curtailing of work activities during high wind conditions (over 15 MPH average

hourly rate),
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e Curtailing of material handling and transport during rain events with sufficient
volume to create run-off,
e Pre-identification and handling of material requiring special management, and

e Decontamination of equipment used to handle material.

7.5.1 Inspections

The contractor shall implement inspection procedures to assure control of material that have
been placed into material storage areas. The contractor shall conduct, at least weekly,
inspections of the areas designated for container storage or transfer. The contractor shall
inspect the area for evidence of deterioration of containers and secondary containment.
Additionally, inspection of container labeling and accumulation dates will be completed to
ensure that all containers are properly and legibly labeled. Accumulation dates will be
reviewed for compliance. The contractor shall inspect containers and storage areas to ensure
that they are not, have not, and will not be susceptible to any weather event that could cause

release of a hazardous material streams onto the site or into the storm water system.

7.5.2 Work Stoppage

The contractor shall halt work when weather conditions are such that the spread of
contaminated dust and debris is likely. These conditions typically exist when there is
excessive wind and/or rain. Therefore, if wind with a 15 MPH average hourly rate or more
are present, the contractor shall halt the handling of waste. If a rain event begins, the
contractor shall evaluate the site conditions. If the rain presents no run-off, work activities
will proceed uninhibited. In the rain presents run-off conditions, the work activities shall
cease until such time that a run-off potential is not present. The contractor will evaluate these

conditions with Asarco's engineering consultant.

7.5.3 Special Material Handling and Segregation

The contractor will ensure that all material requiring special handling have been removed
from the structures to be demolished. Special materials shall consist of ACM, UW, used oils,
and liquid wastes, PCB ballasts, and refrigerant. UW, liquid wastes, PCB ballast, and

refrigerant shall be removed from buildings and structures, handled, and stored as non-
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CAMU Phase 2 Cell materials. ACM material that is scheduled for placement in the CAMU
Phase 2 Cell will be segregated.

7.5.4 Decontamination of Equipment

The contractor shall provide for the decontamination of equipment used in the handling
and/or transport of demolition debris prior to the equipment leaving the site, or moving from
a demolition zone to an area considered clean. The contractor shall establish a
decontamination pad, in an area agreed and approved by Asarco. The location of the
decontamination pad may change depending upon demolition activities and the evolution of
the project site. This decontamination pad shall be situated on a concrete slab suitable for

placement of heavy equipment.

Decontamination will consist of one or a combination of the brushing, vacuuming, or
washing methods. The goal of the decontamination is to remove metal bearing dust and
debris from the areas of the equipment that came into contact with this material. Upon
completion of the decontamination activity, any removed dust and debris will be hauled to

the CAMU Phase 2 Cell.

Equipment that has been decontaminated will be inspected upon completion to ensure the

adequacy of the process and to document the process to ensure quality control.
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8.0 WASTE HAULING, PLACEMENT, AND CAMU PHASE 2 CELL OPERATION
AND CLOSURE

8.1 OPENING CAMU PHASE 2 CELL FOR WASTE PLACEMENT

The contractor shall be responsible for opening the CAMU Phase 2 Cell prior to the
placement of waste material generated under this Work Plan. The contractor shall ensure that
all site storm water controls are in proper working order, make any necessary repairs, and
follow all state and federal storm water regulations. The temporary reinforced polyethylene
(RPE) liner, currently covering the waste shall be thoroughly perforated by the contractor so
that it will not hold water, prior to waste placement. This shall be accomplished by cutting
the RPE liner and underlying 10-ounce non-woven geotextile into pieces that are 36 square
feet or smaller. In addition, the contractor will need to remove the RPE liner around the
exterior of the CAMU Phase 2 Ceil, including the liner buried in the anchor trenches, so that
the liner does not extend past the boundary of the cell. The RPE liner and geotextile material
located outside the CAMU Phase 2 Cell boundary shall be sized to less than 6-foot by 6-foot
sheets before being placed in the CAMU Phase 2 Cell. The contractor shall place these

sheets in the CAMU Phase 2 Cell under the direction of Asarco’s engineering consultant.

8.2 CAMU WATER MANAGEMENT

Any storm water contacting the waste material shall not be discharged, but shall be
transferred to the Asarco WTF. The contractor shall be responsible for management of water
reporting to the CAMU Phase 2 Cell leachate collection sump while the CAMU Phase 2 Cell
is open. Asarco’s engineering consultant will be responsible for management of water
reporting to the CAMU Phase 2 Cell leak detection sump throughout Work Plan
implementation. The contractor shall have readily available pumps capable of pumping 400
gallons per minute in the event of a significant rainfall event. The contractor will remove any
water from the leachate collection system, collect the water in a tank, and deliver the water to

the Asarco’s WTF.
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8.3 ON-SITE DEBRIS TRANSPORTATION

The contractor shall implement a proactive approach to ensure that the transportation of
waste debris does not generate dust or spread waste debris outside the limits of the loading
area and the final CAMU Phase 2 Cell placement area. For all management of demolition
debris, the contractor shall utilize the Dust Management Plan. The implementation of the
Dust Management Plan will minimize airborne dust during the loading operation and
constitute the initial dust prevention step during transportation. The contractor shall use end
dump trucks, side dump trucks, 10-wheel dump trucks, or similar containerized equipment to
haul the material to the CAMU Phase 2 Cell. All trucks must be equipped with sealed
tailgates that will be closed during times of hauling to ensure that debris is not released

outside the limits of the loading and dumping area.

8.4 OFF-SITE PREPARATION AND TRANSPORT

The contractor shall ensure that the debris leaving the facility for eventual placement in the
CAMU Phase 2 Cell, is weighed, sampled, and moistened and is responsible for coordinating
with Asarco’s engineering consultant. ACM shall be weighed but not sampled. The
contractor shall direct all haul trucks to an on-site scale for weighing. Asarco's engineering
consultant shall weigh and photograph all waste being transported to the CAMU Phase 2
Cell. Representative samples will be collected from the trucks payload at the interval
specified in Section 9.0 of this Work Plan. The contractor shall erect and use a moistening
station that consists of a scaffolding platform on which personnel will mist water on the
loaded debris as a final step before exiting the site. The water spray will add a final moisture
barrier and binder to the debris for the short distance haul to the CAMU Phase 2 Cell. All
transport vehicles shall be limited to a maximum of 10 miles per hour during transport.
Limiting speeds shall minimize dust from becoming airborne during transport and shall
minimize kick-up from rolling tire action. In addition, the contractor shall place and maintain
large gravel on a section of the haul route at the plant exit and CAMU exit, to remove loose
dust and debris from haul truck tires. Once hauling of waste is complete, the contractor will

place this gravel material in the CAMU Phase 2 Cell.
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8.5 PLACEMENT OF WASTE

Once haul trucks arrive at the CAMU Phase 2 Cell, the material will be placed into the cell at
a location specified by the contractor. ACM is the only material with a designated location
within the CAMU Phase 2 Cell. Asarco's engineering consultant will direct the contractor to
this location. A water truck shall be located in close proximity to the CAMU Phase 2 Cell to
lightly mist debris and knock down any dust during the material dumping and spreading
phase. The use of water will be kept to a minimum. Additional water will be applied to
locations in the CAMU Phase 2 Cell to minimize the potential for fugitive dust emissions.
Asarco reserves the right to stop placement of waste in the CAMU Phase 2 Cell if visible
fugitive dust emissions are present. Materials will be placed and compacted in the cell to
minimize voids, settlement, and damage to the liners. Demolition debris and waste soils will
be placed and compacted in the cell in lifts not to exceed 2 feet thick across the bottom of the
cell. All materials delivered to the cell for placement will require some segregation. This
will allow consolidation of the materials during compaction and will result in a homogeneous
mass with a minimal amount of voids. Specifically, bulk concrete and metal debris will be
broken or otherwise reduced in size not to exceed a vertical dimension of 2 feet. There are no
horizontal or width dimension restrictions other than the debris must fit in a haul truck to be
transported to the CAMU Phase 2 cell. All material requiring size reduction will be resized
at the structure demolition site using excavators with concrete breakers or shears before being
transported to the CAMU Phase 2 Cell. Large organic material (e.g. timbers) and
manufactured metal will be placed horizontally in the cell as flat as possible to minimize
voids. The railroad ties placed in the CAMU Phase 2 Cell will not be piled in one location,
but will be spread out evenly throughout the CAMU Phase 2 Cell footprint. Asarco's
engineering consultant will inspect the open CAMU Phase 2 Cell at least twice daily to assess

the potential for windblown dispersion of fugitive dust.

8.6 WASTES REQUIRING SPECIAL MANAGEMENT
Wastes requiring special management include ACM and heavy metal dust from cleaning
activities. The procedures for containerizing these wastes shall be conducted in the

demolition areas prior to the materials being loaded on haul trucks. ACM and heavy metal
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dust will be handled according to the procedures outlined in Section 2.0 of this Work Plan
and in the contractor’s HMAP. All friable ACM shall be wrapped, contained, loaded,
transported, and placed in the southwest corner of the CAMU Phase 2 Cell in such a manner
that the integrity of the wrapping is not breached. Once the ACM has been placed in the cell,
its location will be surveyed by Asarco's engineering consultant. The ACM shall be covered
daily with soil to maintain the integrity of the wrapping. The location of the ACM shall be
shown on the as-built drawings of the CAMU Phase 2 Cell. At no time will friable ACM be
exposed to the environment. Non-friable ACM will be loaded and transported as described
above for demolition debris. All ACM (both friable and non-friable) will be completely

covered at the end of each work-day

8.7 WORK STOPPAGE

Work shall halt when weather conditions are such that the spread of contaminated dust and
debris is likely. These conditions typically exist when there is excessive wind and/or rain.
Therefore, if wind with sustained readings of 15 MPH (average hourly rate) or more occur,
the handling and hauling of waste both on-site and off-site will halt. The sustained wind
speeds will be monitored by Asarco's engineering consultant through the use of a calibrated
on-site anemometer and through data provided by the National Oceanic and Atmospheric
Administration (NOAA) at www.noaa.gov for wind speeds at the Helena Airport.
Furthermore, if a rain event begins, site conditions will be re-evaluated. If a rain event
begins, the contractor shall evaluate the site conditions. If the rain presents no run-off, work
activities will proceed uninhibited. In the rain presents run-off conditions, the work activities
shall cease until such time that a run-off potential is not present. The contractor will evaluate
these conditions with Asarco's engineering consultant. In the event that transport is halted,
no additional trucks will be loaded and trucks containing wastes will be covered until

conditions improve.

8.8 DECONTAMINATION AND INSPECTION OF EQUIPMENT
The equipment used in the handling and/or transport of demolition debris will be

decontaminated prior to the equipment leaving the site, or moving from a demolition zone to
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an area considered clean. Decontamination pads, a concrete slab suitable for placement of
heavy equipment, will be established, in areas agreed upon with and approved by Asarco.
The location of the decontamination pads may change as demolition activities progress.
However, all equipment will be decontaminated within close proximity to exits from the
Asarco facility. The equipment that has been decontaminated will be inspected upon
completion to ensure the adequacy of the process and to document the process to ensure

quality control prior to the transport vehicle leaving the site.

Decontamination will consist of one or a combination of brushing, vacuuming, or washing
methods. The goal of the decontamination is to remove heavy metal laden bearing dust and
debris from the areas of the equipment that contacts the waste. Upon completion of the
decontamination activities, any removed dust and debris residue will be hauled to the CAMU

Phase 2 Cell.

Haul trucks leaving the CAMU Phase 2 Cell will be traveling on paved haul roads and will
not be decontaminated until enter the Asarco smelter facility, where they will be
decontaminated on one of the decontamination pads. Any large debris will be dislodged from
haul trucks as they leave the CAMU Phase 2 Cell. The section of haul road between the
CAMU Phase 2 Cell and the Asarco facility will be monitored and swept on a regular basis.

Asarco's engineering consultant shall inspect the haul road twice daily.

Transport vehicles will be inspected periodically to ensure that truck beds and gates are
properly sealed and that debris is not building up. Full decontamination of vehicles that are

leaving the Asarco facility should occur periodically.

The equipment used in the CAMU Phase 2 Cell for spreading and compacting waste will be
decontaminated at the Asarco facility. This equipment will be placed on trailers and driven

via the haul road back to the Asarco facility for decontamination in a designated area.
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8.8.1 Work and Road Surface Cleaning
The contractor shall implement the road surface cleaning procedures set forth in the Dust

Control Plan.

8.9 SPILL MITIGATION

Spills of soils or debris being transported to the CAMU Phase 2 Cell shall be prevented by
constant maintenance of trucks to make sure they are properly sealed and in good working
order. In addition, traffic control and slow truck speeds will minimize the occurrence of
accidents. If waste is spilled in route to the CAMU Phase 2 Cell, the hauling of waste will
halt and the spilled waste will be cleaned using clean decontaminated equipment. If the spill

occurs on the haul road, the road will be swept clean.

The twice-daily inspections, Section 8.10, of the area surrounding the CAMU Phase 2 Cell
shall include observations for visible fugitive emissions. If a release from the area is
observed during an inspection, the waste will be removed and cleaned using clean

decontaminated equipment and placed in the CAMU Phase 2 Cell.

8.10 SITE INSPECTIONS - OPERATION

Asarco’s engineering consultant will perform inspections of areas surrounding the CAMU
Phase 2 Cell and the haul road between the CAMU and ASARCO smelter facility twice daily
when the CAMU cell is in operation. Daily inspections of the road used for hauling waste
will occur when the haul road is in use. While the CAMU cell is in operation it will be
inspected once per week by Asarco’s engineering consultant. Quarterly monitoring of
groundwater quality and semi-annual site inspections will ensure that public health and safety
are maintained at the site. Monitoring and inspection protocol shall be conducted in

accordance with 40 CFR 264.303.

8.10.1 Daily Inspections
While the landfill is in operation, inspection of the grounds surrounding the CAMU shall be
inspected twice daily. These inspections shall include an assessment of the potential for
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windblown dispersion of fugitive dust from the CAMU and a visual inspection of the
grounds surrounding the CAMU for any visible releases of fugitive dust from the CAMU
cell. The haul route used by trucks leaving the CAMU and returning to the ASARCO smelter
facility shall also be inspected twice daily to ensure that it remains clean and free of dust and
debris. The remainder of the haul road shall be inspected once per day to ensure that it is free
of dust and debris. Daily inspections shall be documented and recorded on the Daily
Inspection Form included in the CAMU Design Analysis Report and any problems found will

be reported to the project manager and addressed immediately.

8.10.2 Weekly Inspections

While the landfill is in operation, it shall be inspected weekly and after significant storms to
detect evidence of any deterioration, malfunctions, or improper operation of run-on and
runoff control systems, and the proper performance or presence of liquids in the leachate
collection and leak detection system. Inspection of the perimeter fence, gates, condition of
haul roads, condition of storm water pond, presence of precipitation run-off or ponded
liquids, condition of decontamination pads, and the condition of haul trucks will be included
in weekly inspections and any maintenance needed will be recorded on the Weekly

Inspection Form included in the CAMU Design Analysis Report and addressed appropriately.

8.11 CLOSING THE CAMU PHASE 2 CELL

Upon completion of placement of demolition debris and waste soils in the CAMU Phase 2
Cell, the final CAMU cap shall be constructed. This component of the CAMU Phase 2 Cell
cap closes the CAMU Phase 2 Cell and prevents infiltration of precipitation. The final cover
consists of a 40-mil double-sided textured HDPE FML, underlain by a geosynthetic clay
liner, as specified in the CAMU Design Analysis Report, approved by the EPA. The
contractor shall grade all waste placed in the CAMU Phase 2 Cell according to the
specifications in the CAMU Design Analysis Report to allow for proper drainage off the final
cover. In addition, the contractor shall ensure that no rebar, sharp metal, or sharp concrete
edges protrude from waste. The final cover shall be installed according to the design
drawings and specifications presented in the approved CAMU Design Analysis Report and

H:\Files\007 ASARCO\9006'2009 Cleaning-Demo Plan\R09 2009 Cleaning And Demolition Work Plan (3-9).Doc\\3/12/00065
8-7 3/12/0011:59 AM




summarized in the following sections. The design drawings and specifications contained in

the CAMU Design Analysis Report are also included in Appendix C of this Work Plan.

8.11.1 Cap Composite Liner

This component of the CAMU Phase 2 Cell cap closes the CAMU Phase 2 Cell and prevents
infiltration of precipitation. It consists of a 40-mil double-sided textured HDPE FML,
underlain by a geosynthetic clay liner (GCL). The geosynthetic clay liner will be needle
punch reinforced GCL comprised of a uniform layer of granular sodium bentonite
encapsulated between a scrim reinforced non-woven and a virgin staple fiber non-woven
geotextile. The needle-punched fibers shall be thermally fused to the scrim reinforced non-
woven geotextile to enhance the reinforcing bond. All seams must be overlapped a minimum
of 12 inches and sealed with powdered bentonite sealing compound. Seams must be oriented

parallel to the line of maximum slope. No horizontal seams should be allowed on the slopes.

An HDPE geomembrane was chosen for this FML to ensure that the permeability of the cap
liner is no less than the cell liner system, as required by 40 CFR 264 subpart N. In addition to
acting as a component of the composite liner, the GCL covering the waste material provides a
smooth surface for installation of the cap FML and provides an additional factor of safety in

preventing percolation through the cap.

8.11.2 Gas Collection System

This system is designed to collect and remove gas generated from the waste and consists of a
series of 4-inch perforated corrugated HDPE pipes embedded in a 1-foot thick layer of ¥4 -
inch to Y-inch gravel. The piping directs the gas to one of five vent pipe risers located in the
center and at each corner of the top of the cell. The vent pipe risers consist of 4-inch smooth
HDPE pipe, which extend approximately 12 inches above the top of the cap. The risers will
be shaped like a “candy cane” and will have screens over the open end of the pipe to prevent
precipitation or objects from entering the pipe. Concrete collars will be place around the vent

pipes for additional support.
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8.11.3 Surface Water Collection and Removal (SWCR) System

This system allows surface precipitation to drain away from the surface of the Cap Composite
Liner, and consists of a 1-foot thick layer of drain gravel on a 3 percent slope. This layer
drains to a corrugated drain pipe embedded in a gravel-filled trench at the toe of the CAMU
Phase 2 Cell cap slope. The drain pipe outlets to a shallow infiltration and evaporation pond
adjacent to the CAMU Phase 2 Cell which prevents run-off from mixing with diverted run-on

flows.

8.11.4 Cover System

This component provides frost protection to the cap composite liner and, after seeding,
protects the surface of the CAMU Phase 2 Cell from erosion. It consists of 6 inches of
seeded topsoil overlying 24 inches of subsoil. The project specifications require the organic
rich topsoil to be salvaged and stockpiled separate from the underlying subsoil to ensure a
proper medium for seeding with grasses. The combination of cover system and SWCR
provides a total of 3.5 feet of frost protection to the cap composite liner. The CAMU cover
has been designed with a top slope of 3 percent and fairly flat side slopes of 5:1 to resist

erosion and minimize maintenance.
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9.0 WASTE SAMPLING AND ANALYSIS

Asarco's engineering consultant in coordination with the contractor shall implement the
components of the waste sampling and analysis. The waste sampling and analysis section of
the Work Plan is designed to assess representative samples of waste being hauled and placed
in the CAMU Phase 2 Cell. This section provides the methodology and procedures for each
sampling and analysis task. The collection of representative samples and characterization of

waste being hauled to the CAMU Phase 2 Cell will conduct the follow tasks:

e Description of payload inside sampled trucks,
e Photo-documentation the truck payload,
e Grab sampling of wood, dirt, dust, brick, and concrete materials, and

e Laboratory analyses of collected grab samples.

9.1 SAMPLING FREQUENCY AND PROCEDURES

The cleaning and demolition waste being hauled to the CAMU Phase 2 Cell for disposal will
be sampled from the payload of the haul truck, after the haul truck has been weighed but prior
to the haul truck leaving the Asarco facility. The payload of each truck will be recorded and
a photograph will be taken.

During Work Plan implementation, four work areas will have demolition material removed
and transported to the CAMU Phase 2 Cell. These work areas are presented in Table 9-1.
The materials being hauled to the CAMU Phase 2 Cell from cleaning activities are not
included in Table 9-1, as quantities of these materials cannot be determined. The work area
designations are based on the contractors schedule for demolition, processes that occurred in
these areas, and the materials used to construct the buildings. A sample will be collected
from one out of every 20 trucks hauling waste from each work area. At least one sample will
be obtained from each of the four areas for every 20 haul trucks that transport waste from that
area to the CAMU Phase 2 Cell. The CSHB ventilation system and stack are mainly
composed of metal. The majority of the material should be recyclable. If non-recyclable

material is hauled from this area to the CAMU Phase 2 Cell, one sample will be collected
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from every 20 haul trucks, assuming that the material being hauled is not metal. In addition,
samples will be collected from waste generated by cleaning activities if the material is not
containerized within the haul truck. No samples will be collected from materials generated

from cleaning activities if the load is bagged and sealed in plastic.

TABLE 9-1. MATERIAL VOLUMES AND ESTIMATED SAMPLES

Material Number of Haul| Minimum Number

2009 Work Plan Work Areas Volume (cubic [Trucks (assume| of Samples (1/20
yards) 15 yards/truck)* trucks)**
Sample Mill, Crushing Mill, Soil Pile by Sample/ 7100 474 24

ICrushing Mill, Hopto Pad, Storage Bins, and
Conveyor Gallery, Acid Dust Facility.

Sinter Stockpile Building, Highline Railroad, 1,370 92 5
IAbandoned and New Breaking Floor, Groundwater

Sump.

Concentrate Storage and Handling Building 0 0 0
[Ventilation System

400’ D&L Stack, 200 Acid Stack, 425’ Blast 20662 1378 69

[Furnace Stack

Total 29,132 1,944 98
Number of haul trucks assumes a 15 cubic yard capacity. Alternative truck haul capacities may be used by
the contractor (typically a range of 10 cubic yards to 20 cubic yards).

The actual number of samples may vary based on the capacity of the haul trucks used and the number of
truck loads. The number of samples will be adjusted to the actual number of truckload transported to the CAMU.

Each haul truck payload to be sampled will be divided into five areas. A grab sample shall be
collected at a random location within each of the five areas. If, based upon Asarco's
engineering consultant's determination, a location within a sampling area can be visually
identified to be potentially the worse case for that area, the sample will be obtained from that
location to bias the sample. If, based on Asarco's engineering consultant's judgment, it is not
possible to identify a worse case location, the sample will be obtained from a random
location. All five samples will be combined into one composite sample and mixed

thoroughly. This composite sample will be forward to the laboratory for analyses.

A sampling notebook shall include the location and work area where waste is being hauled

from, a description of the materials in the haul truck payload, the sample identification
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number, and the date and time the sample is taken. A photograph of the truck payload will

( o also be collected.

9.2 LABORATORY PROCEDURES

Laboratory analysis will be performed for total metals using analytical methods shown in

Table 9-2.
TABLE 9-2. CAMU SOILS ANALYTICAL PARAMETER LIST
Parameter Analytical Method” Practical ((2:;7]2;“0“ Limit
Total Metals — Digestion by EPA Method 3050 (Method 7471 for Mercury)

Aluminum (Al) 6010B/6020 5

Antimony (Sb) 6010B/6020 5

Arsenic (As) 6010B/6020 5

Barium (Ba) 6010B/6020 5

Beryllium (Be) 6010B/6020 5

( } Cadmium (Cd) 6010B/6020 1

Chromium (Cr) 6010B/6020 5

Cobalt (Co) 6010B/6020 5

Copper (Cu) 6010B/6020 5

Iron (Fe) 6010B/6020 5

Lead (Pb) 6010B/6020 5

Manganese (Mn) 6010B/6020 5

‘Mercury (Hg) 7471 1

Nickel (Ni) 6010B/6020 5

Selenium (Se) 6010B/6020 5

Silver (Ag) 6010B/6020 5

Thallium (TI) 6010B/6020 5

Vanadium (V) 6010B/6020 5

Zinc (Zn) 6010B/6020 5

NOTES: (1) Laboratory analytical methods are ICP and ICP-MS techniques from EPA SW-846, Test Methods for

Evaluating Solid Waste, Physical/Chemical Methods.

O
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10.0 FINAL CLEANING

10.1 FINAL CLEANING ACTION

The contractor shall be responsible for conducting the final cleaning procedures outlined in
this Work Plan section. The final cleaning of the Work Plan areas will involve a three-
phased approach. First, all exposed concrete footprints including all material staging and
processing areas will undergo a rough cleaning using conventional scraping and shoveling
methods. Although this cleaning technique provides an efficient method for removing
residual materials, it cannot achieve the prescribed level of cleanliness. To supplement
conventional cleaning methods, the concrete footprint will be mechanically swept. The use
of the mechanical sweeper will remove surface materials that may not be completely removed
using conventional cleaning techniques. Finally, the concrete footprint will be cleaned using
a high-velocity vacuum. This final cleaning method will remove any fine material,
particularly along the interfaces between the concrete floor and building columns, fan
foundations, and support walls. Final cleaning will be deemed complete when no process

materials are visible, as determined by MDEQ representatives.

Once demolition is complete and the debris has been removed, a final inspection of the floor
footprint of the demolished structures will be conducted. Asarco’s engineering consultant
shall conduct a visual survey to catalog any area within the structure footprints where
concrete is not present and underlying soils may have been exposed to elevated metal bearing
materials. The survey will document the condition of concrete within the structures and
floors. The documentation will include a description and photographs. All exposed soil
areas, broken or severely cracked concrete areas will be mapped and recorded on plan views
of the demolished structures. All areas with exposed soils will be sampled in accordance

with Section 11.0 of this Work Plan.
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11.0 EXPOSED SOIL SAMPLING

Asarco’s engineering consultant shall be responsible for the soil sample collection tasks
outlined in this Work Plan section. Soil samples will be collected from designated areas
where exposed soils are present within the demolition footprint. As part of site surveys
conducted in 2007, exposed soil areas within or adjacent to cleaning and demolition footprint
areas were identified in the field and mapped. Prior to conducting the exposed soil sampling
procedures, visually obvious dust (typically indicated by dark gray or black color and fine-
grained, silty texture) within demolition footprint areas will be removed by the contractor.
Asarco’s engineering consultants shall conduct soil sampling and the contractor will provide
personnel and equipment to conduct the test pit excavation. In 2009, a total of seven samples

shall be collected. The sample locations are shown in red on Sheet 10 in Appendix B.

11.1.1 Exposed Soil Area Sampling Methods

The identified exposed surface soil areas that will be encountered within the cleaning and
demolition footprints shall be sampled and analyzed for the following indicator parameters:
arsenic, copper, cadmium, lead, zinc and selenium, and supplemental parameters: aluminum,
antimony, barium, beryllium, chrome, cobalt, iron, manganese, mercury, nickel, silver,
thallium and vanadium using wet chemistry standard EPA methods. The soil sample

collection and analytical matrix is summarized in Table 11-1.

11.1.1.1 Initial Exposed Surface Soil Characterization
A total of five surface (0 - 4” increment) soil samples shall be collected from each sample site

in identified exposed soil areas and composited into one representative sample of the area.
Surface soil samples will be collected using hand tools (hand shovels, trowels, or hand
augers). The samples will be stored in ziploc bags and archived for analysis. All analytical
work will be conducted before the 6-month holding time limit for metals. The location of
each soil sampling site will be cataloged using sample numbers and GPS coordinates. A
photograph of each sample site will be taken. The sampling Standard Operation Procedures
(SOPs), analytical parameters, and methods are summarized in Table 11-1.
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TABLE 11-1. DEMOLITION FOOTPRINT UNPAVED EXPOSED AREA SOIL SAMPLE COLLECTION AND ANALYTICAL MATRIX

o

Sample Sampling Project
Types and Number of Standard Detection
Sample Depth Sampling Operating Analytical Limit
Location Purpose Intervals” Events Procedures Parameters Methods Goal Comment
Speiss-Dross and Indicator
- Thaw House Area Parameters (5)
(Area 1) (All Depth Increments);
(15 Sites) Remove dust and impacted soils Sample from Excavator 1 HF-SOP-2 As ICP/ICP-MS EPA SW6010/6020 5 ppm Test pit sampling continues until the practical excavation
in exposed or unpaved areas within the Bucket. Sample intervals: HF-SOP-4 limit is reached. Practical excavation limits are defined as:
Direct Smelt and Shop Area structure demolition foot print. HF-SOP-5 Cd ICP/ICP-MS EPA SW6010/6020 1 ppm - Limit of common excavation equipment - 15 feet
Cleaning and Demolition 0-4" HF-SOP-7 - Excavation equipment refusal because of hard strata or
(Area 6) 4"-12" HF-SOP-29 Cu ICPACP-MS EPA SW6010/6020 5 ppm large boulders,
(1 Sites) 1'-2' HF-SOP-31 - Entering the water table where caving strata do not allow
2'-4 HF-SOP-58 Pb ICP/ICP-MS EPA SW6010/6020 5 ppm advancement of test pit sampling to a depth of 15 feet.
Crushing Mill and Sample 4-6 HS-SOP-6 '
Mill Area (Area 5) 6-8 HS-SOP-13 Zn ICP/ICP-MS EPA SW6010/6020 5 ppm The final sample increment is retained and analyzed
(3 sites) 8-10' HS-SOP-57 by wet chemistry for Indicator Parameters, Supplemental.
10-12' Se ICP/ICP-MS EPA SW6010/6020 5 ppm Parameters and SPLP.
12'-15
Former Zinc Shop and Supplemental
Meeting Room Area(Area 7) Parameters (13)
(4 sites) (Initial and Final
Depth Increments
Al ICP/ICP-MS EPA SW6010/6020 S ppm
Sb ICP/ICP-MS EPA SW6010/6020 5 ppm
Ba ICP/ICP-MS EPA SW6010/6020 5 ppm
Be ICP/ICP-MS EPA SW6010/6020 5 ppm
Cr ICP/ICP-MS EPA SW6010/6020 5 ppm
Co ICP/ICP-MS EPA SW6010/6020 5 ppm
Hg EPA SW7471 0.05 ppm
‘ Fe ICP/ICP-MS EPA SW6010/6020 5 ppm
Mn ICP/ICP-MS EPA SW6010/6020 5 ppm
Ni 1ICP/ICP-MS EPA SW6010/6020 5 ppm
Ag ICP/ICP-MS EPA SW6010/6020 5 ppm
Tl ICP/ICP-MS EPA SW6010/6020 5 ppm
A ICP/ICP-MS EPA SW6010/6020 5 ppm
Document metal concentrations Final increment sampled 1 As SPLP (EPA 1312) 0.1 mg/l
in test leachate from the from excavator bucket and Cd SPLP (EPA 1312) 0.1 mg/l
SPLP testing procedure sampled for metals Cu SPLP (EPA 1312) 0.1 mg/
Pb SPLP (EPA 1312) 0.1 mg/l
Zn SPLP (EPA 1312) 0.1 mg/i
Se SPLP (EPA 1312) 0.1 mg/

(1) Sample depths are approximate; actual depths will based on field conditions.

Duplicates will be collected at a minimum frequency of 1 per 20 field samples. Duplicates for SPLP analysis will be submitted at a frequency of 1 per 20 samples selected for SPLP.
Detection limits for SPLP analysis have been set at 100x below regulatory limits.
Sample site locations will be surveyed by GPS during or after samples are collected.
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The surface soil samples shall be collected from exposed soil areas using the same techniques
and procedures used for Interim Measures (IM) and RCRA Facility Investigation (RFI)
activities, as described in the IM and RFI Work Plans (Hydrometrics, 1999b and
Hydrometrics, 2000).

11.1.1.2 Exposed Soil Subsurface Profile Sample Collection
The exposed area sub-surface soil profile samples will be collected at the depth intervals

shown in Table 11-1 and analyzed for the indicator parameters arsenic, cadmium, copper,
lead, zinc and selenium. Samples shall be collected from test pits advanced using standard
excavation equipment. The test pits will be advanced to standard excavation practical limits
of 15 feet or until equipment refusal is encountered. Excavator equipment refusal is defined
by the inability to advance the excavation in the event of encountering the groundwater table,
or in the event hard boulder strata conditions prohibit the ability of the excavator to advance

the test pit.

The test pit subsurface soil samples will be analyzed using standard EPA wet chemistry
methods (EPA Methods SW 6010/6020) at a commercial laboratory. The final interval
samples will also be submitted to a commercial laboratory for definitive analysis using

standard EPA wet chemistry methods.

The soil sample collection and analytical matrix is summarized in Table 11-1. As the table
shows, initial and final samples will be analyzed for indicator parameters (As, Cd, Cu, Pb,
Se, and Zn) and for supplemental parameters (Al, Sb, Ba, Be, Cr, Co, Hg, Fe, Mn, Nj, Ag, Tl,
and V). The final sample increment will also be analyzed using the Synthetic Precipitation

Leachate Procedure (SPLP).

Sub-surface soil samples will be collected directly from the soil excavation equipment bucket
in the following increments. Sub-surface soil increments are: 4 - 12”7, 1-2",2-4’,4-6’,
6-8,8-10°,10-12’, and 12 - 15’. One soil sample will be collected directly from the

backhoe bucket for each increment within an identified exposed soil sample area.
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Sub-surface soil samples will be collected from exposed soil areas using the same techniques
( and procedures used for Interim Measures (IM) and RCRA Facility Investigation (RFI)
activities, as described in the IM and RFI Work Plans (Hydrometrics, 1999b and
Hydrometrics, 2000). Samples will be stored in ziploc bags and shipped to the laboratory for

analysis.

W,
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12.0 PLUG AND ABANDON UNDERGROUND UTILITIES

The contractor shall be responsible for plugging and abandoning underground utilities
outlined in this Work Plan section and is responsible for coordinating this task with Asarco’s
engineering consultant. Underground piping and structures exist within the footprint in
which demolition will take place. The underground piping and structures will be plugged and
sealed in place once demolition is complete but prior to final grading and the interim cap
being installed. The utility locates shall be performed by the contractor and compared with
the utility drawings and underground utility information provided by Asarco to identify as
many underground utilities as possible. The underground utility maps provided by Asarco
are included as Sheets 11 and 12 in Appendix B. The abandoned underground utilities that
shall be flow filled are illustrated on Sheet 13 in Appendix B.

Utility piping larger than 6 inches in diameter will be flushed with water and blown out with
air to ensure flow within the pipes. The contractor should anticipate that some utilities/piping
may contain some residual material (e.g. plant water, residual pipe sediment, sewage) from
previous activities and will need to take necessary precautions in the handling and disposal of
any such materials. The water collected from the flushing of the underground utilities will
first be routed to Asarco’s on-site car wash thickener building for solids separation and then
to Asarco's WTF. Large solids (if any) will be dried at the car wash thickener building prior
to placement in the CAMU Phase 2 Cell. Any fine sediment (if any) that pass through the car
wash thickener process will be managed in the sediment handling system of Asarco’s WTF
and transported off-site for disposal. Sediment that may be present in the ferrous-containing
plant water pipe and plant water return lines will be comprised primarily of rust. Further
characterization of the sediments removed from the flushing of the underground utilities will

not take place but will be managed as previously described.

All existing underground utilities (e.g. piping conduits, fire plugs, or sumps) will be
plugged/capped and abandoned in place along their entirety utilizing flow fill or other
approved material. Flowable fill or control density fill (CDF) shall be used as a low strength,
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self consolidating fill material for confined spaces which can be easily excavated at a later
time. CDF is characterized by a high maximum slump of 8 inches. CDF shall consist of
Portland Cement, aggregates, water, and fly ash. Chemical admixtures and other mineral
admixtures may be used. The actual mix proportions and flow characteristics shall be
determined by the producer of the CDF to meet site conditions. In all piping systems, the
flow fill will be introduced using pressure not to exceed 100 psi. The grouting will continue
at the inlet of the underground utility until a steady flow of grout exits the pipe outlet. The
outlet will be sealed then the inlet will be grouted under pressure using a pressure between 50

and 100 psi.

One 4-foot diameter groundwater sump exists within the demolition footprint near the
abandoned breaking floor building as shown on Sheet 13 in Appendix B. This sump is 14.5
feet deep and shall be abandoned. This sump was used to dewater the Direct Smelt Building
and was never used as a monitoring well. The sump does not need to be abandoned under the
State of Montana well abandonment regulations. Once the sump is clean and the above

ground section is demolished, it will be filled with flowable fill to grade.
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13.0 INTERIM CAPPING

The contractor shall be responsible for conducting the interim capping outlined in this Work
Plan section. The areas where above grade demolition activities have been completed shall
be sealed in a manner that will mitigate the infiltration of water. This section outlines the
backfilling, grading, capping, and maintenance procedures involved with installing and

maintaining interim caps.

13.1 BACKFILL LOCATIONS AND FUMED SLAG COMPOSITION

Once final cleaning activities are complete, certain areas may be graded and, as necessary,
backfilled to achieve proper drainage prior to placement of an interim cap. The contractor
shall use on-site fumed slag as backfill. The fumed slag may be placed in areas that are
below grade or require drainage assistance. The fumed slag will serve as the subgrade for the
interim cap, over which an engineered cap comprised of non-woven geotextile and RPE will
be placed. The fumed slag has been used as a grading material at the plant site in the past and
possesses good physical characteristics for fill or sub-foundation uses (granular material and
compacts wells). Although fumed slag contains elevated total metal concentrations, the
metals are bound in a silicate-iron matrix with characteristics of low metal leachability. The
potential for metal migration from the fumed slag is low. In response to EPA's July 6, 2006
comments, Asarco provided the rationale for using fumed slag for backfilling purposes,
including study results derived from the RCRA Consent Decree investigations. In April
2005, Department representatives collected fumed slag samples from the East Helena Plant to
assess the potential environmental impacts from its use as an iron substitute within the
cement manufacturing industry. A July 2006 Department Environmental Impact Statement

(EIS) contains additional slag related information.

Most, but not all of the footings or similar structures encountered during the implementation
of the Work Plan will be brought to grade. Most of the concrete, asphalt slabs, and some
interior wall and/or footings will remain in place. The presence of above ground concrete,
asphalt, walls, or footings will not compromise nor impair the ability to achieve proper
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drainage. The areas adjacent to these elevated structures will be contoured with fumed slag.
This practice will minimize abrupt edges, facilitate the ability to place the interim cap, and

reduce the potential for future liner damage.

Regardless of these efforts, the integrity of the cap may be affected by excessive wind or
other condition beyond our control. The placement of additional sandbags and tethered
vehicle tires over problematic cap areas will be employed to address liner displacement

issues. On-going maintenance and repair of the interim cap will be employed.

13.2 LOCATION OF INTERIM CAPS

Once the required backfilling has occurred, certain areas shall be capped to control drainage
and potential infiltration from precipitation and run-on within the newly exposed footprints or
any other areas impacted by the demolition project. The described capping is considered a
precautionary, interim measure. The capping techniques, procedures, and materials are
designed to control drainage, potential infiltration, and run-on until the final cover system is
constructed. Although the capping program is interim, it is possible that many of the features
such as placement of the fill material and interim caps will remain in place even after a final
remedy is implemented. Sheet 14 and 15 in Appendix B illustrates the areas in which interim

capping will be placed following the Work Plan implementation.

13.3 INTERIM CAP TECHNIQUES, PROCEDURES AND MATERIALS
The demolition areas where above and below grade demolition activities has occurred shall
covered as illustrated on Sheet 14 and 15 in Appendix B. The interim cap shall be comprised

of a 10-0z geotextile and a geomembrane cap of 24-mil RPE liner.

In general, from the top down, the interim cap will consist of the following:

e Sand bags and/or tethered tires to secure the interim cap,
e A 24-mil reinforced polyethylene (RPE) with the PRE seams overlapped 3 inches and

sewn,
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e A minimum 10-ounce non-woven geotextile,
e A prepared sub-grade consisting of fumed slag fill for grading purposes, and

e Existing soils, concrete slabs and/or concrete foundations.

Upon completion of the demolition operations, footprint soil sampling, and area clean-up, the
contractor shall remove all debris and items from the slab that could possibly penetrate the
geotextile and geomembrane. This includes, but is not limited to, protruding rebar, pipes,
and sharp concrete. The contractor shall utilize the existing on-site fumed slag as fill material
over the identified areas. This fumed slag will be placed and rough graded to create the
positive drainage required per Sheet 14 and 15 in Appendix B. The fumed slag has been used
as a grading material at the plant site in the past and possesses good physical characteristics
for fill or sub-foundation uses (granular material and compacts wells). Once the slag fill is
graded to allow for proper drainage, it shall be rolled with a smooth drum vibrating roller to

create a smooth surface for temporary liner placement.

The geotextile and geomembrane shall be laid, seamed, and secured as detailed on Sheet 16
in Appendix B unless the contractor proposes alternative methods that are approved by
Asarco. Additionally, sandbags will be placed intermittently within the center liner area to
prevent the liner from being picked up by wind uplift or other forces. The contractor will
warranty their work and may present alternative anchoring techniques acceptable to Asarco to
ensure their warranty. The contractor will be responsible for all future repairs to the liner for
a period of one year from the date of installation. As an added preventative measure, the
contractor shall utilize sandbags made of UV Resistant 9-mil PE, which will provide superior
UV resistance (compared to standard plastic woven sandbags) to prevent breakdown by

sunlight. All sandbag openings shall be secured using heavy-duty zip ties.

13.4 MAINTENANCE OF INTERIM CAP
13.4.1 Site Inspection
Asarco shall conduct periodic inspections of the interim cap to ensure that the interim cap

systems are performing adequately and to identify problems and provide proper maintenance
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of interim cap systems. The inspection program will involve three types of inspections: (1)
informal inspections, (2) periodic technical inspections, and (3) special inspections after

extreme events.

The informal inspection is actually a continuing effort by on-site personnel, performed in the
course of their normal duties. Periodic technical inspections and inspections after extreme
events will be performed by onsite Asarco staff (or other technical representatives) familiar
with the design and construction of the capping systems. The periodic technical inspection
will be performed monthly to document the condition of the cap components. Special
inspections are very similar to periodic technical inspections but are performed only after an

extreme event such as a rare rainstorm, tornado, or earthquake.

The inspection of the interim cap system will typically involve walking the entire site in a
systematic fashion that ensures a comprehensive review. If any problem or deficiency is found,
the inspector should record the location on a field sketch. A complete description of the
affected area, including all pertinent data (i.e., size of the area and other descriptive remarks
such as exposed synthetic materials) should be recorded on the appropriate reporting forms. An
accurate and detailed description of observed conditions will enable a meaningful comparison

of conditions observed at different times.

Photographs may be helpful in documenting problems. Provisions should be made to keep a
photographic log of problems, repairs, and general site conditions. This log will provide
valuable information when evaluating the performance of the interim cap system and when

planning repair strategies.

It is important to have a record of site conditions at various stages after capping. Good
documentation will provide valuable information to help maintenance and repair planning.
Inspection checklists to assist in the inspection and documentation procedures should be
developed and modified as needed throughout the interim capping period. The checklist will
(at a minimum) contain items to evaluate such as membrane condition, sand bag condition,
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liner seams, liner/concrete attachments and site drainage. A copy of an example inspection

form is attached in Appendix D.

13.4.2 Site Security

The interim cap will be contained within the fenced Asarco facility and will be kept secured
so that people or animals do not disturb the interim cap. Site access by ongoing plant or
demolition operations will be limited through the use of barricades, barrier tape, or temporary
fencing. Plant personnel will advise contractors conducting site activities of access limits

within or near capped areas.

13.4.3 Site Maintenance

As shown in Table 13-1, there are four different types of maintenance tasks listed by priority
rather than by frequency. Table 13-1 is provided as a guide to prioritize the different types of
maintenance activities in proper perspective. The different types of maintenance are also

discussed in the following subsections.

TABLE 13-1. PRIORITY OF MAINTENANCE TASKS

Priority Type of Maintenance Description and Example

A situation requiring immediate attention (for

1 Emergency example, fire or flood).

2 Preventative

Scheduled inspection and minor repairs
carried out during inspection (for example,
cleaning of membrane liner).

3 Corrective

Corrective maintenance required as a direct
result of scheduled inspection (for example,
repair of torn membrane liner).

4 Housekeeping

Routine housekeeping of buildings and
grounds (for example, disposal of debris and
general housekeeping).
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Emergency maintenance - Emergencies are situations arising unexpectedly that require

urgent attention. Often, immediate response must be provided to avert potential serious
damage. Provisions for emergency repair/damage control activities must therefore be in-
place prior to the occurrence. Toward this end, an Emergency Contacts list will be prepared
and kept current, and include local emergency response organizations, assigned
maintenance personnel, and agency and owner representatives. Table 13-2 provides a

partial list of emergency contacts.

Preventative maintenance - Preventative maintenance will be performed to extend the life of

equipment and structures. With the exception of routine surveillance and inspections,
preventative maintenance tasks should be scheduled in accordance with the
recommendations of the material and equipment manufacturers. Scheduled inspection and
maintenance of all site facilities will help ensure that potential problems are discovered and
corrected before they become serious, as well as providing for the performance of
periodically required upkeep. During routine inspections, the Asarco personnel should be

alert for any abnormal conditions, which could indicate potential problems.

Corrective maintenance - Corrective maintenance consists of repair and other non-routine

maintenance. Asarco personnel must always be ready to handle these tasks as the need
arises. Corrective maintenance procedures should follow the equipment or material
manufacturer's recommendations. In planning for the corrective maintenance, arrange for

the assistance of an engineer or manufacturer's representative, if necessary.

Housekeeping - Maintaining well-kept facilities indicates pride on the part of the Asarco
personnel, and provides for good and efficient operations. Well-kept property cultivates
good neighbor relations with adjacent property owners. Housekeeping tasks may include

collecting/disposing of litter or debris and maintaining access barriers.
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TABLE 13-2. EMERGENCY NOTIFICATION CONTACTS

AND PHONE NUMBERS
General Emergency Numbers
Fire Department 911
Ambulance 911
Police 911
Facility Resources
ASARCO LLC
Blaine Cox (406) 227-4098
(East Helena Smelter)
Jon Nickel (406) 227-4529
(East Helena Smelter)
Other Resources
U.S. EPA (24-hour emergency) (206) 553-1263
Superfund/RCRA Hotline (800) 424-9346
Hydrometrics, Inc. (406) 443-4150

13.5 DEPARTMENTAL INSPECTIONS AND CONFIRMATION

Asarco will notify the Department within five (5) working days after removal of the material
and demolition a specific process unit or areas has been completed. The purpose of this
notification is to request that the Department, through its oversight authority, inspect and

confirm that the cleaning activity has been performed in accordance with the Work Plan.

These notifications and inspections will allow the Department to document that Asarco has
fulfilled all the conditions of the 2007 Order, of which the Work Plan is a part. The
Comprehensive List of Process Units and Other Areas of Interest will be regularly updated

after the Department inspects the process units or locations.
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14.0 DEMOBILIZATION AND CONTRACT CLOSE-OUT

Following the completion of all field activities, the contractor shall clear the site of temporary
construction facilities as well as the disconnection and removal of temporary power sources.
All equipment mobilized to the jobsite throughout the project will also be removed. A site
walk through will be conducted with the Asarco Project Management Team and contractor at
the completion of demobilization. This site walk will be used to receive closeout of
construction activities or identify “punch list items” to be addressed. Following the
completion of field activities, the contractor shall submit to Asarco any documentation that

had not previously been forwarded to Asarco on a weekly basis.
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15.0 PROJECT OVERSIGHT

Asarco shall contract a engineering consultant to conduct the project oversight associated
with the implementation of this Work Plan. Project oversight will include oversight of all
activities outlined in this Work Plan to ensure the contractor meets all expectations and
provisions. In addition, Asarco will hire third party independent oversight to perform quality
assurance for the final cover system on the CAMU Phase 2 Cell.
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16.0 REPORTING

Asarco will host weekly construction meetings in which the contractor, project oversight
personnel, and Asarco will be present. The MDEQ and EPA are invited to attend these
meetings. Asarco will notify the MDEQ and EPA of the time and location of the weekly
meeting. Weekly construction meetings will include a review of work conducted the
previous week, problems encountered, and scheduling for the following week. The
contractor will be responsible for providing a weekly update and the following week’s
schedule. In addition to weekly construction meetings, Asarco will provide the MDEQ with
quarterly reports and an annual report. At their request, MDEQ and EPA shall be provided

copies of reports.

16.1 QUARTERLY REPORTING

Asarco intends to begin the work outlined in this Work Plan on or before May 1, 2009.
Within 30 days after each calendar quarter (no later than July 31, 2009, October 31, 2009,
and, if necessary, January 31, 2010), Asarco will submit quarterly reports that contain the

following information:

a. A description of the portion of the Work Plan completed;

b. Summaries of all deviations from the approved Work Plan during the reporting
period;

c. Summaries of all problems or potential problems encountered during the reporting
period;

d. Projected work for the next reporting period;

e. Documentation of all shipments of recyclable material and hazardous waste off-site
including shipping papers such as manifests (if required); and

f. Description of each shipment of reclaimed or recycled material made during the
preceding quarter indicating how the material is managed, handled, or treated for
recovery or recycling that demonstrates that it has value. The information to be
submitted to the MDEQ and EPA in making a successful stewardship demonstration

is: (1) acceptance criteria required by the receiving facility (expressed as a minimum
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threshold of recoverable metals and maximum allowable toxic metals), (2) a
demonstration that the receiving facility is in compliance with all applicable
environmental requirements, (3) a copy of the contractual agreement between Asarco,
its broker and the receiving facility, (4) the name of the state or provincial regulatory

contact and facility contact.

Quarterly reports will not be required after submittal of the 2009 Work Plan Completion
Report.

16.2 ANNUAL REPORTING

Within thirty (30) days, but, no later than March 31, 2010, after Asarco concludes that it has
fully implemented the materials removal outlined in the 2009 Cleaniﬁg and Demolition Work
Plan, Asarco shall submit a 2009 Work Plan Completion Report to the MDEQ. The contents
of the Work Plan Completion Report will include:

a. A description of the cleaning efforts conducted;

b. If applicable, documentation of all shipments of recyclable materials and/or hazardous
wastes;

c. Summaries of all problems or potential problems encountered during the reporting
period; and

d. Certification that the Work Plan has been fully implemented.

Each month, Asarco submits certified progress reports to EPA, which discuss the actions
taken by Asarco in achieving compliance with the Decree. These monthly reports will

discuss progress in implementing the components of this Work Plan.
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2009 CLEANING AND DEMOLITION PROGRAM
AND
2009 INTERIM MEASURES WORK PLAN ADDENDUM

ASARCO EAST HELENA PLANT

APPENDIX A

March 2009

COMPREHENSIVE LIST OF PROCESS UNITS
AND OTHER AREAS OF INTEREST (AOIs) (January 2009)
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Asarco East Helena Plant
Comprehensive List of Process Units and Other Areas of Interest (AOI)

Updated January 2009

‘|Location Operational | Has Cleanup | Date of Cleanup | State Inspection/
Status Been Completed | and/or Demolition Confirmation

Paint Shop Not In Use |Not Required Not Required 10/29/2003

Paint Storage Area Storage Not Required Not Required 2/23/2004

Methanol Storage Storage Not Required Not Required 10/29/2003

Motor Storage Shop Storage Not Required Not Required 10/29/2003

High Lead Welding Not In Use [Not Required Not Required 10/29/2003

Sweeper Garage Storage Not Required Not Required 10/29/2003
Demolished in Fall 2007

Laboratory Storage [Yes 17/13/2004 2/23/2004
Demolished November 2006 11/15/2006

Laboratory Storage Storage [Not Required [Not Required 2/23/2004
Demolished November 2006 11/15/2006

Sanitary Sewer Plant Not In Use |Not Required Not Required 10/29/2003

Acid Plant Shop Storage Not Required Not Required 4/7/2004
Demolished Fall 2008

Carpenter Shop Not In Use |Not Required  |Not Required [10/29/2003
Demolished Fall 2008

% [Main Shop Not In Use |Not Required Not Required 10/29/2003

Pumphouse In Use Not Required Not Required

Sump by Pumphouse In Use No Pending

Auto Shop Not In Use |Not Required Not Required 10/29/2003
Demolished Fall 2008

Warehouse Storage Not Required Not Required 4/7/2004

Warehouse Pad Storage Not Required Not Required 4/7/2004

Warehouse Chemical Accum. [Storage Yes 7/13/2004 4/7/2004

Powerhouse In Use Not Required Not Required 4/7/2004

Blacksmith Shop Not In Use |Not Required Not Required 10/29/2003

Crane Shed Not In Use |Not Required Not Required

Brick Shed Not In Use |Not Required Not Required 10/29/2003

Used Oil Storage Not In Use |Not Required Not Required 10/29/2003
Demolished Fall 2008

Hazardous Waste Not In Use |Not Required  |Not Required [10/29/2003

Accumulation at 97 Bins Demolished Fall 2008

97 Bins Not In Use |Not Required  [Not Required  |10/29/2003
Demolished Fall 2008

Guzzler Vacuum System In Use Not Required Not Required 4/7/2004

Contractor's Lunchroom Demolished |Yes Fall 2007 9/14/2007

Storage Garage Demolished [Yes Fall 2007 9/14/2007

Contractor's Changeroom Demolished |Yes Fall 2007 9/14/2007

Main Office Demolished [Yes Fall 2007 9/14/2007

Natural Gas Valve House Demolished |Yes Fall 2007 9/14/2007
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Location

Operational
Stat

Has Cleanup

Date of Cleanup
lt

State Inspection/

( ‘\ Speiss Tank

Yes 7/22/2003 8/28/2003
8/8/2005
Demolished Fall 2006 11/15/2006
Stormwater Tank In Use Yes 7/21/2003 4/7/2004
and 8/16/2004
Thornock Tank in Use Yes 7/122/2003 8/28/2003
Million Gallon Tanks In Use Yes 7/23/2003 4/7/2004
and 8/15/2004
9/1/2005 (west)
Clarified Water Tanks In Use Yes Summer 2002 4/7/2004
Equalization Tank In Use Yes Summer 2002 4/7/2004
Truck Scale Storm Sump In Use Yes 7/25/2003 4/7/2004
and 8/19/2004
8/8/2005
Truck Gate Storm Sump In Use Yes 7/21/2003 4/7/2004
Thawhouse Storm Sump In Use Yes 7/21/2003 4/7/2004
8/8/2005
Baghouse Storm Sump In Use Yes 7/25/2003
and 8/19/2004
G-Pan Storm Sump Yes 7/22/2003 4/7/2004
- and 8/20/2004
( J Under Cap Fall 2006 11/15/2006

Footnote: The schedule for cleaning all stormwater tanks and sumps is governed by the amount of
sediment accumulation over a given period of time.

Location

Operational
Status

Has Cleanup

Been Completed

Date of Cleanup
and/or Demolition

State Inspection/
Confirmation

Thawhouse Building Demolished |Yes Fall 2007
Coverall Buildings In Use Vacuum/Wash-  [10/29/2003
- Barnum Building Storage of down in 2002
Demolished Prior to Lease
- Bailey Building Waste No Pending 10/29/2003
Additional cleaning following removal of waste material to CAMU
Ringling Building Not In Use [Yes [Summer 2002 [10/29/2003
Disassembled by URS 11/2008
Ore Storage Yard In Use Not Required Not Required 4/7/2004
High Grade Building NotIn Use [Yes Summer 2002 10/29/2003
Hopto Unloading Bins Not In Use |Yes Summer 2002 10/29/2003
Direct Smelt Building In Use Yes Summer 2002 10/29/2003
Printed Circuit Board Process |Never Used |Not Required Not Required 10/29/2003

, |Footnote: The Direct Smelt Building was used to store road sand, mobile equipment, accumulated
" IHDS filter cake, and CAMU ACM prior to shipping for disposal.
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Location Operational | Has Cleanup | Date of Cleanup | State Inspection/
Status Been Completed | and/or Demoilition Confirmation
ORE RE CEIVING 0 oo e
-, |Hopto Unloading ine e ot Conducte
"{Hopto Unloading Bin Walls Not In Use |[Not Required Not Required Not Conducted
Former Crushing Mill Not In Use |[Yes Summer 1998 4/7/2004
Sample Mill Not In Use [Not Required Not Required 4/7/12004
Sample Mill Baghouse Not in Use |Yes 8/12/2003 8/28/2003
Hopper and 4/7/2004
New Crushing Mili Office Not In Use |Not Required Not Required 10/29/2003
New Crushing Mill Floor Not In Use |[No 10/29/2003
New Crushing Mill Belts Not In Use |[No 10/29/2003
Removed/Shipped Off-Site October 2008
New Crushing Mill Not In Use |Yes 8/5/2003 8/28/2003
Baghouse Hopper 10/29/2003
CSHB Truck Bins Not In Use |[No 10/29/2003
A-Conveyor Belt Not In Use [No 10/29/2003
A-Conveyor Belt Gallery Not In Use |[No 10/29/2003
A-Conveyor Ventilation Pipe Not In Use |No 10/29/2003
Door to A-Conveyor Vent. Pipe |Not In Use [No 10/29/2003
CSHB Feeders Not In Use |[No 10/29/2003
CSHB Under Feeders Not In Use |[No 10/29/2003
CSHB Feeder Tops Not In Use [No 10/29/2003
CSHB Tracks Storage of |[No 10/29/2003
Waste
CSHB Main Bins Not In Use |No 10/29/2003
CSHB Office Not In Use [Not Required Not Required 10/29/2003
CSHB Crane Decks Not In Use |[No
CSHB Bin 13 Not In Use |Yes Summer 2002 8/28/2003
CSHB Bin 14 Not In Use |No 10/29/2003
CSHB Bin 15 Not In Use |No 10/29/2003
CSHB Bin 16 Not In Use |Yes 6/26/2003 8/28/2003
CSHB North Baghouse Not in Use |Yes 8/6/2003 8/28/2003
Hopper
CSHB South Baghouse Not In Use |Yes 8/7/2003 8/28/2003
Hopper
CSHB Feeder Baghouse Not In Use |Yes 8/11/2003 8/28/2003
Hopper
No. 6 Baghouse Hopper Not In Use |Yes 8/11/2003 8/28/2003
CSHB Stack Base Not In Use |Found Clean Not Required 8/28/2003
Dustmaster Tank Not In Use |Yes 8/14/2003 8/28/2003
CSHB I-Bin In Use No Pending 417/04,12/22/04
Store waste 6/23/05, 9/1/05
Truck Scales In Use No Pending

Footnote: The CSHB (concentrate storage and handling building) and new crushing mill underwent
extensive mechanical cleaning during the summers of 2001and 2002. Unfortunately, some of these

areas have not been adequately cleaned to meet work plan criteria. Therefore, these areas

are assumed to require additional cleaning.
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- [Hammer Mil

Location

Operational
Status

Has Cleanup
Been Completed

Date of Cleanup
and/or Demolition

State Inspection/
Confirmation

Demolished [Yes September 2006 |10/29/03,11/15/06
B-Conveyor Belt Demolished |Yes September 2006 110/29/03,11/15/06
B-Conveyor Belt Gallery Demolished |Yes September 2006 {10/29/03,11/15/06
Nodulizer Demolished |Yes September 2006 |10/29/03,11/15/06
C-Belt Conveyor Demolished |Yes September 2006 }10/29/03,11/15/06
Ignition Hopper Demolished |Yes September 2006 |10/29/03,11/15/06
Feed Hopper Demolished |Yes September 2006 |10/29/03,11/15/06
1st Deck Ventilation Pipe Demolished {Yes September 2006 {10/29/03,11/15/06
Sinter Machine Demolished [Yes September 2006 |10/29/03,11/15/06
Sinter Machine Access Demolished |Yes September 2006 |10/29/03,11/15/06
Pallet Room Demolished |Yes September 2006 |10/29/03,11/15/06
2nd Deck Cleanout Chutes (2) |Demolished |Yes September 2006 |10/29/03,11/15/06
2nd Deck Windboxes (11) Demolished |Yes September 2006 |[10/29/03,11/15/06
2nd Deck Ventilation Pipe Demolished |Yes September 2006 |10/29/03,11/15/06
Fan Deck Oil Room Demolished |Yes September 2006 }10/29/03,11/15/06
1A Pan Demolished {Yes September 2006 |10/29/03,11/15/06
1 Pan Demolished |Yes September 2006 [10/29/03,11/15/06
2 Pan Demolished |Yes September 2006 |10/29/03,11/15/06
3 Pan Demolished |Yes September 2006 |10/29/03,11/15/06
4 Pan Demolished |Yes September 2006 }10/29/03,11/15/06
. |F-Belt Conveyor Demolished |Yes September 2006 |10/29/03,11/15/06
7 |F-Belt Conveyor Gallery Demolished |Yes September 2006 10/29/03,11/15/06
Elevator Demolished {Yes September 2006 {10/29/03,11/15/06
G-Pan Demolished |Yes September 2006 |10/29/03,11/15/06
E-Belt Demolished |Yes September 2006 |10/29/03,11/15/06
Smooth Rolls Demolished |Yes September 2006 (10/29/03,11/15/06
Spike Rolls Demolished |Yes September 2006 |10/29/03,11/15/06
Returns Tank Demolished |Yes September 2006 }10/29/03,11/15/06
Vibrating Conveyor Demolished |Yes September 2006 [10/29/03,11/15/06

Sinter Storage Bin Demolished |Yes September 2006 [4/7/2005
10/29/03,11/15/06

Coke Storage Bin Demolished |Yes September 2006 {4/7/2005
10/29/03,11/15/06
Sinter Basement Demolished [Yes September 2006 {10/29/03,11/15/06
Larry Pit Demolished |Yes September 2006 [10/29/03,11/15/06
Numbers 1,2,3,4,and 5 Demolished |Yes September 2006 |10/29/03,11/15/06

Fan Housing
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Operational

Status

Has Cleanup

Been Completed

Date of Cleanup
and/or Demolition

State Inspection/
Confirmation

Weak Gas Ventilation

Demolished {Yes September 2006 {10/29/03,11/15/06
Flue System
Strong Gas Ventilation Demolished {Yes Summer 2006 10/29/03,11/15/06
Flue System
Baghouse Fan Demolished |Yes Summer 2006 10/29/03,11/15/06
Hot Cottrell Fan Demolished |Yes Summer 2006 10/29/03,11/15/06
Ignition Furnace Fan Demolished |Yes Summer 2006 10/29/03,11/15/06
Downdraft Fan Demolished |Yes Summer 2006 10/29/03,11/15/06
Cyclones Demolished |Yes Summer 2006 10/29/03,11/15/06
Crushing Circuit Demolished |Yes Summer 2006 11/15/06
Ventilation System
No. 7 Baghouse Hopper Not In Use |Yes 3/3/2003 8/28/2003
No. 8 Baghouse Hopper Not In Use |Yes 3/3/2003 8/28/2003
Sinter Plant Baghouse Demolished |Yes 3/3/2003 8/28/03, 11/15/06
Hoppers
Sinter Storage Building NotIn Use |Yes 9/15/2004 8/28/2003
Ledges, Roof, and Ventilation
Sinter Storage Building Not In Use [Yes 8/21/2003 8/28/2003
Floor
Stack Interior/Base Not In Use |Yes November 2007
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Location

Operational
Stat

Has Cleanup
C leted

Date of Cleanup
d/or D liti

State Inspection/
Confirmati

Demolished |Yes Fall 2006 8/28/03, 11/15/06
Hot Cottrell Building Demolished |Yes Fall 2006 4/7/04, 11/15/06
Hot Cottrell Inlet Header Demolished |Yes Fall 2006 4/7/04, 11/15/06
Hot Cottrell Outlet Header Demolished |Yes Fall 2006 4/7/04, 11/15/06
Scrubber Tower Ductwork Demolished |Yes Fall 2006 4/7/104, 11/15/06
Scrubber Towers Demolished |Yes 3/5/03, Fall 2006 {8/28/03, 11/15/06
Mist Precipitator Ductwork Demolished |Yes Fall 2006 4/7/04, 11/15/06
Mist Precipitator Base Demolished |Yes 2/25/03, Fall 200618/28/03, 11/15/06
Mist Precipitator Floor Sump |Demolished |Yes Fall 2006 4/7/04, 11/15/06
Pump Tanks Demolished |Yes Fall 2008 8/28/03, 11/15/06
Heat Exchangers Demolished |Yes Fall 2008 4/7/04
Tail Gas Ductwork Demolished |Yes Fall 2008 4/7/04
Tail Gas Stack Interior/Base NotIn Use |[Yes November 2007 |4/7/2004
Acid Dust Bin/Building Demolished |Yes 3/5/03, Fall '06  {8/28/03, 11/15/06
93% Acid Storage Tanks Demolished [Yes Fall 2008 4/7/2004
93% Dry/Intermediate/Final Demolished [Yes Fall 2008 4/7/2004
Tower Tanks (3 Tanks) 6/23/2005
98% Acid Storage Tank Demolished |Yes Oct./Nov. 2005 |4/7/04, 11/15/06
6/23/2005
9/1/2005
Decolorization Acid Tanks Demolished |Yes Fall 2008 6/23/2005
. |Hydrogen Peroxide Tanks Empty Not Required Not Required 4/7/2004
Converter Catalyst Demolished |Yes Fall 2008 4/7/2004
Acid Cooling Tower Base Demolished |Yes Fall 2008 4/7/2004
Acid Dust Recovery Building |Demolished |Yes Fall 2006 4/7/04, 11/15/06
80 Ton Dust Recovery Tank Demolished |Yes Fall 2006 4/7/04, 11/15/06
Hot Cottrell Access Piping Demolished |Yes Fall 2006 4/7/04, 11/15/06
Large Acid Storage Tanks Empty Yes Fall 2005

quarter 2005.

Footnote: The strong acid contained in acid plant storage vessels was removed during the fourth
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Location Operational | Has Cleanup | Date of Cleanup | State Inspection/
Status Been Completed | and/or Demolition Confirmation
Matte Breaking Building (Old) [NotIn Use |[Yes 8/23/2005 10/29/03, 4/7/05
6/23/05, 9/1/05
Matte Breaking Building (New) [Not In Use [Found Clean Not Required 10/29/03, 4/7/05
Sump by Breaking Floor Not In Use |[No Pending
Highline 47 Feeder Belts Not In Use |Yes 10/11/2004 10/29/03, 4/7/05
6/23/2005
Demolished lYes Summer 2007 9/14/2007
Highline 47 Open Bins Not In Use |Yes 9/11/03,10/15/04 |10/29/03, 4/7/05
Demolished |Yes Summer 2007 9/14/2007
Highline Storage Bins NotInUse [Yes Summer 2001 10/29/03, 4/7/05
Demolished |Yes Summer 2007 9/14/2007
Portland Cement Silo Not In Use |Yes 9/3/2003 10/29/03,4/7/05
Blast Furnace Dust Silo NotIn Use |Yes Summer 2001 4/7/2005
Blast Charge Floor NotInUse |Yes 8/15/2004 10/29/03, 4/7/05
Demolished |Yes Summer 2007 9/14/2007
Scrap Conveyor Demolished |Yes 9/20/2004 4/7/05, 6/23/05
Outside Blast Flue Not In Use |Yes 10/20/2004 4/7/2005
Demolished |Yes Fall 2008
Blast Feed Floor Notin Use (Yes 11/10/2004 41712005
Demolished |Yes 9/14/2007
Blast Ventilation/Process Not In Use |Yes 11/10/2004 4/7/2005
Gas System
Demolished |Yes Summer 2007 9/14/2007
Blast Agglomerator Building Demolished |Yes 8/26/2003 10/29/2003
Blast Agglomerator Feed Tank |Demolished |Yes Summer 2001 10/29/2003
No. 1 Blast Tapping Floor NotIn Use |Yes 12/05/2004 10/29/03, 4/7/05
6/23/2005
Demolished |Yes Fall 2007 9/14/2007
No. 3 Blast Tapping Floor Not In Use |Yes 12/05/2004 10/29/03, 4/7/05
6/23/2005
Demolished |Yes Fall 2007 9/14/2007
No.1 and 3 Crucible Not In Use [Not Required Not Required 4/7/2005
6/23/2005
Demolished |Yes Fall 2007 9/14/2007
Motor Switch Tracks Not In Use |Yes 12/10/2004 47712005
6/23/2005
No.1/3 Blast Furnace Flue Not In Use |Yes 12/2005 6/23/05,
12/22/05,1/9/06
Demolished |Yes Fall 2007 9/14/2007
Blast Furnace Flue Not In Use |Yes Summer 2002
Demolished |Yes Fall 2008
Blast Furnace Flue Crossover |{NotIn Use |[No
Demolished |Yes Fall 2008
Monier Flue at Baghouse Inlet |Not In Use |Yes Third Qrt. 2005 16/23/2005,
Demolished |Yes Fall 2008 9/1/2005,9/16/05
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Date of Cleanup
and/or Demolition

State Inspection/
Confirmation

-'Blast Baghouse Cellars

Not In Use |Yes Summer 2001

Demolished |Yes Fall 2008
Blast Baghouse Thimble Floor |Not In Use [No

Demolished |Yes Fall 2008
Blast Furnace Dust Cleanout {Notin Use [No
Baghouse Hopper

Demolished |Yes Fall 2008
Blast Furnace Dust Cleanout |Not In Use [No

Demolished {Yes Fall 2008
Railroad Loadout Baghouse Never Used |Not Required Not Required
Blast Stack Base Not In Use |Yes November 2007
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Operational
Status

Has Cleanup
Been Completed

Date of Cleanup
and/or Demolition

State Inspection/
Confirmation

; Speiss Long emolished um '02, Fa 6 5, 11/15/06
Speiss Short Pit Demolished Sum '02. Fall '06 [6/23/05, 11/15/06
Under Reverb Furnace Demolished Fall 2006 6/23/05, 11/15/06
No. 4 Kettle Setting Demolished Fall 2006 6/23/05, 11/15/06
Under Kettle Floor Demolished Fall 2006 2/23/04, 11/15/06
Kettles Demolished Fall 2006 2/23/04, 11/15/06
Kettle Settings Demolished Fall 2006 2/23/04, 11/15/06
Ventilation System Demolished Fall 2006 2/23/04, 11/15/06
Lead Granulator Demolished Fall 2006 2/23/04, 11/15/06
Lead Granulator Belt Demolished Fall 2006 2/23/04, 11/15/06
Dross Furnace Upper Deck Demolished |Yes Fall 2006 11/15/2006
On Kettle Floor Demolished |Yes Fall 2006 11/15/2006
Dross Bullion Floor Demolished |Yes Fall 2006 2/23/04, 11/15/06
Speiss Pit Doors Demolished |Yes 9/15/03, Fall '06 |2/23/04, 11/15/06
Lead Pots Demolished |Yes Fall 2006 2/23/04, 11/15/06
Dross Reverb Furnace Demolished |Yes Fall 2006 2/23/04, 11/15/06
Dross Plant Crane Deck Demolished |Yes Fall 2006 2/23/04, 11/15/06
Dross Plant Floor Demolished |Yes Fall 2006 2/23/04, 11/15/06
Speiss Cleanout Bin Demolished |Yes Sum '02, Fall '06 |2/23/04, 11/15/06
Router Dust Tank Demolished |Yes 9/16/03, Fall '06 [2/23/04, 11/15/06

. |Dross Plant Baghouse 2/24/2003 2/23/04
Hoppers Demolished |Yes Fall 2007 9/14/2007
Dross Plant Stack 9/15/2003 2/23/04

Demolished [Yes Fall 2007 9/14/2007
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Been Completed

Date of Cleanup
and/or Demolition

State Inspection/
Confirmation

Tetrahedrite Drying and

Demolished [Not Required Not Required 4/7/2004 and
Baghouse 9/24/2004
Former Zinc Furnace Demolished |Not Required Not Required 4/7/2004
Former Zinc Furnace Cleaned & |Yes 11/23/2004 8/8/03, 4/7/04
Retaining Wall Demolished 9/24/04, 1/27/05
Zinc Plant Holding Furnace Cleaned & |Yes 8/8/2005 6/23/2005
Demolished - 9/1/2005
Zinc Plant Balloon Flue Cleaned & |Yes 10/24/2004 8/8/03, 4/7/04
Demolished 9/24/04, 1/27/05
Zinc Plant Cooling Tubes Cleaned & |Yes 10/30/2004 8/8/03, 4/7/04
Demolished 9/24/04, 1/127/05
Zinc Plant Main Railcar Cleaned & |Yes 11/12/2004 8/8/03, 4/7/04
Loadout Demolished 9/24/04, 1/27/05
Zinc Plant Baghouse Cleaned & |Yes 12/10/2004 8/8/03, 4/7/04
Demolished 9/24/04,10/28/04
1/27/05
Zinc Plant Baghouse Cleaned & [Yes 7/13/2004 8/8/03, 4/7/04
Bags Demolished 9/24/04,10/28/04
Zinc Plant Loadout Building Cleaned & |Yes 12/1/2004 8/8/03, 4/7/04
Demolished 9/24/04, 1/27/05
Zinc Plant Stack Demolished |Yes 1/24/2005 1/27/2005
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Location Operational | Has Cleanup | Date of Cleanup | State Inspection/
Status Been Completed | and/or Demolition Confirmation
Soda Ash Silo NotIn Use |No Pending
" |Scrubber Blowdown NotIn Use |Yes 12/14/2004 1/27/2005
Recirculation Tanks
Scrubber Blowdown Clarifier |Not In Use |[Yes 12/17/2004 1/27/2005
Soda Ash Tank and Feed Not InUse |Yes 12/10/2004 1/27/2005
System
Sludge Storage Tank Not In Use |Yes 12/13/2004 1/27/2005
Sulfur Dioxide Stripper NotIn Use |[Yes 12/16/2004 1/27/2005
Neutralization Building Not InUse |Yes 12/20/2004 1/27/2005
Tank
Neutralization Building Notin Use |Yes 12/20/2004 2/23/2004
Plate Clarifier 1/27/2005
Filter Press Water Not InUse |Yes 12/22/2004 1/27/2005
Holding Tank
Neutralization Building Not In Use |Yes 12/22/2004 2/24/2004
Surge Tank 1/27/2005
Filter Press Discharge Tank Not In Use |Yes 12/8/2004 1/27/2005
HDS Water Treatment In Use Not Required Not Required 2/23/2004
Sludge Recovery Operations |In Use Not Required Not Required 2/23/2004
Carwash Equipment In Use Not Required Not Required 2/23/2004
Washdown
HERO Facility Never Used [Not Required Not Required 2/23/2004
/ |Spray Dry Building Never Used |Not Required Not Required 2/23/2004
Demolished |Yes Fall 2008
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APPENDIX B

March 2009

PROJECT DRAWINGS

H:\Files\007 ASARCO\9006\2009 Cleaning-Demo Plan\R09 2009 Cleaning And Demolition Work Plan (3-9).Doc\3/12/09\065

3/12/09 11:59 AM




S| VR ARl TR PR

RW%’ .",:i;_ W'T
:':{% ?'—,, :E
‘?-'%35 & TN T %-f. EL
EE;’I ﬁ!’;w{;‘ﬁ;ﬁ_'rﬂ ldfl'e . T' X
QJIf-Yiii r l‘ =
g

“;@'1{

‘M “
i“ k
'11;1;

ﬁ‘ WS

1 R

s:, |
!,h...j
e ¢ ag

& L7 B 'srrr,,zir %-r
i LSRR ﬁzz*&ar'j
:*ﬁ“’iﬁf{fffﬂrf s

1

N TR oYy s
ity B «3 P&_l{;%’r “.

&3 ‘1'

="“-"’"“‘“’ %‘} ¢
et Lol

'3

P o a?r‘ af?{“

&ﬁﬂﬂ

-

= 5
Q‘ ,g}ﬁ“

A

, " ¥
”_4 f\ ‘1'“_,

ASARCO LLC - EAST
. HELENA PLANT

2009 WORK PLAN
2009

MARCH,

i g
ik ol i
: ’ N = 4
e b i
-~ i f &3 ¥
£ 31 § 1
'./, b }‘
LEGEND
i @D 2000 WoRK PLAN
n $7i7) 2008 AND PRIOR WORK
@ DRAWING LIST
. DETAIL NUMBER
g{ R SHEET TITLE
PAGE ON WHICH DETAIL :
leshohN 1 DRAWING INDEX AND SITE VICINITY MAP
J ABBREVIATIONS 2 SITE PLOT PLAN
; & :fﬁe ::ﬁﬂ ':IGJRNACE 3 ASBESTOS SURVEY LOCATION MAP
3 CONC CONCRETE 4 BUILDINGS AND STRUCTURES FOR CLEANING ONLY
CONV. CONVEYOR
Y CUBIC YARDS 5 BUILDINGS AND STRUCTURES FOR CLEANING PRIOR TO DEMOLITION
2 DIAMETER
EL.ELEV.  ELEVATION 6 BUILDINGS AND STRUCTURES FOR DEMOLITION
f EX., EXIST. EXISTING
g : FCE. FURNACE 7 ACID DUST FACILITY, CRUSHING AND SAMPLE MILL AREA, AND HOPTO PAD
- IE. INVERT ELEVATION
} LF LINEAL FOOT 8 HIGHLINE RAILROAD, SINTER STOCKPILE AND BREAKING FLOOR BUILDINGS
| Lia. LiQuip
' McC MOTOR CONTROL CENTER 9 CSHB BAGHOUSES AND VENTILATION DUCTWORK
MiscC. MISCELLANEOUS
MPC NORTHWEST ENERGY 10 CLEANING & DEMOLITION FOOTPRINT EXPOSED SOIL SAMPLE AREAS
MW MONITORING WELL
NG HATORAL GAE 11 ACTIVE UTILITIES
oc ON CENTER
)& i (oA oG RERIAL 12 UNDERGROUND UTILITIES ABANDONED
L R, RAD. RADIUS
e ?ST;HELENA AUECHED, SCHENILE 13 UNDERGROUND UTILITIES TO BE FLOW FILLED
, - e 14 2009 COVER SYSTEM AND INTERIM CAP PLAN
. 3 v VERTICAL 15 2009 COVER SYSTEM AND INTERIM CAP PLAN
et [ W, WTR. WATER
w WITH 16 DETAILS
No| BY |DATE DESCRIPTION [vo] By Jpate SCALE VERIFICATION |p yiec; No.. 9006 = ASARCO LLC - EAST HELENA PLANT | DRAWING FILE NUMBER
2 g BRI ONE NG O e T Taw —jHYydrometrics, Inc. AL 2005 WORK PLAN ~ 900601H012
g g 0 e | |CHECKED BY Consulting Scientists and Engineers AL;OC.\D 2004 DRAWING (DWG)
3 = IF NOT ONE INCH ON | SHEET NUMBER REV
C = THIS SHEET, ADIUST  [RPPXOVED Y Helg, iunns S0l DRAWING INDEX AND SITE VICINITY MAP 1 A
SCALES ACCORDINGLY [SCALE: AS NOTED (406) 443-4150

UPDATE TIME: 5:32 PM
LTABORSKY\HEL\20090302\l:\LAND PROJECTS\S00601\DWG\900801H012.0WG




LEGEND

2008 AND PRIOR DEMOLITION WORK
2009 IMPACTED BUILDINGS AND STRUCTURES

RAILROAD TIES TO BE HAULED TO PHASE 2 CAMU CELL

RAILROAD TIES
PLACE IN CAMU

MATERIAL STAGING AND
PROCESSING AREA

“S~— ACCESS GATE FOR

OVERSIZED EQUIPMENT

SLAG BORROW AREA
/RAILROAD TIES
PLACE IN CAMU
CONTRACTOR
g,‘:;g:; CHANGEHOUSE
PRIVATE VECHILE LOCOMOTIVE
PARKING = \ CRANE SHED _\
PLANT ACCESS GATE — =
- ADOBE SHED —
CSHB BAGHOUSES AND — —
VENTILATION DUCTWORK
AND STACK ' = PUMP HOUSE

SHOP STORAGE

NEW STQRM u
ATER SUMP \m ; EEDING!
NEW BREAKI ;

FLOOR BUILDING

ABANDONED
BREAKING FLOOR
BUILDING

SINTER STOCKPILE
BUILDING

MATERIAL STAGING
AND PROCESSING
AREA

CONCENTRATE STORAGE AND
HANDLING BUILDING GROUNDWATER
SUMP
DIRECT SMELT BLDG
TRUCK SCALE ACID DUST —<o HIGHLINE RAILROAD
- FACILITY \_ cokE
—— = = ; x H < UTHITY SUPPORT
CRUSHING MILL HOPPER '/ =5 | STRUCTURES
CEMENT AND DUST
STORAGE SILOS \ £ OBk
ASH SILO
SAMEL; ML \ LIME SILO

EXCESS SOIL

WATER TRUCK FILL STATION
DUST CONTROL WATER

HOPTO PAD, STORAGE
BINS, AND CONVEYOR
GALLERY

MATERIAL STAGING AND
PROCESSING AREA

200 FT ACID
PLANT STACK

\ HIGH-GRADE

BUILDING

RECYCLABLE
MATERIAL STAGING AND
PROCESSING AREA

400 FT SINTER
PLANT STACK

COVERALL BLDG

COVERALL
BUILDING

S— WASTE HAULING
425 FT BLAST . / ACCESS GATE
FURNACE

STACK

WASTE HAULING
lr ACCESS GATE
\ \ . C S\— HYDROGEN
i . PEROXIDE
STORAGE TAN

— 5 CONTRAS
TE FOR AccEsS 0
RO

" NO| BY |DATE DESCRIPTION 5 NO| BY |DATE SBCAAR}]ISSV(-)EI\I}EIFI;?CAIPS}?I Project No.: 9006 Hyd rometriCS I nc A/ ASARCO LLC - EAST HELENA PLANT DRAWING FILE NUMBER
g Z ORIGINAL DRAWING |DRAWN BY D 123109 B slpayd ! e . — 2009 WORK PLAN ) 900601H001
2 Z 0 emmssssmess | |CHECKED BY Consulting Scientists and Engineers AUTOCAD 2004 DRAWING (DWG)
= 2 IF NOT ONEINCHON  [3ppROVED BY Helena, Montana 59601 SHEET NUMBER __|REV
P THIS SHEET, ADJUST 3020 Bozeman Avenue SITE PLOT PLAN 2 A
SCALES ACCORDINGLY |SCALE: AS NOTED (406) 443-4150

UPDATE TIME: 5:10 PM
LTABORSKY\HEL\20090311\'\LAND PROJECTS\800801\DWG\900601HO01.0WG




SCALE
(In Feet)
100 0 100 200 300
IL - = b | " - 1
= ™ ™, {
LEGEND
2008 AND PRIOR DEMOLITION WORK
TESTED BUILDINGS CONTAINING ACM MATERIALS
TESTED BUILDINGS ASBESTOS FREE OR ACM REMOVED
ACM SURVEY MAY NEED TO BE CONDUCTED BY CONTRACTOR
NOTES:
4. SEE ASBESTOS SURVEY FOR DETAILS ON MATERIALS AND QUANTITIES.
PLACE 2008 ASBESTOS WASTE IN CAMU.
mI NO| BY |DATE DESCRIPTION mlNO BY |DATE SBCAA;]IESVOE)?EHE‘?&TIgI}: [Project No.: 9006 Hyd ro metri cs I nc A/ ASARCO LLC . EAST HELENA PLANT DRAWING FILE NUMBER
Z| Z ORIGINAL DRAWING |DRAWN BY 123109 2 i e gy = i = 2009 WORK PLAN 900601H003
% =l 0 e | |CHECKEDBY Consulting Scientists and Engineers AUTOCAD 2004 DRAWING (DWG)
2 3 IF NOT ONE INCHON  [33pROVED BY Helena, Montana 59601 SHEET NUMBER REV
THIS SHEET, ADJUST 3020 Bozeman Avenne ASBESTOS SURVEY LOCATION MAP 3 /A
SCALES ACCORDINGLY |SCALE: AS NOTED (406) 443-4150

UPDATE TIME: 4:16 PM
LTABORSKY\HEL\20090311\E\LAND PROJECTS\900601\0WG\900601HOO03.0¥G




~~"LOCOMOTIVE CRANE SHED, o

CLEAN ENTIRE STRUCTURE Y
AND SURROUNDING LIME ;
ROCK 7 ¢

/

i ‘ | ‘ ‘ : ) g : "— ADOBE SHED, CLEAN
ENTIRE STRUCTURE

PUMP HOUSE, CLEAN-——

] _ ENTIRE STRUCTURE £ "
-y —— STORMWATER SUMP, 5
— S — . CLEAN ENTIRE
= ’ : . ) STRUCTURE &
Sl S S ] CONCENTRATE STORAGE AND
—1 - HANDLING BUILDING,
] - . 7 ‘ CLEAN ENTIRE STRUCTURE
DIRECT SMELT BUILDING,
CEMENT AND DUST CLEAN ENTIRE STRUCTURE
- : SILOS, REMOVE BAGS ‘ ik i
. . FROM BAGHOUSE AND 3
CLEAN ENTIRE
) ] STRUCTURE ! \
. — - e . COKE \ « SODA ASH SILO,
e HOPPER '/ on— CLEANUTILITY uuc., 4/~ REMOVE BAGS FROM
' ~ : SUPPORT TOWERS- s~ BAGHOUSE AND CLEAN
. : LIME §(L0; REMOVE ~—ENTIRE STRUCTURE
e BAGS FROM
- BAGHQUSE AND
— S CLEAN ENTIRE
\ STRUCTURE
TRUCK SCALE,
CLEAN ENTIRE
AREA AND UNDER
TRUCK SCALE
“y \— HIGH-GRADE BUILDING,
CLEAN ENTIRE STRUCTURE 2,
AND SURROUNDING AREA
PLACE CLEAN CEMENT Z3
BARRIERS HERE /
COVERALL BUILDINGS, CLEAN
NOTES: AND REMOVE CEMENT BARRIERS
1. TRANSPORT LUBRICATING OILS AND TRANSFORMER OILS (NON PCB) LOCATED AND GLEANENTIRE:STRUCTURE
THROUGHOUT THE CLEANING AND DEMOLITION AREA TO THE SHOP STORAGE
BUILDING AND PLACE IN THE USED OIL TANK. THEY ARE NOT APPROVED FOR
PLACEMENT IN THE CAMU.
2. FOLLOW PROPER PROTOCOL (MSDS PROCEDURES) WHEN HANDLING AND
TRANSPORTING ANY HAZARDOUS MATERIAL. _
3. REMOVE ALL DUST AND LEAD RESIDUE FROM BUILDINGS PRIOR TO DEMOLITION OF
THESE STRUCTURES IN ORDER TO MINIMIZE DUST. THIS TASK WILL REQUIRE
VACUUMING.
— e — HYDROGEN
LEGEND ) 5 — - e !/ PEROXIDE TANKS,
SCALE - - CLEAN TANKS
2008 AND PRIOR DEMOLITION WORK “inFoe) : —
CLEANING OF BUILDINGS AND STRUCTURES 75 0 75 150 225 ———— -
. NOT SCHEDULED FOR DEMOLITION T — ; . j
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s T E === T AR e ~_1 CSHB BAGHOUSES,
VENTILATION DUCTWORK, AND
STACK, REMOVE BAGS FROM

BAGHOUSESAND-CLEAN ———
ENTIRE VENTILATION SYSTEM

ACID DUST FACILITY; J/
REMOVE BAGS
FROM BAGHOUSE

NOTES:

s TRANSPORT LUBRICATING OILS AND TRANSFORMER OILS (NON PCB) LOCATED
THROUGHOUT THE CLEANING AND DEMOLITION AREA TO THE SHOP STORAGE
BUILDING AND PLACE IN THE USED OIL TANK. THEY ARE NOT APPROVED FOR
PLACEMENT IN THE CAMU.

2. FOLLOW PROPER PROTOCOL (MSDS PROCEDURES) WHEN HANDLING AND
TRANSPORTING ANY HAZARDOUS MATERIAL.

3. REMOVE ALL DUST AND LEAD RESIDUE FROM BUILDINGS PRIOR TO DEMOLITION OF
THESE STRUCTURES IN ORDER TO MINIMIZE DUST. THIS TASK WILL REQUIRE
VACUUMING.

LEGEND
SCALE
2008 AND PRIOR DEMOLITION WORK “(nFeet)
CLEANING OF BUILDINGS AND STRUCTURES 75 0 75 150 225

PRIOR TO DEMOLITION D —— N ! I

’

CLEAN BAGHOUSE AND REMOVE
BAGS

£ e CLEAN GROUNDWATER
o /*sump

/

‘— SINTER STOCKPILE BUILDING,

SAMPLE MILL BAGHOUSE,
CLEAN BAGHOUSE AND . "
REMOVE BAGS h—t »

DUST LOADOUT BAGHOUSE,
"CLEAN BAGHOUSE AND
REMOVE BAGS

CRUSHING MILL BAGHOUSES,
REMOVE BAGS AND CLEAN
BAGHOUSES —

\— HOPTO PAD, STORAGE BINS,
AND CONVEYOR GALLERY,
CLEAN ENTIRE AREA
INCLUDING STORAGE BINS
AND CONVEYOR GALLERY
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SCALES ACCORDINGLY |SCALE: AS NOTED (406) 443-4150 PRIOR TO DEMOLITION 5 A
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SLAG BORROW AREA

a
W

/RAILROAD TIES

PLACE IN CAMU
— {1 = 2
= ~ CONTRACTOR
¢ s CHANGEHOUSE
\ ‘ | ‘ PRIVATE VECHILE -
PARKING e BB
RAILROAD TIES 23 | | | PLANT ACCESS GATE =";_| ———f  em— ] ~—.- -
PLACE IN CAMU I N - e . - : ]
- % s { = [
: I

i —— CBHBBAGHOUSES AND — — / (e :
————— VENTILATION DUCTWORK AN ! —
" MATERIAL STAGING AND _—————— — A i :

PROCESSING AREA=—— = - AND-STACK <

i SINTER STOCKPILE P ’
= BUILDING ; 4
= . NEW BREAKING < 2/
5 MATERIAL STAGING FLgVoR BLEDING :
— - AND PROCESSING S BANDONED :
= — ) ‘ == AREA BREAKING FLOOR
/' e e - = % BUILDING
/. = % GROUNDWATER
— = SUMP
S ACCESS GATE FOR -
OVERSIZED EQUIPMENT S
/ TRUCK SCALE ACID DUST —<s HIGHLINE RAILROAD
. S . FACILITY G

SAMPLE MILL =

WATER TRUCK FILL STATION
DUST CONTROL WATER

MATERIAL STAGING AND

HOPTO PAD, STORAGE =
PROCESSING AREA

BINS, AND CONVEYOR

A ) GALLERY 200 FT ACID

/ T o It PLANT STACK

RECYCLABLE 3 o ; o

MATERIAL STAGING AND 400 FT SINTER
PROCESSING AREA PLANT STACK

~ WASTE HAULING
425FTBLAST /— ACGESS GATE
FURNACE
STACK
WASTE HAULING
‘7 ACCESS GATE e
100 0 200 300 \ "
—— ' 1 \ ’ E——— ,
) ) = T
LEGEND
2008 AND PRIOR DEMOLITION WORK =
- — <5710
2009 DEMOLITION AND WASTE REMOVAL —  ACCESS
- RoUTE FOR
' RAILROAD TIES TO BE HAULED TO PHASE 2 CAMU CELL
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P4-50 NORTH SIDE OF CRUSHING MILL

NOTES:

1. 2008 DEMOLITION STRUCTURES ARE MARKED WITH RED X'S
AND STRUCTURES MARKED WITH BLACK X'S ARE TO BE LEFT
UNDISTURBED.
2. ITMAY BE NECESSARY TO REMOVE PARTS OF TEMPORARY
CAPS PRIOR TO DEMOLITION. ANY DAMAGED OR REMOVED

TEMPORARY CAPS MUST BE REPLACED.

.
P4-53 WEST SIDE OF CRUSHING MILL

LEGEND

2008 AND PRIOR DEMOLITION WORK

EXISTING STRUCTURES
2009 DEMOLITION WORK
REMOVE EXCESS SOIL

PHOTO NUMBER AND VIEWING ANGLE

MONITORING WELL - DO NOT DEMO

ZNSTRUCTED OF BRICK.
EMOLISH BRICK STRUCTURES TO 3 FEET BELOW GRADE.

EMOLISH STRUCTURES TO EXTERIOR GRADE UNLESS

P4-54 BAGHOUSE AND SOUTH SIDE OF CRUSHING MILL

P4-55 SAMPLE MILL

-

P4-56 SOUTH SIDE OF SAMPLE MILL

P4-57 EAST SIDE OF

P4-58 EAST SIDE OF CRUSHING MILL & BAGHOUSE

MILL & DUST LOAD OUT

P4-59 EAST SIDE OF CRUSHING MILL & BAGHOUSES
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LEGEND
2008 AND PRIOR DEMOLITION WORK
—  EXISTING STRUCTURES
2009 DEMOLITION WORK

4

170

@1y,

TOWER HOLDING
ABOVE-GROUND UTILITIES,
STABILIZE PRIOR TO DEMO

*** DO NOT DEMO **

P4-80 425 FT BLAST FURNACE STACK

/ D

REMAIN ON UNTIL STAGKS
ARE DEMOLISHED OR FAA
APPROVAL

‘ PHOTO NUMBER AND VIEWING ANGLE UNTIL STACK IS DT&GJSH:I;)gR P4-81 200 FT ACID STACK AND 400 FT
FAA APPROVAL e i 7 SINTER STACK
®MW MONITORING WELL - DO NOT DEMO | - s =
< e /\/ )
NOTES: \\ — ‘ /
1. 2008 DEMOLITION STRUCTURES ARE MARKED WITH I ‘
RED X'S AND STRUCTURES MARKED WITH BLACK AN S e e
XS ARE TO BE LEFT UNDISTURBED. I m—— -
2. DEMOLISH STRUCTURES TO EXTERIOR GRADE R e S f e
UNLESS CONSTRUCTED OF BRICK. e
3. DEMOLISH BRICK STRUCTURES TO 3 FEET BELOW & __— o ;/<*‘ =
GRADE. 2y e T //// B e — (
T = P - '
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LEGEND
2008 AND PRIOR DEMOLITION WORK

NN\N|

o

@MW

NOTES

EXISTING STRUCTURES

2008 DEMOLITION WORK

MONITORING WELL - DO NOT DEMO

[ > PHOTO NUMBER AND VIEWING ANGLE

P4-82

2009 DEMOLITION STRUCTURES ARE MARKED WITH
RED X'S AND STRUCTURES MARKED WITH BLACK
X'S ARE TO BE LEFT UNDISTURBED.

2. DEMOLISH STRUCTURES TO EXTERIOR GRADE
UNLESS CONSTRUCTED OF BRICK.

3. DEMOLISH BRICK STRUCTURES TO 3 FEET BELOW

' GRADE.
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LEGEND

PREVIOUSLY DEMOLISHED STRUCTURES
EXISTING STRUCTURES

UNPAVED AREAS

2008 DEMOLITION FOOTPRINT SAMPLE SITE

15,8725qFt

12,3928qFt

1e6SqRt

660SqFt

i vDemsm

C Z1 15qFt_(M123SqFt

98SqFt -

535qFt

1.
23825qr,

6,34080Ft

6,7688aFt

2.1145qFt

3
326597

29,710SqFt

THIS SHEET, ADJUST
SCALES ACCORDINGLY

SCALE: AS NOTED

Hel Montana 59601
3030 Bozeman Aveue
(406) 443-4150

EXPOSED SOIL SAMPLE AREAS
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SCALE

(in Feet)
100 0 100
L — i

LEGEND
UNDERGROUND NATURAL GAS LINES
OVERHEAD ELECTRICAL
UNDERGROUND ELECTRICAL
UNDERGROUND CITY WATER
UNDERGROUND PHONE
UNDERGROUND PLANT WATER (PRESSURIZED)
UNDERGROUND PLANT RETURN WATER
HDS RETURN WATER (PRESSURIZED)
STORM WATER COLLECTION SYSTEM
OVERHEAD PLANT RETURN WATER
TEMPORARY ABOVE GROUND GAS
ABOVE GROUND PLANT WATER

NOTES:
1.

UTILITIES SHOWN ON THIS SHEET ARE CURRENTLY ACTIVE AND WILL REMAIN ACTIVE
DURING AND AFTER THE 2008 CLEANING & DEMOLITION PROJECT.

IN ADDITION ACTIVE OVERHEAD UTILITIES ATTACHED TO POWER POLES ARE NOT
SHOWN. THESE OVERHEAD LINES WILL REMAIN ACTIVE DURING AND AFTER THE 2009
CLEANING & DEMOLITION PROJECT.

UNDERGROUND
f SECTION

ABOVE
GROUND. /7
SECTION,

Pk

o
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DATE
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EVISIOI
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—PH—  UNDERGROUND PHONE ——
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100 0 300
—ss—  SEWER [ ]
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4"® GROUNDWATER
SUMP, 143" DEEP

TO BE ABANDONED
(SEE PHOTO 1)

L T PHOTO 1

4'g BY 14 1/2' DEEP GROUNDWATER SUMP -
= \ DEMOLISH TO GRADE & FILL WITH FLOWABLE FILL

S : ? ¢ / »
/ —
[~
50 0 100 150 / o
e —— ; i = i
LEGEND | e ~J/
-—d PHOTO VIEWPOINT AND NUMBER (| /| Bchouse ) / X / S i
——sw——  PLANT WATER (6" I~ L] . ) /l / ,
—ss—  SEWER (610" ) | / -
NOTES: Y My ]
1. USE FLOWABLE FILL OR PRESSURE GROUT TO : f A / [ S ~
PERMANENTLY ABANDON ALL UTILITIES SHOWN ON T o N / P L G | » - ’ 1
THIS SHEET. 438,51, BT \ o g /7 | : ; R v L)
ONLY FILL THE SECTIONS OF UTILITY LINES SHOWN. \ \ ~ _ SRS v S 7
THIS MAY INVOLVE SEALING OFF CONNECTING N s /
UTILITY LINES. s : g
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2203
4

205

02080
4

ATTACH TO 4x2%
EXISTING LINER

ATTACH TO
EXISTING LINER

1

2.

L

NOTES:

PREPARE SUBGRADE BY REMOVING ANY EXPOSED METAL OR
SHARP OBJECTS,

USE FUMED FINE SLAG OR OTHER MATERIAL SUITABLE AS
ON-SITE BORROW TO BRING LOW AREAS AND DEPRESSIONS UP
TO A GRADE THAT ENSURES DRAINAGE OF THE CAP TO THE
SITE STORMWATER DRAIN SYSTEM.

OVERLAP NON-WOVEN GEOTEXTILE A MINIMUM OF 12 INCHES.
Z-FOLD AND STITCH REINFORCED POLYETHYLENE (RPE)
GEOMEMBRANE AT ALL SEAMS.

IN AREAS WHERE LINERS WILL BUTT AGAINST CONCRETE
FOUNDATIONS ATTACH WITH 2'X4" TREATED TIMBERS
WRAPPED WITH AT LEAST ONE FULL WRAP IN THE LINER AND
ANCHORED TO THE CONCRETE WITH CONCRETE ANCHOR
BOLTS AS ADDITIONAL SUPPORT USE A SIKA-FLEX CAULK TO
SEAL BETWEEN THE LINER AND THE CONCRETE.
CONTRACTOR IS RESPONSIBLE FOR THEIR OWN QUANTITY
ESTIMATES.

COMPLETE MONITORING WELL EXTENSIONS IN ACCORDANCE
WITH MONTANA DEPARTMENT OF NATURAL RESOURCES AND
CONSERVATION (MDNRC) MONITORING WELL REGULATIONS
AND BY A LICENSED MONITORING WELL CONSTRUCTOR. SEE
DETAIL 10/14.

COMPLETE LINER JUNCTIONS AT MONITORING WELLS, POWER
POLES, AND WATER LINES ACCORDING TO DETAIL 9/14,
GRADE TRANSITIONS BETWEEN EXISTING TEMPORARY CAPS
AND 2008 TEMPORARY CAP LINERS SO THAT WATER IS ABLE TO
FLOW OFF CAP WITHOUT PONDING. OVERLAP TRANSITIONS
AS DESCRIBED IN NOTES 3 AND 4.

ENSURE CAP GRADE EXCEEDS 1.5%. CAPS EXCEEDING
GRADES OF 30% REQUIRE CONTINUOUS LINES OF SANDBAGS
ON 5' SPACING.

LEGEND

2008 AND PRIOR DEMOLITION WORK
EXISTING STRUCTURES

- 4 SURFACE WATER DRAINAGE FLOW IN CAPPED AREAS

2008 TEMPORARY CAP

2008 AND PRIOR TEMPORARY CAP

SURFACE WATER DRAINAGE INLET AREAS

SCALE
(in Feet)
30

ATTACHTO
EXISTING LINER

R

~na M

395“&

4008 a1 £
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=

008
+

NO

BY

DATE

DESCRIPTION

NO

BY

DATE

REVISIONS

EVISIONS

SCALE VERIFICATION
BAR IS ONE INCH ON
ORIGINAL DRAWING
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IF NOT ONE INCH ON
THIS SHEET, ADJUST
SCALES ACCORDINGLY
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NOTES:

1. PREPARE SUBGRADE BY REMOVING ANY EXPOSED METAL OR
SHARP OBJECTS.

2. USE FUMED FINE SLAG OR OTHER MATERIAL SUITABLE AS

ON-SITE BORROW TO BRING LOW AREAS AND DEPRESSIONS UP

TO A GRADE THAT ENSURES DRAINAGE OF THE CAP TO THE

SITE STORMWATER DRAIN SYSTEM.

OVERLAP NON-WOVEN GEOTEXTILE A MINIMUM OF 12 INCHES.

Z-FOLD AND STITCH REINFORCED POLYETHYLENE (RPE)

GEOMEMBRANE AT ALL SEAMS.

5. INAREAS WHERE LINERS WILL BUTT AGAINST CONCRETE
FOUNDATIONS ATTACH WITH 2°X4" TREATED TIMBERS
WRAPPED WITH AT LEAST ONE FULL WRAP IN THE LINER AND
ANCHORED TO THE CONCRETE WITH CONCRETE ANCHOR
BOLTS AS ADDITIONAL SUPPORT USE A SIKA-FLEX CAULK TO
SEAL BETWEEN THE LINER AND THE CONCRETE.

6. CONTRACTOR IS RESPONSIBLE FOR THEIR OWN QUANTITY
ESTIMATES.

7. COMPLETE MONITORING WELL EXTENSIONS IN ACCORDANCE
WITH MONTANA DEPARTMENT OF NATURAL RESOURCES AND
CONSERVATION (MDNRC) MONITORING WELL REGULATIONS
AND BY A LICENSED MONITORING WELL CONSTRUCTOR. SEE
DETAIL 10/14.

8. COMPLETE LINER JUNCTIONS AT MONITORING WELLS, POWER
POLES, AND WATER LINES ACCORDING TO DETAIL 8/14.

8.  GRADE TRANSITIONS BETWEEN EXISTING TEMPORARY CAPS
AND 2008 TEMPORARY CAP LINERS SO THAT WATER IS ABLE TO
FLOW OFF CAP WITHOUT PONDING. OVERLAP TRANSITIONS
AS DESCRIBED IN NOTES 3 AND 4.

10. ENSURE CAP GRADE EXCEEDS 1.5%. CAPS EXCEEDING
GRADES OF 30% REQUIRE CONTINUOUS LINES OF SANDBAGS
ON 5' SPACING.

LEGEND
2008 AND PRIOR DEMOLITION WORK
EXISTING STRUCTURES
%  SURFACE WATER DRAINAGE FLOW IN CAPPED AREAS

e

‘; 2009 TEMPORARY CAP

2008 AND PRIOR TEMPORARY CAP

SURFACE WATER DRAINAGE INLET AREAS
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EXISTING LINER
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SANDBAGS 5' O.C. EACH WAY

MINIMUM 10 OUNCE
NON-WOVEN GEOTEXTILE

i EXISTING SOIL
i SOURCE SOILS (FUMED FINE
SLAG FILL)
16 TEMP CAP
SCALE: NTS
24 MIL OR RPE

MINIMUM 10 OUNCE
NON-WOVEN GEOTEXTILE

/I/II/I/I/I///I/
‘ %//”M%;:w’.:::g?m"
ST LR
<l ¢ )73

SOURCE SOILS (FUMED
FINE SLAG FILL)

EXISTING SOILS

18"

DETAIL
16 LINER ANCHOR TRENCH

SCALE: NTS

DRAINAGE DITCH
8"DX18"W

24 MIL OR RPE

MINIMUM 10 OUNCE
NON-WOVEN GEOTEXTILE

\—SOURCE SOILS (FUMED
FINE SLAG FILL)
EXISTING SOILS
18"
16 LINER ANCHOR TRENCH WITH DRAINAGE DITCH
SCALE: NTS

CONCRETE ANCHOR BOLTS 2' OC

2X4 TREATED LUMBER

BUTYL CAULKING
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CONTRACTOR
EQUIPMENT STAGING
AREA

/

SEE NOTE1 e
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CAMU PHASE 2
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1
—® —®ExcAvATON @
A STOCKPILE AREA
CLAY-RICH SOILS |
u (£500'x200')
- #4 i
I 1 1 | I I [
o
| I It 1 [ I 1_ /1
i EXCAVATION —
STOCKPILE AREA
(£500'%150') |
[ I ] ] | [ I
R L | L | 1/
= W SUBSOIL (REMAINDER =
TOPSOIL (UPPER 8") OF UPPER 2 STOCKPILE AREA
STDCKPILE AREA (175150’ (£300'x150)
#1 0 ¥
A | T [

SEE NOTE 2 —/

—~——

NOTES:

1.
2

3.

4,

PERMANENT DIVERSION; CONSTRUCT UPON COMPLETION OFTHE CAMU PHASE 2 CELL.
TEMPORARY DIVERSION; CONSTRUCT PRIOR TO EXCAVATING AND STOCKPILING. TILL,
RECLAIM, AND SEED FOLLOWING REMOVAL OF STOCKPILES.

STOCKPILE AREA TO BE GRADED TO MATCH EXISTING, SEEDED AND RECLAIMED AS

SOON AS PILES ARE REMOVED.

STOCKPILES #1, #2 AND #3 TO BE SEEDED AND FERTILIZED UPON COMPLETION OF

EXCAVATION AND STOCKPILING.

INSET

TEMPORARY GATE; SEE -

ON POTABLE
WATER SOURCE

NOTES:

STOCKPILE AREA
(SEE INSET)

LEGEND
EXISTING ACCESS ROAD
EXISTING INDEX CONTOUR
EXISTING INTERMEDIATE CONTOUR
PROPOSED INDEX CONTOUR
PROPOSED INTERMEDIATE CONTOUR
GRADE BREAK
NATURAL DRAINAGE SWALE
ROAD CULVERT
PROPOSED PAVED ACCESS ROAD
RUN-ON DIVERSION DITCH

SEDIMENT CONTROL FENCE AND
TEMPORARY SITE ACCESS CONTROL
FENCE (ORANGE POLY FENCE)

EXISTING CHAIN LINK FENCE
CHAIN LINK FENCE/ WOVEN WIRE FARM FENCE

1. CONSTRUCT PAVED HAUL ROADS BETWEEN THE
DEMOLITION AREA AND THE CAMU PHASE 2 CELL.

2. DRY VACUUM SWEEPERS TO BE RUN CONTINUOUSLY ON
HAUL ROADS DURING HAULING.

3. EXISTING GATES PROVIDE ACCESS TO THE ASARCO EAST
HELENA PLANT

4, EXCESS SOIL THAT REMAINS IN STOCK PILES FOLLOWING
CAMU PHASE 2 CELL CONSTRUCTION WILL BE ADDED TO
CAP SUBSOIL AND GRADED TO A SMOOTH, DRAINING
SURFACE PRIOR TO PLACEMENT OF CAP TOP SOIL.

5. AWOVEN WIRE FARM FENCE WILL BE INSTALLED IN LIEU
OF THE CHAIN LINK FENCING IN 2007 AND REMAIN UNTIL
COMPLETION OF THE CAMU PHASE 2 CELL CAPPING.

J. : = — T TN
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l TEMPORARY GATE AT END OF

i NEW ACCESS ROAD (SEE SHEET 24) SCALE
I %, (In Feet)
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| [ ¢ ; J
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TEMPORARY RUN-ON 1
DIVERSION DITCH
I l 1 1 1 1 l TEMPORARY. GATE /75
LEGEND
—
— - e b1 - — ~ LOCAL ACCESS ROAD
EXISTING INDEX CONTOUR
T a— EXISTING INTERMEDIATE CONTOUR
TOPSOIL (UPPER 8") — = PROPOSED INDEX CONTOUR
STOCKPILE AREA (175150 PROPOSED INTERMEDIATE CONTOUR
GRADE BREAK
— #1 — = ) PAVED ACCESS ROAD
SEDIMENT CONTROL & SAFETY FENCE
8 RUN-ON DIVERSION DITCH
Cc: —— DRAINAGE FLOW DIRECTION
I I OMW-10  MONITORING WELL
amams: P— —aq |
| RUNOFF CONTROL POND
. 1 l EXCAVATION
- - - o I STOCKPILE AREA L
d s
EXCAVATION %) SLAYRIGh BqI o NOTES:
STOCKPILE AREA 4 (002007 3 S IES.
—d | (£500x150) #4 ‘k,a 1. PLACE UPPER 8" TOPSOIL FROM EXCAVATION OF CELL INTO
STOCKPILE #1.
#3 3\ 2. PLACE REMAINDER OF UPPER 2' OF SOIL FROM EXCAVATION
I 1 ’@? OF CELL INTO STOCKPILE #2.
3, PLACE CLAY (FROM SOUTHWEST PORTION OF CELL)
Ll EXCAVATION INTO STOCKPILE #4 AS DIRECTED BY ENGINEER.
AY B Y e DN — 4. PLACE REMAINDER OF CELL EXCAVATION IN STOCKPILE #3,
\VIVAVTTAVIVAY T 5. DO NOT DISTURB EXISTING MONITORING WELLS.
= | SUBSOIL (REMAINDER | -l 6. PROVIDE TEMPORARY GATES TO CONTROL ACCESS TO SITE.
OF UPPER 2' STOCKPILE AREA - R ALL ASBESTOS 7. INSTALL ACCESS AND SEDIMENT CONTROL FENCE PRIOR TO
(£300'x150") CONTAINING START OF EXCAVATION.
MATERIAL$ TO BE
LACED IN THIS AREA
C:@ 4 #2 - OF THE [ELL
— — 4 —H CONSTRUCTION PROJECT CONTROL POINTS
POINT NORTHING EASTING ELEVATION DESCRIPTION
1 8812.08 7197.71 3952.51 MW5
2 9296.77 7807.35 3934.54 MW6
1 o —9 P 72" WOVEN WIRE FARM FENCE 3 8376.8943 7685.1041 3954.97 MW-8
_gl:ga%g%rés%?gggmcs WITH 4 8376.8165 7262.8426 3961.72 MW-9
.02, A SINGLE
STRAND OF BARBED WIRE WILL 5 8974.659 7811.757 39426 MW-10
I I I I T I T BE STRUNG 3-INCHES ABOVE THE
@ TOP OF THE WOVEN WIRE.
CONSTRUCTION EXCAVATION CONTROL POINTS
POINT NORTHING EASTING ELEVATION DESCRIPTION
) 4@ %— 4@— 6 8711.937 7312.5609 3938 EXCAVATION_BOTTOM |}
[scrt %
4@ S} v 7 8450.1242 7608.3295 3938 EXCAVATION_BOTTOM e
8 8749.6262 7876.4498 3931 EXCAVATION_BOTTOM
EXCAVATI O N P LAN 9 9014.4111 7577.298 3931 EXCAVATION_BOTTOM
n"—@n' 10 8996.2519 7576.1734 3926 DRAINTRENCH_BOTTOM
SGALE 17=501 1 8988.4434 7569.4587 3926 DRAINTRENCH_BOTTOM
12 8737.0634 7851.8259 3928 DRAINTRENCH_BOTTOM
- 13 8746.4231 7860.0798 3928 DRAINTRENCH_BOTTOM
14 8725.7628 7849.4088 3930 DRAINTRENCH_TOP
15 8984.017 7555.2358 3930 DRAINTRENCH_TOP
2 50" TEMPORARY ACCESS (ORANGE POLY) FENCE 16 8730.1072 7281.649 3949.97 EXCAVATION_TOP
z OR AS REQUIRED (MOUNT BOTH FABRICS ON SAME POST) 17 8707.0198 7275.3634 3950.51 EXCAVATION_TOP
E 1 18 8687.9797 7283.0585 3950.67 EXCAVATION_TOP
E 19 8420.4098 7585.4651 3950.5 EXCAVATION_TOP
5 o WOOD OR METAL POST 20 84118161 7613.8358 39509 EXCAVATION_TOP
2 S 21 8419.6456 7631.8853 3950.84 EXCAVATION_TOP
b 3 MIRAF| "ENVIROFENCE"; ANCHOR LOWER 22 8734.457 7916.0347 3945.08 EXCAVATION_TOP
% igRS.:g‘r;‘VI?F FABRIC OR EQUAL AND BACKFILL 23 8750.1013 7917.1424 3944.57 EXCAVATION_TOP
E “'i ) 24 8774.0545 7906.7833 3943.78 EXCAVATION_TOP
% & ;:-?g;&t \ VARIES 25 9029.3803 7606.5488 3940.86 EXCAVATION_TOP
g % ‘\}\‘\;\\’ \ P 26 9042.042 7574.0813 3940.27 EXCAVATION_TOP
e N4 27 90332476 7555.0609 39405 EXCAVATION_TOP
w N
<] R
E
- E— w
E A //\
] S GROUND SURFACE
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S
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BITCH == L EXCAVATION STOCKPILE' i 1 ! ] I ! 1 | R k1 R e T
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L i DIRECT CLEAN WATER AROUND DISTURBED AREAS TO BORROW DITCH.
ATER TURBED S ow b
Y~ TorsoLe suB WATER PONDING ON TEMPORARY COVER MAY ALSO BE PUMPED TO
3970 —STORKRILES N — — DITCH. ALl
b S i ROUTE WATER THAT CONTACTS DISTURBED AREAS BUT NOT WASTE
EMPORARY DIVERSION ~ =~ — CLAY RIC o @ TO RUNOFF CONTROL POND, MAINTAIN LOW AREA SUMP.
ITCH ~< L EXCAVATION STOCKFILE EXCAVATION STOCKPILE
<L (@ (COLLECT WATER THAT CONTACTS WASTE MATERIAL IN SUMP, AND
I REMOVE TO EAST HELENA PLANT WATER TREATMENT SYSTEM. |
b [ (@ CONTRACTOR WILL HAVE LOCAL, READILY AVAILABLE PUMPS
\ | CAPABLE OF PUMPING 400 GPM. THESE PUMPS NEED NOT BE
4 AN i ON SITE, BUT WILL N v, MMEDIA
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3950 o iy /—REMOVAELE COVER SEE DETAIL 1 SHEET 22
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SCALE: (H) 1"=50' (V) 1"=10'
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APPENDIX C
PROJECT SPECIFICATIONS

The Standard Specifications for Road and Bridge Construction, edition of 1995, prepared by
the Montana Department of Transportation and Montana Transportation Commission,
hereinafter referred to as the “Standard Specifications,” shall be applied to Project work as
specified below and shall govern this Project and form the basis of this Contract, except as
modified in these Contract Documents. Contractor shall note the 1995 Standard
Specifications shall be used as modified herein without subsequent amendments or newer
publications made by the Montana Department of Transportation and Montana
Transportation Commission. The Standard Specifications are modified herein as detailed in
the following divisions. Division and subdivision numbers refer to corresponding numbers
of the Standard Specifications. Additional division or sections numbers may be used to
specify items of work not included in the Standard Specifications.

Copies of the 1995 Standard Specifications may be obtained from Montana Department of
Transportation, Contract Plans Section, 2701 Prospect Avenue, P.O. Box 201001, Helena,
Montana 59620-1001, Telephone (406) 444-6215.

DIVISION 200 - EARTHWORK
DIVISION 600 - MISCELLANEOUS CONSTRUCTION
DIVISION 700 - MATERIALS
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DIVISION 200 - EARTHWORK

SECTION 203 - EXCAVATION AND EMBANKMENT:

Add the following subsections to this section.

203.06 DESCRIPTION OF CAMU PROJECT EARTHWORK

This specification covers the requirements for labor, supervision, equipment and materials
associated with the earthwork operations shown on or implied by the design Drawings, or herein
specified. Earthwork activities shall include, but not be limited to project layout, soil testing,
site drainage, dust control, clearing, disposal, excavation, subgrade preparation, protection and
removal of known underground utilities, fill and backfill, embankments, finish grading and site
restoration.

203.07 CONSTRUCTION REQUIREMENTS OF CAMU PROJECT EARTHWORK

203.07.1 Grade Control and Layout of Work

The Contractor shall furnish all stakes, markers, tools, equipment and labor required to lay
out the work from bench marks and/or control point markers indicated on the drawings. The
Contractor shall not disturb existing survey monuments or bench marks without the consent
of the Engineer. Markers that are accidentally disturbed by earthwork operations shall be
replaced at the Contractor's expense by a licensed land surveyor. Copies of all survey notes
will be given to the Engineer within one day after survey is conducted. Restaking and
remarking of layout stakes caused by misinterpretation of the specifications will be at the
Contractor’s expense. It is recommended that the surveyor meet with the Engineer to review
grades and dimensions, prior to commencing layout surveys. During construction of the
compacted clay liner, the Contractor must provide a system for tracking stakes used for
layout to ensure that none are lost within the compacted clay layer.

203.07.2 Inspection and Testing

The Owner may employ independent engineering firms for Quality Assurance inspection and
testing. Contractor shall cooperate with the Owner’s oversight personnel. The Owner will
pay for Quality Assurance testing. However, if initial testing indicates that the Contractor
has not complied with the Contract Documents, then the costs of subsequent testing
associated with the non-compliance will be deducted from the Contract price. Quality
Assurance testing will include but not be limited to the tests listed in Tables 4-1, 4-2, and 4-3.

The Contractor is required to conduct Quality Control testing. Costs for these tests will paid
by the Contractor.
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Revised June 2007

TABLE 4-1. STOCKPILE ACCEPTANCE TESTING

" Parameter | TestMethod |  Frequency | TestStandard [ RéjectionCriteria
Soil Type and Visual Continuous Maximum particle size <1 inch Reject any excavated material that has not been
Quality screened to 1 inch minus
Liquid and ASTM D-4318 1 per 1,000 cy PI>8 Reject portions of the stockpile not meeting the
Plastic Limits standard or conduct additional hydraulic

conductivity tests with failing soils
Remolded ASTM D-5084 1 per 3,500 cy or Hydraulic conductivity must not exceed Reject portions of the stockpile not meeting
Hydraulic minimum of 6 tests | 1x10°cm/sec standard.
Conductivity
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TABLE 4-2.

Revised June 2007

QC TESTING FOR CCL PLACEMENT

Soil Type and Visual Continuous Maximum particle size <1 inch Reject all material that has not been screened to 1
Quality inch minus
Scarification Visual/Tape 100% Surface scarified to a depth of 0.5-2.0 Recompact and/or scarify any surface not meeting
Measure inches and a spacing of 6-12 inches standard
before accepting additional lifts
In-Place ASTM D-2922 5 per acre per lift | 95% of maximum dry density Reject and reprocess those areas with dry density
Density Less than 3% of all densities may not less t.han 5.pcf less th.an 95.% of maximum dry
sovssol Ve absvoliand) o, LI tiess il density or if cumulative failures exceed 3% of all
meeting standard, no dry density less than tedts
5 pef less than 95% of maximum dry
density.
Sample locations shall be selected by the
Engineering Inspector based on grid
pattern established at project outset.
In-Place Water ASTM D-3017 S per acre per lift | Less than 3% of all measured water Reject or reprocess material that exceeds both
Content content may have water content wetter +2%/-3% criteria
than +2% or dryer than —3% of optimum
Construction Daily Inventory Daily Contractor must return all construction Reject and replace day’s work if stake or portion of
Stakes for stakes used for grade control at the end of | stake used near CCL boundary is missing
Grade Control each shift to the Engineering Inspector
Proctor ASTM D-698 or 1 per 2,500 cy N/A
Moisture AASHTO T-99 N/A
Density Curve
Compactive Visual Continuous Contractor to establish rolling pattern and | Rework all areas not sufficiently compacted
Effort equipment that produces necessary
compaction
Lift Thickness Visual/Tape 5 per acre per lift No loose lift thickness shall exceed 6 Remove excess lift thickness.
Measure inches. Smaller lifts may be necessary to
meet compaction requirements
Hole Repair Visual 100% Firmly packed Reject and replace holes not repaired or

incompletely repaired.
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TABLE 4-3. QA TESTING FOR CCL PLACEMENT

T

andar

(10 eria

Soil Type and Visual Continuous Soil must be fine-grained (all Reject all material that does not meet standard
Quality particles <lI inch), clay-like and
free of debris
Scarification Visual/Measuring 100% Surface scarified to a depth of 0.5- | Reject and recompact and/or scarify any surface not
Tape 2.0 inches and at a spacing of 6-12 | meeting standard

inches

Proctor Moisture
Density Curve

ASTM D-698 or
AASHTO T-99

1 per 2,500 cy

N/A

N/A

In-Place Density

Electrical Gauge

1 per acre per lift'”

95% of maximum dry density

Less than 3% of all densities may
not meet the standard above. Of
those not meeting standard, no dry
density less than 5 pcf, less than
95% of maximum dry density

Reject and reprocess those areas with dry density
less than 5 pcf less than 95% of maximum dry
density or if cumulative failures exceed 3% of all
tests

In-Place Water

Electrical Gauge

1 per acre per lift”

Less than 3% of all measured water

Reject or reprocess material that exceeds both +2%/-

Content content may have water content 3% criteria

wetter than +2% or dryer than —3%

of optimum
In-Place Density ASTM D-1556 1 per every 10 tests | N/A Use to corroborate electrical gauge testing

above
In-Place Water ASTM D-2216 1 per every 10 tests | N/A Use to corroborate electrical gauge testing
Content above
Hole Repair Visual 1 per every five QC | Firmly packed Reject and replace holes not repaired or incompletely
tests of same repaired

Notes:

(1)  Frequency noted is a minimum. Inspectors may perform additional tests if conditions change.
(2) Minimum of one test required.
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203.07.3 Protection and Safety

( Open Excavations. Provide barricades and/or other safety equipment as required to protect
any equipment, vehicles and workers from any open excavation.

A. Protection of Property. The Contractor shall protect adjacent property and avoid
damage to such property. Adjacent property damaged due to the Contractor's
operations shall be repaired or replaced. The repairs and/or replacement shall be
equal to existing improvements and shall match existing finish and dimensions.

B. Utilities. The Contractor is responsible for obtaining off-site utility locations as
required by law. He will notify the Engineer prior to digging adjacent to utilities.

203.07.4 Subgrade and Fill Protection

During construction, fills and excavations shall be kept shaped and drained. Ditches and
drains along subgrade shall be maintained in such a manner as to drain effectively at all
times.

Finished subgrade shall not be disturbed by traffic or other operations and shall be protected
and maintained by the Contractor until completion and acceptance of the work. The storage
or stockpiling of materials on the finished subgrade will not be permitted.

203.07.5 Site Drainage

; Excavation, fill and backfill work areas shall be continually and effectively drained. Water
( ) shall not be permitted to accumulate in excavations or foundation areas. The Contractor shall
construct suitable dikes, drains or provide pumping equipment, as required, to divert water

flows away from the work areas.

203.07.6 Dust Control and Haul Road Maintenance

Control all dust produced from the project site. Prevent the spread of dust and avoid creation
of a nuisance in the surrounding area. The Contractor shall prepare and submit a Dust
Control Plan to the Owner for approval before construction begins. The Dust Control Plan
will address methods to be used to minimize dust during sodding, hauling waste placement,
grading and earthwork operations. It will also describe haul road sweeping and maintenance
operations. Control all dust produced from the project site consistent with Appendix E, the
Operating Plan, which includes paving of haul roads and operation of street sweepers.

203.07.7 Excavation

A. General Requirements. The Contractor shall excavate every type of material encountered
within the limits of the project, to the lines, grades and elevations indicated and as
specified herein. Test pit and boring logs for the CAMU site are available from the
Engineer.
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. Excavations For Cell Construction

1. The excavation shall be carried down to the elevations shown on the design
Drawings. If suitable material in the bottom of the excavation is removed for the
Contractor’s convenience, the subgrade shall be restored by the Contractor and at his
expense, to a condition at least equal to the undisturbed foundation as determined by
the Engineer.

2. The Contractor shall remove any surface layer of unsuitable material at the planned
grade of the excavation, as determined by the Engineer, from the site.

. Excavations for Ditches and Drainage Structures. Excavations for ditches and drainage

structures shall be accomplished by cutting accurately the line, grade and cross-section
required. Trenches and pits shall be of sufficient size to accommodate the installation of
piping and structures. Excessive open ditch excavation shall be backfilled with
satisfactory materials to the grades shown on the design Drawings. The Contractor shall
maintain all excavations free from detrimental quantities of brush, sticks, trash and other
debris.

. Soil Salvage

1. The Contractor shall stockpile the top 8 inches of excavated soil for use as topsoil in
the landfill cap.

2. The Contractor shall stockpile the next 16 inches of soil for use as subsoil in the
landfill cap.

3. The remainder of excavated clayey sand clay, and silt (sandy loam) material from the
landfill cell excavation shall be stockpiled for use in construction of the compacted
clay liner. Clay rich soils will be segregated and stockpiled separately from sandier
soils. The Engineer will determine material types. Determination limits to be
concurred by Contractor.

4. Stockpiles shall be covered or provided with runoff containment in accordance with
best management practices for preventing storm water pollution.

. Subgrade Preparations

1. General Requirements. Subgrade shall be shaped to the line, grade and cross-
section and compacted as specified for all required embankments and in the CAMU
cell. This operation shall include plowing, disking and any moistening or aeration
required to obtain proper compaction. Soft or otherwise unsatisfactory material shall
be removed and replaced with satisfactory material as directed by the Engineer.
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Low areas resulting from the removal of unsatisfactory material shall be brought up
to the required grade with satisfactory materials, and the entire subgrade shall be
shaped to the line, grade and cross-section and compacted as specified.

After rolling, the elevation of the finished subgrade shall not vary more than 0.2 foot
from the established grade and approved cross-section.

. Compaction. Compaction shall be accomplished by sheepsfoot rollers to at least 90

percent of Proctor maximum dry density.

203.07.8 Embankment

A.

Materials

. Compacted Clay Liner. The compacted clay liner shall consist of clay-rich sandy

loam material from excavation required for the landfill cell. Cobbles and rock
fragments having maximum dimensions of more than 1-inch shall be screened from
clay soil used in these liners. Should cobbles and rock fragments of such size be
found in otherwise approved earth fill materials, they shall be removed by the
Contractor before the materials in the earth fill are rolled and compacted. No brush,
roots, sod, or other perishable or unsuitable materials shall be placed in the clay liner or
earth cap. Clay-rich soils will be used for the compacted clay liner. Soils with less clay
content will be used for the cover soil.

. Cushion Material. The cushion material shall be 24” perpendicular to the liner systems

along the bottom and sides of the cell. The cushion layer shall consist of imported 3/4”
minus crushed base course meeting the gradation range shown in Table 3. This 24”
cushion layer will be maintained over the side walls and bottom of the cell at all times.

. Waste Material. The CAMU Phase 2 cell backfill materials shall consist of

materials from source area excavations and demolition debris. Bulk concrete and
metal debris will be broken or otherwise reduced in size not to exceed a vertical
dimension of 2 feet in diameter. There are no horizontal or width dimension
restrictions other than the debris must fit in a haul truck to be transported to the
CAMU Phase 2 cell. All material requiring size reduction will be resized at the
structure demolition site using excavators with concrete breakers or shears before
being transported to the CAMU Phase 2 Cell. Large long material (e.g. timbers, pipe,
steel beams, etc.) and manufactured metal will be placed horizontally in the cell as
flat as possible to minimize voids. ACM debris will not be sized but will be properly
containerized and placed in the Southwest corner of the CAMU Phase 2 Cell as
designated on the design drawings.

All haul roads, turnouts, staging, and dump areas must be constructed 36 inches over
the geosynthetics. Tight radius turns will not be made with track-mounted
equipment. Asarco must examine the underlying geosynthetics for damage at all
locations of spinning tracks or tires and make necessary repairs. Waste placement
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should begin at the edge of the landfill and should precede outward building a pad
onto which dumping will occur. Low pressure equipment should push the waste onto
the cushion layer until the first lift is completed.

. Leachate Collection Trench Drain Materials. The leachate collection trench drainage

material shall consist of well graded sand and gravel that is subrounded to round,
screened and washed free of vegetable matter, clays, and other deleterious substances
that could in time change the hydraulic conductivity of the drainage layer. The
gradation of the drainage layer material shall lie within the range shown in Table 4.

. Topsoil and Subsoil. The Contractor shall obtain topsoil and subsoil from soil

salvage stockpiles, as described in section 203.07.7 (D)(1) and 203.07.7 (D)(2).
Topsoil shall be free of trash, rocks, hard lumps of soil, and stubble. Subsoil shall be
free of sharp or jagged rocks, roots, and debris.

TABLE 3. %” MINUS CRUSHED BASE COURSE

CUSHION LAYER MATERIAL
Sieve Size Percent Passing
3/4” 100
#4 40 - 80
#10 25-~60
#200 0-5

TABLE 4. LEACHATE COLLECTION
TRENCH DRAINAGE MATERIAL
(ASTM C33, SIZE 7, COARSE AGGREGATE)

Sieve Size Percent Passing
3/4” 100

1/2” 89-100
3/8” 40-70
#4 0-15

H8 0-5

Placement

. Compacted Clay Liner. Compacted clay liner shall be shaped to the line, grade and

cross-section and compacted as specified. This operation shall include placement of
suitable clay material in lifts not to exceed 6 inches after compaction, disking and any
moistening or aeration required to obtain proper compaction. Particles exceeding 1
inch in diameter shall be screened from material to be used in the CCL. Any other
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unsatisfactory material shall be removed and replaced with satisfactory material as
directed by the Engineer.

Following compaction of any lift or portion of a lift, the fill shall be kept moist. If, in
the opinion of the engineer, the prepared surface of any layer of earth fill is too dry or
smooth to bond properly with the layer of material to be placed thereon, it shall be
moistened and/or worked with harrow, scarifier, or other suitable equipment, in an
approved manner to a sufficient depth to provide a satisfactory bonding surface
before the next succeeding layer of earth fill material is placed.

The compacted surface of each lift shall be scarified prior to placement of additional
lifts. Scarification shall consist of roughening of the entire surface of the lift and, at a
minimum, the roughening shall consist of parallel furrows nominally one inch in
depth (ranging from 0.5 to 2.0 inches) and spaced no further than 12 inches apart. If
scarification is to be done with a disc harrow, the disc gangs shall be turned
perpendicular to the line of travel (if possible) and individual disks should be as
straight as possible (instead of cupped). This will provide scarification while
minimizing the mixing action produced by a disc. The scarification depth shall be
considered as part of the maximum depth of the lift to be placed.

If, in the opinion of the Engineer, the compacted surface of any layer of the earth fill
in place is too wet for proper compaction of the layer of earth fill material to be
placed thereon, it shall be removed; allowed to dry; or be worked with harrow,
scarifier, or other suitable equipment to reduce the moisture content to the required
amount; and then it shall be recompacted before the next succeeding layer of earth fill
material is placed.

2. Waste Material. The contractor shall provide a temporary 25-mil RPE OR Liner for
the waste material placed in the landfill cell. Special care must be taken to ensure
that the waste is covered prior to significant occurrences of precipitation. In addition,
the Contractor shall ensure that the waste is placed in a manner that will ensure that
the water which falls on the temporary liner will drain to a sump without coming in
contact with the waste material and without significant ponding of the water on the
temporary liner. The water reaching the sump shall immediately be discharged to the
storm water retention pond shown on the Drawings. Therefore, the storm water
retention pond shall be constructed prior to placing waste material into the landfill
cell. Any storm water coming in contact with the waste material shall not be
discharged but shall be removed by the Contractor to the Plant water treatment
system.

3. Cushion Layer. The contractor shall place the cushion layer material in lifts not less
than 12 inches using low ground pressure equipment under guidance of the Engineer
to ensure the underlying flexible membrane liner is not damaged. Do not operate any
equipment directly on the underlying liners. The material may be slightly wetted to
aid in adhesion to the side slopes. All roadways, turnouts, staging areas, and dump
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areas used for cushion layer installation must be a minimum of 36 inches thick over the
geosynthetics.

. Leachate Collection Trench Drain Material. The Contractor shall place the drain

material in a single layer, taking care to protect the underlying flexible membrane
layer.

Compaction

. Compacted Clay Liner. Except for final preparation of the clay liner to receive the

flexible membranes, compaction shall be accomplished by sheepsfoot rollers. The
sheepsfoot roller shall have compaction feet of sufficient length to fully penetrate the
lift thickness being placed. A smooth drum roller shall be used to provide a smooth
top surface of the clay liner once it is ready to receive the flexible membrane liner.
The bottom clay liner in the landfill cell shall be compacted to 95 percent of Proctor
maximum dry density. Compact the top 6 inches of the subgrade to 90 percent
Proctor maximum dry density prior to placement of the compacted clay liner.

a. Moisture Control. The standard optimum moisture content is defined as,
“That moisture content which will result in a maximum dry unit weight of the
soil when subjected to the ASTM D-698-70, Method A., Proctor Compaction
Test.” the maximum dry weight, in pounds per cubic foot, obtained by the above
procedure is the Proctor maximum dry density.

The moisture content of the clay liner material prior to and during compaction
shall be distributed uniformly throughout each layer of the material. The
allowable ranges of placement moisture content are based on design
considerations. The moisture control shall be such that the moisture content of
compacted earth fill, as determined by tests performed by the Engineer, shall be
within the following limits:

Material represented by the samples tested having a placement moisture content
more than 2 percent dry of the standard optimum condition, or more than 3
percent wet of the standard optimum condition will be rejected and shall be
removed or reworked until the moisture content is between these limits.
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Within the above limits, and based on a continuous record of tests made by the
Engineer on previously placed and accepted material, the uniformity of
placement moisture content shall be such that:

No more than 3 percent of the samples of accepted liner material will be drier
than 2 percent dry of the standard optimum moisture content, and no more than 3
percent will be wetter than 3 percent wet of the standard optimum moisture
content.

The average moisture content of all accepted embankment material shall be
between 0 and 3 percent wet of the standard optimum moisture content.

The Engineer will inform the Contractor when the placement moisture content is
near or exceeds the limits of uniformity specified above, and the Contractor shall
immediately make adjustments in procedures as necessary to maintain the
moisture content within the specified limits.

. Density Control. Density control of compacted earth fill shall be such that the

dry density of the compacted material, as determined by tests performed by the
Engineer shall conform to the following limits:

1) Compacted Clay Liner. Material represented by samples having a dry
density less than 90 percent of its Proctor maximum dry density will be
rejected. Such rejected material shall be rolled until a dry density equal
to or greater than 95 percent of its Proctor maximum dry density is
obtained.

Within the above limit and based on a continuous record of tests made
by the Engineer on previously placed and accepted embankment, the
uniformity of dry density shall such that:

No more than 3 percent of the material represented by the samples tested
shall be at dry density less than 95 percent of Proctor maximum dry
density.

The average dry density of all accepted embankment material shall be
not less than 95 percent of the average Proctor maximum dry density.

Hole Repair. The placement of survey stakes (if used) as well as the performance
of density tests, and hydraulic conductivity tests may require the penetration of
lifts of the CCL. The contractor shall repair these penetrations by placing two-
inch thick lifts of CCL material into the penetration and thoroughly tamping the
lift by hand until the penetration has been filled. The tamping bar or item shall
be roughly the same size and shape as the penetration.
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2. Cushion Layer. The Contractor shall not compact the cushion layer

3. Gas Migration Layer. The Contractor shall not compact the gas migration layer but
shall lightly roll the layer using nonvibratory compaction equipment with a static
weight of 1.5 tons or less to ensure its stability under equipment traffic.

4. Subsoil. The Contractor shall lightly roll the subsoil using nonvibratory compaction
equipment with a static weight of 1.5 tons or less to ensure its stability under
equipment traffic.

5. Waste Materials. The Contractor shall compact waste soils with a minimum of eight
(8) passes (4 cycles) of a padfoot roller. Place the waste soils in a maximum lift
thickness of 2 feet.

All haul roads, turnouts, staging, and dump areas must be constructed 36 inches over
the geosynthetics. Tight radius turns will not be made with track-mounted
equipment. Asarco must examine the underlying geosynthetics for damage at all
locations of spinning tracks or tires and make necessary repairs.

Waste placement should begin at the edge of the landfill and should precede outward
building a pad onto which dumping will occur. Low pressure equipment should push
the waste onto the cushion layer until the first lift is completed.

The initial life of waste must be free of debris that may damage the geosynthetics.
This material would include, but is not limited to, large sharp pieces of metal, rebar,
pointed wood timber, stakes, and piping. The Engineer and third-party independent
oversight representative must be satisfied that the initial lift of waste will not have
any detrimental effect on the liner.

The Contractor may choose the equipment and manner with which to place the initial lift
of waste material in the cell. However, it must be satisfactorily demonstrated to the
Engineer and third-party independent oversight representative that both the equipment
and manner used to place and compact the waste material over the liner will not have
any detrimental effect on the liner.

D. Finish Grading

The surface of all excavation, fill, embankment and subgrade shall be finished to a
reasonable smooth and compact surface in accordance with the lines, grades and cross-
sections shown. The degree of finish for all graded areas shall be within 0.2 foot of the
grades and elevations indicated. Gutters and ditches shall be finished in manner that will
result in effective drainage.

END OF SECTION
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DIVISION 600
MISCELLANEOUS CONSTRUCTION

SECTION 622 GEOSYNTHETICS CONSTRUCTION

622.01

MATERIALS

Replace with the following paragraph.

Furnish materials meeting the following requirements:

Geotextiles Subsection 713.13
Geomembranes Section 623
Geocomposite Section 624
GCL Section 625

SECTION 623 FLEXIBLE MEMBRANE LINER (FML)

Add the following new section.

623.01

DESCRIPTION

A. Scope. The work covered by these Specifications consists of furnishing and installing
high-density polyethylene (HDPE) and reinforced polyethylene (RPE) flexible membrane
liners where shown on the Drawings.

B. Definitions used in this section.

1.

Air Lance. Consists of a stream of air forced through a 3/32” air nozzle at the end of
a hollow metal tube for conducting a commonly used nondestructive test method to
determine seam continuity and tightness of relatively thin, flexible geomembrane.

Bodied Chemical Fusion Agent. A chemical fluid containing a portion of the parent
geomembrane that, after application of pressure and after the passage of time, results
in the chemical fusion of two essentially similar geomembrane sheets, leaving behind
only that portion of the parent material.

Geomembrane. An essentially impermeable synthetic membrane used as a solid or
liquid barrier. Synonymous term for flexible membrane liner (FML).

Seaming Boards. Smooth wooden boards, conveyor belt, or similar hard surface
(preferably 1” X 12” X 8’, or more), placed beneath the area to be seamed to provide
a uniform surface to apply roller pressure in the fabrication of field seams.

Tensiometer. A device containing a set of opposing grips used to place a
geomembrane seam in tension for evaluating its strength in shear or in peel.
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Vacuum Box Assembly. Consists of a rigid housing, a transparent viewing window, a soft
neoprene gasket attached to the bottom, port hole, or valve assembly, and a vacuum gauge for
conducting a nondestructive test method which develops a vacuum in a localized region of a
geomembrane seam in order to evaluate the seam's tightness and suitability.

QUALITY ASSURANCE

A. Fabricator/Installer Qualifications

1.
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The installer shall have worked in a similar capacity on at least five (5) projects similar in
complexity to the project described in the Contract Documents and with each project
involving at least 100,000 square feet of a similar product.

Installation supervisor/field engineer shall have worked in a similar capacity on at least two
(2) jobs similar in size and complexity to the project described in the Contract Documents.

The manufacturer shall perform the quality control tests listed in Table 4 at the manufacturing

plant. Provide all quality control certificate to the Engineer as specified in Section 623.03(B)
of these Special Provisions.

TABLE 4. GEOMEMBRANE SPECIFICATIONS

.. PROPERTY = |  TEST | . REQUIREMENT
~ | DEMOCAP& [ CAMU [ CAMU.
“TEMP CAMU | CELL | CAP
Gauge (mils nominal) ASTM D-1593 20 60 40
Tear Strength (pounds) ASTM D 1004 125 42 28
or ASTM D 751

Tensile Strength ASTM D 6693 84
1. Yield Stress (Ib/in) or ASTM D 126 60
2. Break Stress (Ib/in) 2261 340 90 12
3. Yield Elongation (%) 12 100
4. Break Elongation (%) 100
Puncture Resistance (1b) ASTM D 4833 150 90 60
Stress Crack Resistance ASTM D 5397 N/A 300 300
(Hours) Appendix

Delivery, Storage and Handling
Deliver geomembrane to the site only after the Engineer receives and approves the required

submittals. Immediately remove damaged or unacceptable material from the site and
replaced at no cost to the Owner.
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. Store geomembrane on pallets to protect from puncture, dirt, grease, water, moisture,

mud, mechanical abrasions, direct heat of the sun or other damage. Stack
geomembrane no more than 3 rolls or 1 pallet high.

. Repair all geomembrane damaged during handling to the satisfaction of the Engineer.

Immediately remove from the site and replace geomembrane determined by the
Engineer to be irreparably damaged. Repair, removal and replacement shall be solely
at the Contractor's expense.

Warranty

. The geomembrane installer shall warrant his workmanship to be free of defects for

one (1) year after final acceptance of the work. This warranty shall include, but not
be limited to, all seams, anchor trenches, geomembrane attachments to appurtenances,
and penetration seals. The installer shall also obtain and furnish the Owner a material
warranty from the geomembrane manufacturer. The material warranty shall be for
defects or failure due to weathering for ten (10) years after final acceptance.

. Should a defect or failure occur within the aforesaid periods, the installer shall bear

all costs for repair and/or replacement of the geomembrane and shall in addition bear
all costs for the excavation of any cover backfill that is required to be removed in
order to repair and/or replace the geomembrane. All materials removed to allow
repairs to be made shall be reinstalled by the installer in accordance with these
Contract Documents.

SUBMITTALS

A. Submit the following documents to the Engineer no later than three (3) weeks prior to
installation of the geomembrane:

1. Complete written instructions for storage, handling, installation and seaming of
the geomembrane which are in compliance with the Specifications and conditions
of warranty.

2. Panel layout drawings showing both fabricated and field seams, and details not
conforming with the Drawings (if any).

3. Qualification of the geomembrane installer, including the resume of the field
engineer installation supervisor to be assigned to this project, including dates and

duration of employment.

4. Installer's Quality Control Manual.

B. Submit the following documents to the Engineer prior to the shipment of the
geomembrane to the site.
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1. Polymer compound data

a) Statement of production date or dates.

b) Laboratory certification that the materials meet Specifications.
c¢) Certification that all materials are from the same manufacturer.
d) Copy of quality control certificates issued by manufacturer.

e) Statement that no reclaimed polymer is added to the compound.

2. Geomembrane data.
a) Statement of production date or dates
b) Laboratory certification that the materials meet the Specification.
c) Copy of quality control certificates issued by the manufacturer.
d) Reports of tests defined in Table 5-1 from the manufacturer.

TABLE 5-1. MANUFACTURER’S QA TESTS FOR FML

o Test | TestStandard(l) | Rejectlon
| TestMethod | o o, [ OR [HDPETHDPE| HC0R

e ae e e e o e RPEG 60 mib 40 mil s e e
Gauge (mils nominal) ASTM D-1593 20 60 40
Tear Strength (pounds) ASTM D-1004 70 42 28
Tensile Strength
5. Yield Stress (Ib/in) 126 84 Material must
6. Break Stress (Ib/in) AS; Me?;? o 1 ok 300 90 60 meet all
7. Yield Elongation (%) P PELIR 12 12 standards
8. Break Elongation (%) 100 100 before
Puncture Resistance (Ib) ASTM D-4833 150 90 60 delivery to site
Stress Crack Resistance ASTM D-5397 N/A 300 300
(Hours)
Specific Gravity ASTM D-1505 20.94 | 20.94
Notes:

(1) Values shown are minimum average roll values.
C. Submit the following to the Engineer prior to start of the FML installation:

1. Warranties for material and installation as specified hereinafter for review to the
Owner.

2. Certificate of acceptance of prepared subgrade for each area to be covered by an
HDPE FML, signed by the installation supervisor.

D. During installation, submit to the Engineer results of Contractor quality control testing as
specified in 623.06 TESTING.

E. Upon completion of the installation, submit to the Engineer the following:

1. Certificate stating the geomembrane has been installed in accordance with the
Contract Documents.
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2. Manufacturer's and Installer's warranties as specified hereinafter.

3. Record drawings showing location of panels, seams, repairs, patches, and destructive

623.04

samples, including detailed measurements.

MATERIALS

A. Description of Materials

1.

Geomembrane liner shall be top quality products, recommended by the manufacturer
for this specific type of work, and shall have been satisfactorily demonstrated by prior
use to be suitable and durable for such purposes.

Extrudate Rod or Bead shall be made from the same resin as the geomembrane liner
with carbon black. Additives shall be thoroughly dispersed in the extrudate.

B. Physical Characteristics

The HDPE geomembrane liner:

1.

2.

Shall be textured on both sides.

Shall be formulated from a high density polyethylene resin with a specific gravity
greater than or equal to 0.94. All resins shall be of the same type and no batch shall be
blended with recycles or seconds.

Shall be uniform in color, thickness, and size. The material shall be a flexible,
durable, watertight product free of pinholes, blisters, holes, bubbles, gels, undispersed
resins or carbon black, and other contaminants. Processing aides, antioxidants and
other additives shall not exceed a combined maximum total of 1 percent by weight,
ignoring carbon black, and 3.5 percent by weight including carbon black.

Shall have the minimum physical property characteristics, as outlined in Table 4.
Certified test results showing that the sheeting meets or exceeds the Specification
shall be submitted per Section 623.03.

Shall be supplied in rolls labeled with thickness, length, width, manufacturer, plant
location, and identification number.

The RPE geomembrane shall be OR RPE 25 as supplied by Layfield Plastics or an approved
equal. The geomembrane shall conform to the manufacturer’s material properties table. All
values are Typical Values unless otherwise noted.
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623.05

A.

INSTALLATION

Subgrade Preparation

The subgrade to be lined:

1.

Shall be maintained in a dry enough condition for equipment to operate without
rutting.

Shall be smooth and free of projections and sharp objects that can damage the lining.
Remove rocks, hard clods, and other such material, and roll the subgrade so as to
provide a smooth compact surface. The smoothed subgrade will limit liner bridging to
less than 1 inch.

Shall be inspected prior to geomembrane installation to ascertain its suitability for
installation in compliance with the terms of the product warranty and the
requirements of this Specification. For HDPE geomembranes, submit to the Engineer
a signed certification that the prepared subgrade surface is satisfactory. Installation of
geomembrane without providing written certification shall constitute acceptance of
the subgrade by the Contractor.

Shall have round edges at anchor trenches or edges shall be cushioned with geotextile
and backfill.

Geomembrane Installation

Only layout the amount of geomembrane that can be seamed during that same day.
Assign each panel a simple and logical identifying code number or letter. For HDPE
geomembrane, identify the panels with each appropriate code on the layout design
referenced in 623.03 A.2.

Do not damage geomembrane by handling, traffic, or leakage of hydrocarbons or any
other means. Do not wear damaging shoes or engage in activities that could damage
the geomembrane. Open or unroll geomembrane panels using methods that will not
damage, stretch or crimp the geomembrane. Prevent excess condensation on the
geomembrane such that the underlying surface is not adversely impacted. Protect
underlying surface from damage. Provide sufficient material to allow for
geomembrane shrinkage and contraction. Use methods that minimize wrinkles
between adjacent panels. Place ballast on geomembrane to prevent uplift from wind.
Use ballast that will not damage geomembrane. Do not allow vehicle traffic directly
on geomembrane. Remove folded or wrinkled material that exceeds 6 inches in width.
Visually inspect geomembrane for imperfections. Mark faulty or suspect areas for
testing and/or repair. Any portion of the lining damaged during installation shall be
removed or repaired by using an additional piece of the same membrane as specified
herein. The liner shall be installed in a relaxed condition and shall be free of stress or
tension upon completion of the installation. Stretching the liner to fit is not
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permissible. Backfill anchor trenches as soon as possible after installation of liner
and geocomposite, if applicable.

3. Place and seam geomembrane only when ambient temperatures, measured six inches
above the geomembrane, are between 40 degrees F and 100 degrees F, unless
otherwise specified or approved. Installation below 40 degrees F shall occur only
after verifying that the geomembrane can be seamed according to Specifications and
approval by the Engineer. Do not install geomembrane during precipitation, in the
presence of excessive moisture, in areas of ponded water, or in the presence of
excessive winds. Protect the geomembrane from wind uplift during installation
through the use of sand bags or other suitable weights.

4. Repair all damaged geomembrane and test damaged areas prior to backfilling.

C. Pipe Boots. Fit and seal pipes, manholes, and other penetrations of the geomembrane
with shop fabricated boots as shown on the Drawings. Match the flange portion of the
boot to the angle of the slope or bottom where the pipe or manhole enters the liner for a
smooth fit without excess stretching of the material.

D. Seaming
1. Seam Layout shall:

a) Orient seams parallel to line of maximum slope, i.e., orient down, not across,
slope.

b) Keep butt seams at least ten (10) feet horizontally away from toe of slope.

c) For HDPE geomembrane, use seam numbering system compatible with panel
numbering system.

2. Trial field seaming shall be accomplished by the Contractor on-site for HDPE FMLs.

a) Conduct trial seams on pieces of geomembrane to verify adequate seaming
methods and conditions.

b) Conduct trial seams:

1) At beginning of each seaming period;

2) At least once for each four seaming hours;

3) For each seaming apparatus in use;

4) At least once per shift for each person performing seaming; and

5) Whenever changes in climatic conditions could effect seam quality.

¢) Make test seam in the location of seaming and in contact with subgrade or
geosynthetic (same condition as the geomembrane to be seamed).
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d) Make test seam sample at least two (2) feet long and eleven (11) inches wide with
the seam centered lengthwise.

e) Cut two, 1-inch wide test strips from opposite ends of the trial seams.
f) Cut specimens constant 1-inch wide and clamp at 90 degree angle in tensiometer.

g) Quantitatively test field specimens for peel adhesion (ASTM D3083) first, and
bonded seam strength (ASTM 3083) second. Insure that these tests are performed
in this order.

h) A trial seam sample passes when the following results are achieved for both tests.

1) The break is film tearing bond (FTB);
2) The break is ductile; and
3) The strength of break is at least 80% of the specified sheet strength.

i) Repeat the trial seam in its entirety if one (1) of the trial seam samples fails in
either peel or shear mode.

j) Notify Engineer when repeated trial seam fails and do not continue seaming until
deficiencies or adverse conditions are determined and corrected, and two (2)
consecutive successful trial seams are achieved.

3. Use the following seaming procedure for HDPE geomembranes.

a) Do not begin seaming on liner until all trial seam test samples made by the
equipment to be used passes tests as defined above.

b) Form seams per manufacturers written instructions. Wipe the contact surfaces of
the panels clean to remove all dirt, dust or other substance. Use solvent for
cleaning contact surfaces of field joints and for other required uses as
recommended by the manufacturer. Apply a hot wedge or hot knife seaming tool
to the overlapped panel edges creating a continuous thermal bond between the
panels. Smooth out any wrinkles. Field seams shall have a strength of at least
80% of the specified sheet strength.

¢) Extend seaming to the outside edge of panels to be placed under the anchor berm
and in the anchor trench.

d) If there is not firm substrate, use a seaming board directly under the seam overlap
to achieve proper support.

e) If seaming operations are carried out at night, provide adequate illumination.
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f)

g)

Cut fish mouths or wrinkles at the seam overlaps along the ridge of the wrinkle in
order to achieve a flat overlap. Seam the cut fish mouths or wrinkles and patch
any portion where the overlap is less than three (3) inches with an oval or round
patch of the same geomembrane extending a minimum of six (6) inches beyond
the cut in all directions.

Seam only when ambient temperature, measured 6 inches above the
geomembrane is between 40 degrees F and 100 degrees F unless other limits are
accepted, in writing, by the Engineer.

4. Use a stitched “Z” fold for RPE geomembranes.

E. Defects and Repairs

1.

Inspection

2)

b)

During installation and seaming, visually examine all seams and non-seam areas
of the geomembrane for defects, holes, blisters, undispersed raw materials and
any sign of contamination by foreign matter. The surface of the geomembrane
shall be clean at the time of the examination. Mark areas suspected of
deficiencies. Remove areas of geomembrane requiring more than one patch per
5,000 square feet and replace at no additional cost to the Owner.

Repair each suspect location both in seam and non-seam areas shall be repaired
and non-destructively tested. Do not proceed with work which will cover
locations which have been repaired until passing test results are achieved.

Repair Procedures

a)

b)

Repair all portions of the geomembrane exhibiting a flaw, or failing a destructive
or non-destructive test. Provide a written recommendation for method of repair to
the Engineer prior to initiating repair and obtain approval of the repair procedure
from the Engineer prior to making repair. Methods which are acceptable to the
Engineer and their application are as follows:

1) Capping. Cap for repair of large lengths of failed seams.

2) Patching. Patch large (over 3/8 inch diameter) holes, tears (over 2 inches
long), undispersed raw material, and contamination by foreign matter.

3) Remove and Replace. Remove the unsatisfactory material and replace with
new material seamed into place.

In addition
1) Abrade surfaces of the geomembrane which need repaired no more than one-

half (1/2) hour prior to the repair.
2) Clean and dry all surfaces at the time of repair.
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3) Extend patches or caps at least six (6) inches beyond the edge of the defect
and all corners of patches shall be rounded with a radius of at least three (3)
inches.

4) Cut the geomembrane below large caps to avoid water or gas collection
between the sheets.

¢) Nondestructively test each repair using the methods described in Section 623.06
of these Special Provisions. Repairs which pass the non-destructive test shall be
considered an adequate repair. Large caps shall be of sufficient length to require
destructive test sampling, at the discretion of the Engineer. Redo repairs that have
failed tests and retest until a passing test results.

623.06 TESTING
A. General
1. Quality control testing, including laboratory testing, field seam testing, and

destructive testing in accordance with Table 5-2 shall be performed by the Contractor
and observed at the discretion by the Engineer.

HDPE field seams shall be non-destructively tested over their full length by
pressurizing the seam for dual-hot-wedge method seams in the HDPE geomembranes,
or using a vacuum test unit, air lance, or other approved method for seams in RPE
geomembranes or in HDPE geomembranes where the dual-hot-wedge method could
not be used. Non-destructive testing shall be carried out as the seaming progresses,
not at the completion of all the field seaming.

B. Vacuum Testing

1.

The equipment shall consist of the following:
a) A vacuum box assembly.

b) A steel vacuum tank and pump assembly equipped with a pressure control and
pipe connections.

c) A rubber pressure/vacuum hose with fittings and connections.
d) A soapy solution and applicator.
The following procedures shall be followed:

a) Energize the vacuum pump and reduce the tank pressure to approximately ten
(10) inches of water.

b) Place the box over the wetted seam area (soapy solution).
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TABLE 5-2.

QUALITY CONTROL CRITERIA FOR FML

Surfacé Coriditions

Visual Inspection 100% No holes, ridges, voids, rocks, roots, | Reject and replace all surfaces with
ruts or other non-conformities any of the items at left
Anchor Trenches Visual/Tape Measure 100% See dimensions on project plans Reject and repair all non-
conforming trenches
FML Placement Visual 100% Reject and replace non-conforming
panels
Seaming Visual 100%
Seam Tensile ASTM D-638, type M-1 1 per 500 feet of seam Base material properties — see Table | Reject and replace non-conforming
Strength (HDPE 5-1 seams
only)
Seam Shear & ASTM D-4437 1 per 500 feet of seam Shear strength: 120 1b/in — 60 mil Reject and replace non-conforming
Peel (HDPE only) 80 Ib/in — 40 mil seams
Peel strength: 91 1b/in® — 60 mil
78 1b/in® — 60 mil
60 1b/in® — 40 mil
52 1b/in® — 40 mil
Trial Seam ASTM D-3083 1) Beginning of each | Break must be a ductile film tear Repeat trial seaming until standard
shift of seaming with at least 80% of minimum sheet | is met
and every four strength
hours thereafter
2) Atany change in
seam operator,
equipment or
weather
Air lance ASTM D-4437 100% Ripples or bubbles Identify, repair and replace leaking
Vacuum Box ASTM D-4437 Bubbles emerging from seams seams
or or

Internal Pressure®

As described in specifications

Loss of pressure <4 psi in 7 minutes

Notes:

(1) Hot wedge seams only
(2) Extrusion fillet weld only

(3) HDPE
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c) Ensure that a leak-tight seal is created.

d) For a period of not less than fifteen (15) seconds, examine the geomembrane
through the viewing window for the presence of soap bubbles.

e) All areas where soap bubbles appear shall be marked and repaired in accordance
with repair procedures described in Section 623.05E.

f) Conduct vacuum testing per ASTM 4437.

C. Air Lance Testing

1. Equipment shall consist of an air lance that can provide a minimum air pressure of 30
psi and a maximum air pressure of 40 psi.

2. The following procedures shall be followed:

a) The air nozzle shall be held at a 45 degree angle to the field seam approximately
2" off the edge of the material.

b) The air shall be directed toward the seam edge, upper edge and surface to detect
loose edges.

¢) Riffles indicating unbonded areas within the seam or other undesirable seam
conditions shall be patched in accordance with repair procedures described in
Section 623.05 (E). The patch should then be tested using the same air lance test
method.

d) Conduct air lance testing per ASTM 4437.
D. Destructive Testing of Seams in HDPE FMLs
1. The Engineer will direct the Contractor to perform destructive seam tests at selected
locations. The purpose of these tests is to evaluate seam strength. Perform seam

strength testing as the seaming work progresses, not at the completion of all field
seaming.

2. Location and Frequency
a) Collect destructive test samples shall be collected at a minimum frequency of one
(1) test location per five hundred (500) feet of seam length, unless otherwise
directed by the Engineer.

b) Samples, in addition to the minimum frequency, shall be taken as required by the
Engineer.
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c) Test location shall be determined during seaming and may be prompted by
suspicion of insufficient adhesive, contamination, offsets, or any other potential
cause of imperfect seaming. The Engineer will select the locations. The Engineer
will not notify the Installer in advance of selecting locations where seam samples
will be taken.

d) The Engineer reserves the right to increase the frequency in accordance with the
actual performance results of samples taken.

Sampling Procedure

a) Samples shall be cut at locations designated by the Engineer as the seaming
progresses in order to obtain laboratory test results before the geomembrane is
covered by another material. Each sample shall be numbered and the sample
number and location identified on the panel layout drawing.

b) All holes in the geomembrane resulting from destructive sampling shall be
immediately repaired in accordance with repair procedures specified in Section
623.05 (E).

. Size of Samples. The samples shall be eleven (11) inches wide by twenty-four (24)

inches long with the seam centered lengthwise. Two (2) 1-inch wide strips shall be
cut from each end of the sample and these shall be tested (shear and peel) in the field
by the installer. The remaining sample shall be cut into two (2) parts and distributed
as follows:

a) One (1) portion for the Contractor, eleven (11) inches by eleven (11) inches.

b) One (1) portion to the Engineer or archive storage, eleven (11) inches by eleven
(11) inches

. Field Testing. The two (2), one (1) inch wide strips described in Section 623.06

(D)(4) shall be tested in the field by the installer and witnessed by the Engineer, by
tensiometer, for peel and shear, respectively. Test strips shall meet the peel and shear
values specified for trial seams in Section 623.05 (D)(2). If any field test sample fails
to pass, then the procedures outlined in that Section shall be applied.

. Procedures for Destructive Test Failure. The following procedures shall apply

whenever a sample fails the destructive test, whether performed by field or laboratory
testing:

a) The seam shall be reconstructed between any two (2) passed test locations, or
b) The seaming path can be traced to an intermediate location (at least ten (10) feet

minimum from the location of the failed test in each direction) and a small sample
taken for an additional field test at each location. If these additional samples pass
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the field tests, then full laboratory samples shall be taken. If these laboratory
samples pass, then the seam shall be reconstructed between these locations. If
either sample fails, then the process shall be repeated to establish the zone in
which the seam should be reconstructed.

7. Acceptance of Seams - All acceptable seams must be bounded by two (2) locations
from which samples passing laboratory destructive tests have been taken. In cases
exceeding one hundred and fifty (150) feet of reconstructed seam, a sample taken
from within the reconstruction zone must pass destructive testing. Whenever a
sample fails, additional testing may be required for seams that were seamed by the
same personnel and/or apparatus or seamed during the same time shift.

. Geomembrane Wrinkle. When seaming of a geomembrane liner is completed, or when

seaming of a large area of a geomembrane liner is completed, and prior to placing
overlying materials, the Engineer shall identify the location of excessive geomembrane
wrinkles. Wrinkles so identified shall be cut, re-seamed and tested.

. Seams That Cannot Be Non-Destructively Tested. The following procedures shall apply

to locations where seams cannot be non-destructively tested:
1. All such seams shall be cap-stripped with the same geomembrane.

2. If the seam is accessible to testing equipment prior to final installation, the seam shall
be non-destructively tested prior to final installation.

. Engineering Observation. If the seam cannot be tested prior to final installation, the

seaming and cap-stripping operations shall be observed by the Engineer and Contractor
for uniformity and completeness.

. Geomembrane Acceptance. The Contractor shall retain ownership and responsibility for

the geomembrane until acceptance by the Owner. The geomembrane shall be accepted
by the Owner when:

1. Conformance test results meet the requirements of the Contract Documents.

2. Required documentation including warranty from the manufacturer, fabricator and
installer has been received and accepted.

3. The installation is complete and accepted by the Engineer.

4. Verification of the adequacy of all field seams and repairs, including associated
testing, is complete.

5. Written certification documents, including as-built drawings, have been received by
the Engineer.
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623.07 ANCHORAGE

(\ Anchor CAMU liners using edge trenches as shown on the drawings. Anchor RPE for
cleaning and demolition caps using treated 2 x 4 lumber or metal straps as shown on the
drawings.

~

¥
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SECTION 624 - GEOCOMPOSITE

Add the following new section:

624.01 DESCRIPTION

The work covered by these Specifications consists of furnishing and installing high density
polyethylene (HDPE) geonet heat bonded and sandwiched between two layers of 8 oz/yd?
non-woven geotextile where shown on the Drawings or directed by the Engineer.

624.02 MATERIALS
A. Drainage Net

The drainage net shall be manufactured by extruding two sets of polyethylene strands to form
a three dimensional structure to provide for planar flow. The drainage net shall be
manufactured of polyethylene resin produced in the United States and compounded and
manufactured specifically for the intended application. The natural polyethylene resin without
the carbon black shall meet the following requirements:

Property Test Method Requirements
Density, g/cc ASTM D 1505 or ASTM D 792 0.945 - 0.955
Melt Index, g/10 min. ASTM D 1238 Condition E <1.0

Labels on each roll shall identify the thickness of the material, the width and length of the
roll, lot and roll numbers, and name of the manufacturer. The drainage net rolls shall meet
the requirements in this specification.

B. Geotextile

The geotextile shall be a non-woven, needle punched polyester or polypropylene fabric
manufactured in the United States for the specific application. The geotextile rolls shall be
15 feet wide and shall meet the requirements in this specification.

C. Geocomposite

The geocomposite shall consist of the HDPE drainage net heat bonded and sandwiched
between two layers of geotextile to create a double-sided geocomposite. The geocomposite
shall be 13.5 feet wide. The geotextiles shall extend a minimum of 6 inches beyond the
edges of drainage net on both sides of the geocomposite roll. The geotextile shall not be
bonded to the drainage net within 6 inches from the edges of the rolls.
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Materials shall have the minimum physical property characteristics, as outlined in Table 5
and Table 6. Certified test results showing that the sheeting meets or exceeds the
Specification shall be submitted per Section 624.03 (E).

TABLE 5. GEONET SPECIFICATIONS

Thickness (mils nominal) ASTM D-751
Compressive Strength (pounds/inch®) ASTM D 1621
Transmissivity @ 4000 psf (gal./min./ft.) ASTM D 4716

TABLE 6. GEOTEXTILE SPECIFICATIONS

Unit Weight (0z/yd") ASTM D-5261

Grab Strength (pounds) ASTM D 4632 200

Permittivity (sec™) ASTM D 4491 1.3

UV Stability, % ret. (500 hr) ASTM D 4355 70
624.03 INSTALLATION

A. Surface Preparation

1. Prior to deployment of the geocomposite, the Contractor shall inspect the underlying
geomembrane surface to ascertain its suitability for installation in compliance with
the terms of the product warranty and the requirements of this Specification.

2. Round edges of anchor trenches as recommended by the geocomposite manufacturer
or cushion with geotextiles and backfill.

B. Geocomposite Installation
1. Only install enough panels that can be secured during that same day.

2. Do not damage geocomposite by handling, traffic, or leakage of hydrocarbons or any
other means. Do not wear damaging shoes or engage in activities that could damage
the geomembrane. Open or unroll geocomposite panels using methods that will not
damage, stretch or crimp the geocomposite. Use methods that minimize wrinkles
between adjacent panels. Place ballast on geocomposite to prevent uplift from wind.
Use ballast that will not damage geocomposite. Repair damage to underlying
materials prior to completing deployment of geocomposite. Do not allow vehicle
traffic directly on geocomposite. Remove folded material. Visually inspect
geocomposite for imperfections. Mark faulty or suspect areas for repair. Any portion
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of the geocomposite damaged during installation shall be removed or repaired by
using an additional piece of the same geocomposite as specified herein. The
geocomposite shall be installed in a relaxed condition and shall be free of stress or
tension upon completion of the installation. Stretching the geocomposite to fit is not
permissible. Backfill anchor trenches.

C. Securing Geocomposite

1.

Seam Layout shall meet the following requirements:

a) Orient seams parallel to line of maximum slope, i.e., orient down, not across,
slope.

The seaming procedure used shall be as follows:

a) Field connections will be made to secure factory fabricated panels or rolls of
geocomposite together in the field. Connections shall be formed by lapping the
edges of panels a minimum of 2 inches. Any wrinkles shall be smoothed out.

b) Secure overlapped edges of the geonet by plastic ties approximately every five (5)
feet along the panel length. Use plastic ties that are white or a bright color for

easy inspection. Do not use metallic ties.

¢) Extend connections to the outside edge of panels to be placed under the anchor
berm and in the anchor trench.

d) If securing operations are carried out at night, provide adequate illumination.

D. Defects and Repairs

1.

Inspection

a) During installation and securing, examine all areas of the geocomposite for
defects, tears, undispersed raw materials and all sign of contamination by foreign
matter. The surface of the geocomposite shall be clean at the time of the
examination. Mark all areas suspected of deficiencies.

b) Repair each suspect location.
Repair Procedures
a) Repair all portions of the geocomposite exhibiting a flaw by removing the

unsatisfactory material and replacing with new material that is overlapped and
secured in place.
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E. Geocomposite Acceptance. The Contractor shall retain ownership and responsibility for
S, the geocomposite until acceptance by the Owner. The geocomposite shall be accepted by
( f’ the Owner when:

1. Conformance test results meet the requirements of Table 6-1.

2. Required documentation including warranty from the manufacturer, fabricator and
installer has been received and accepted.

3. The installation is complete and accepted by the Engineer.

4. Written certification documents, including as-built drawings, have been received by
the Engineer.

5. Submittals shall be the same as those required for geomembrane in Section 623.

C
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TABLE 6-1. CONFIRMATION SAMPLING FOR GEOCOMPOSITES

Crush Sfrength ASTM D-1621 1 per lot™ ‘Reject‘a‘ny 0 sam;l)ling‘uryli)t or lots that do not mee 59,
Section 5.
Thickness ASTM D-5199 1 per lot"” Reject any lot sampling unit or lots that do not meet ASTM-D-4759,
Section 5.
Transmissivity ASTM D-4716 1 per lot"” Reject any lot sampling unit or lots that do not meet ASTM-D-4759,
Width @ 14.5 psi Section 5.
Normal pressure &
0.1 ft/ft hydraulic
Notes:

(1) A lot is the smaller of 100,000 square feet or one production run.

H:\Files\007 ASARCO\9006\2009 Cleaning-Demo Plan\Appendix C - Specs Rev 06-2008.Doc\3/12/09\065
5 3/12/09 11:48 AM



s

C

SECTION 625 - GEOSYNTHETIC CLAY LINER (GCL)
Add the following new section:

625.01 DESCRIPTION

A. The work covered by these Specifications consists of furnishing and installing
geosynthetic clay liner (GCL where shown on the Drawings or directed by the Engineer.

B. Definitions Used In This Section

Geosynthetic Clay Liner (GCL). A manufactured hydraulic barrier consisting of clay

bonded to a layer or layers of geosynthetics. The GCL will be reinforced.

Minimum Average Roll Value. The minimum average value of a particular physical

property of a material, for 95 percent of all of the material in the lot.

Overlap. Where two adjacent GCL panels contact, the distance measuring perpendicular
from the overlying edge of one panel to the underlying edge of the other.

625.02 QUALITY ASSURANCE

1.

Manufacture’s Qualifications:
The GCL manufacturer must have produced at least 10 million ft*of GCL, with at
least 8 million square feet installed.

Installer’s Qualifications:

The GCL installer must either have installed at least 1 million ft? of GCL, or must
provide to the Engineer satisfactory evidence, through similar experience in the
installation of other types of geosynthetics, that the GCL will be installed in a
competent, professional manner.

Product Quality Documentation:

The GCL manufacturer shall provide the Engineer with manufacturing QA/QC

certification for each shipment of GCL. The certifications shall be signed by a

responsible party employed by the GCL manufacturer and shall include:

a) Certificates of analysis for the bentonite clay used in GCL production
demonstrating compliance with the parameters swell index and fluid loss.

b) Manufacturer’s test data for finished GCL product(s) of bentonite mass/area, GCL
tensile strength and GCL peel strength (if applicable) demonstrating compliance
with the index parameters.

¢) GCL lot and roll numbers supplied for the project (with corresponding shipping
information).

d) Manufacturer’s test data for finished GCL product(s) of GCL index flux,
permeability and hydrated internal shear strength data demonstrating compliance
with the performance parameters.
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4. Delivery, Storage and Handling

a) Deliver GCL to the site only after the Engineer receives and approves the required
submittals. Damaged or unacceptable material shall be immediately removed
from the site and replace at no cost to the owner.

b) Prior to shipment, the GCL manufacturer shall label each roll, identifying:

(1) Product identification information (Manufacturer’s name and address, brand
name, product code).

(2) Lot number and roll number.

(3) Roll length and weight.

¢) The GCL shall be wound around a rigid core whose diameter is sufficient to
facilitate handling. The core is not necessarily intended to support the roll for
lifting but should be sufficiently strong to prevent collapse during transit.

d) All rolls shall be labeled and bagged in packaging that is resistant to
photodegradation by ultraviolet (UV) rays.

e) The manufacturer assumes responsibility for initial loading the GCL. Shipping
will be the responsibility of the party paying the freight. Unloading, on-site
handling and storage of the GCL are the responsibility of the Contractor, Installer
or other designated party.

f) A visual inspection of each roll should be made during unloading to identify if
any packaging has been damaged. Rolls with damaged packaging should be
marked and set aside for further inspection. The packaging should be repaired
prior to being placed in storage.

g) The party responsible for unloading the GCL should contact the manufacturer
prior to shipment to ascertain the appropriateness of the proposed unloading
methods and equipment.

h) Storage of the GCL rolls shall be the responsibility of the installer. Ad dedicated
storage area shall be selected at the job site that is away from high traffic areas
and is level, dry and well-drained.

i) Rolls should be stored in a manner that prevents sliding or rolling from the stacks
and may be accomplished by the use of chock blocks or by use of the dunnage
shipped between rolls. Rolls should be stacked at a height no higher than that at
which the lifting apparatus can be safely handled (typically no higher than four).

j) All stored GCL materials and the accessory bentonite must be covered with a
plastic sheet or tarpaulin until their installation.

k) The integrity and legibility of the labels shall be preserved during storage.

5. Warranty

a) The installer of the GCL to be used in the work shall warrant his workmanship to be
free of defects for two (2) years after final acceptance of the work. This warranty
shall include, but not be limited to, all seams, anchor trenches, GCL attachments to
appurtenances, and penetration seals. The GCL installer shall also obtain and furnish
the Owner a warranty from the GCL manufacturer for the materials used. The
material warranty shall be for defects or failure due to weathering for 10 years, with
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temperatures ranging from (-) minus 30 degrees Fahrenheit to (+) plus 110 degrees
Fahrenheit, after the completion of the work on a prorata basis.

b) Should a defect or failure occur within the aforesaid periods, the GCL installer shall
bear all costs for repair and/or replacement of the GCL and shall in addition bear all
costs for the excavation of any cover backfill that is required to be removed in order
to repair and/or replace the GCL. All materials removed to allow repairs to be made
shall be reinstalled by the GCL installer in accordance with these special provisions.

625.03 SUBMITTALS

Two copies of the following documents shall be submitted by the Contractor at least three
weeks prior to the shipment of the GCL to the site.

1.

2.
3.

Conceptual description of the proposed plan for placement of the GCL panels over
the area of installation.

GCL manufacturer’s MQC Plan for documenting compliance of these specifications.
A representative sample of the GCLs.

A project reference list for the GCL(s) consisting of the principal details for at least
ten projects totaling at least 10 million square feet in size.

Upon shipment, the Contractor shall furnish the GCL manufacturer’s Quality
Assurance/Quality Control (QA/QC) certifications to verify that the materials
supplied for the project are in accordance with Table 7-1.

625.04 MATERIALS

1.

(98]
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The GCL shall be a needle punched reinforced GCL comprised of a uniform layer of
granular sodium bentonite encapsulated between a scrim reinforced non-woven and a
virgin staple fiber non-woven geotextile and shall comply with all of the criteria listed
in this specification. The needle punched fibers should be thermally fused to the scrim
reinforced non-woven geotextile to enhance the reinforcing bond.

Reinforced GCL shall be used on this project.

The minimum acceptable dimensions of full-size GCL panels shall be 150 feet in
length and 13.8 feet in width. Short rolls (those manufactured to a length greater than
70 feet but less than a full-length roll) may be supplied at a rate no greater than 3 per
truckload or 3 rolls every 36,000 square of GCL, whichever is less.

A 12 -inch overlap guideline shall be imprinted on both edges of the upper geotextile
component of the GCL as a means for providing quality assurance of the overlap
dimension. Lines shall be printed in easily visible, non-toxic ink.

The granular bentonite or bentonite sealing compound used for seaming, penetration
sealing and repairs shall be made from the same natural sodium bentonite as used in
the GCL and shall be as recommended by the GCL manufacturer.
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TABLE 7-1. ACCEPTANCE TESTING FOR GCL

Mass per Unit ASTM D-5993 0.75 1b/ft" MIN

Area

Hydraulic ASTM D-5887 1 1ot® 5 x 10”cm/sec MAX Materials must pass all acceptance
Conductivity R testing before delivery to site
Shear Strength ASTM D-5321 500 psf MIN

Peel Strength ASTM D-4632 15 Ibs MIN

Notes:

(1) All material used on the project must be from the sampled lot.
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625.05 GCL INSTALLATION

The Contractor shall install the geosynthetic clay liner (GCL) in accordance with the plans and
with these special provisions. In the event of conflict, the more stringent procedure shall apply
unless approved otherwise by the Engineer and EPA.

625.05.1 Subgrade Preparation

The subgrade to receive GCLs shall be prepared and compacted in accordance with the
project specifications and plans, and shall be smooth, firm, and free of: vegetation,
construction debris, sticks, sharp rocks, ice, abrupt changes in elevation, standing water,
cracks larger than one-quarter inch in width, and any other foreign matter that could contact
the GCL.

625.05.2 Placement

1.
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Needle punched GCL shall be placed on top of the Compacted Clay Liner and on the
site wide cap as shown on the plans.

GCL rolls should be delivered to the working area of the site in their original
packaging. Immediately prior to deployment, the packaging should be carefully
removed without damaging the GCL. The orientation of the GCL (i.e., which side
faces up) should be in accordance with the Engineer’s or manufacturer’s
recommendations. Unless otherwise specified, however, the GCL shall be installed
such that the product name printed on one side of the GCL faces up.

Subgrade slope transitions will be uniformly curved and smooth prior to placement of
the GCL. Care shall be taken when placing GCL that the subgrade is free of sharp
changes in slope and uneven or variable radius curved transitions which may lead to
unacceptable wrinkles or poor contact with the subgrade.

Equipment which could damage the GCL shall not be allowed to travel directly on it.
If the installation equipment causes rutting of the subgrade, the subgrade must be
restored to its originally accepted condition before placement continues.

Care must be taken to minimize the extent to which the GCL is dragged across the
subgrade in order to avoid damage to the bottom surface of the GCL. A temporary
geosynthetic subgrade covering commonly known as a skip sheet or rub sheet may be
used to reduce friction damage during placement.

The GCL shall be placed so that seams are parallel to the direction of the maximum
slope. Seams should be located at least 3 feet from the toe and crest of slopes steeper
than 4H:1V.

All GCL panels should lie flat on the underlying surface, with no wrinkles or fold,
especially at the exposed edges of the panels.
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8. Only as much GCL shall be deployed as can be covered at the end of the working day
with soil, a geomembrane, or a temporary waterproof tarpaulin. The GCL shall not
be left uncovered overnight. If the GCL is hydrated when no confining stress is
present, it will be removed and replaced. The Engineers, CQA inspector, and GCL
supplier should be consulted for specific guidance if premature hydration occurs.

625.05.3 Anchorage

As directed by the Plans, the end of the GCL roll shall be placed in an anchor trench at
the top of the slope. The front edge of the trench should be rounded so as to eliminate
any sharp corners. Loose soil should be removed from the floor of the trench. The GCL
should cover the entire trench floor and the rear trench wall.

625.05.4 Seaming

1. The GCL seams are constructed by overlapping their adjacent edges. Care should be
taken to ensure that the overlap zone is not contaminated with loose soil or other debris.
Supplemental bentonite is required if the GCL has one or more non-woven needle-
punched geotextiles.

2. The minimum dimension of the longitudinal overlap should be 12 inches. End-of-roll
overlapped seams should be similarly constructed, but the minimum overlap should
measure 24 inches.

3. Seams at the ends of the panels should be constructed such that they are shingled in the
direction of the grade to prevent the potential for runoff flow to enter the overlap zone.

4. Bentonite-enhanced seams are constructed between the overlapping adjacent panels and
described above. The underlying edge of the longitudinal overlap is exposed and then a
continuous bead of granular sodium bentonite is applied along a zone defined by the
edge of the underlying panel and the 6-inch line. A similar bead of granular sodium
bentonite is applied at the end-of-roll overlap. The bentonite shall be applied at a
minimum application rate of one quarter pound per lineal foot.

625.05.5 Detail Work

1. The GCL shall be sealed around penetrations and embedded structures embedded in
accordance with the design drawings and the GCL manufacturer.

2. Cutting the GCL should be performed using a sharp utility knife. Frequent blade
changes are recommended to avoid damage to the geotextile components of the GCL
during the cutting process.
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625.05.6 Damage Repair

If the GCL is damaged (torn, punctured, perforated, etc.) during installation, it may be
possible to repair it by cutting a patch to fit over the damaged area. The patch shall be
obtained from a new GCL roll and shall be cut to size such that a minimum overlap of 12
inches is achieved around all of the damaged area. Dry bentonite or bentonite mastic shall
be applied around the damaged area at a rate of one-half pound per square foot prior to
placement of the patch. The Contractor may wish to use an adhesive to affix the patch in
place so that it is not displaced during cover placement.

625.05.7 Cover Placement

1. Although direct vehicular contact with the GCL is to be avoided, lightweight, low
ground pressure vehicles (such as 4-wheel all-terrain vehicles) may be used to
facilitate the installation of geosynthetic material placed over the GCL. The GCL
supplier or CQA engineer should be contacted with specific recommendations on the
appropriate procedures in this situation.

2. When a textured geomembrane is installed over the GCL, a temporary geosynthetic
covering known as a slip sheet or rub sheet should be used to minimize friction
during placement and to allow the textured geomembrane to be more easily moved
into its final position.

3. Cyclical wetting and drying of GCL covered only with geomembrane can cause
overlap separation. A soil cover should be placed promptly over the geomembrane
covering the GCL where applicable, however, do not place soil cover directly on the
GCL. Geomembranes should be covered with a white geotextile and/or operations
layer without delay to minimize the intensity of wet/dry cycling. If there is the
potential for unconfined cyclic wetting and drying over an extended period of time,
the longitudinal seam overlaps should be increased based on the project engineer’s
recommendations.

4. To avoid seam separation, the GCL should not be put in excessive tension by the
weight or expansion of textured geomembrane on steep slopes. The project Engineer
should be consulted about the potential for GCL tension to develop.
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626.00 INSTALLATION SPECIFICATION —RPE® GEOMEMBRANE
Add the following new section:

626.01 SCOPE

A. The work covered by this specification consists of the supply (and installation) of an RPE
geomembrane at the locations shown on the drawings (as directed by the Engineer).

B. The supply (and installation) of this liner shall be in accordance with the following
references:

1. ASTM D751-89, Standard Test Methods for Coated Fabrics.

2. ASTM D3020-89, Standard Specification for Polyethylene and Ethylene Copolymer
Plastic Sheeting for Pond, Canal, an Reservoir Lining.

3. ASTM D4545-86(91), Standard Practice for Determining the Integrity of Factory
Seams Used in Joining Manufactured Flexible Sheet Geomembranes.

626.02 MATERIAL CHARACTERISTICS

A. The sheeting shall be suitably formulated from first quality polyethylene materials. The
geomembrane shall consist of a high strength, oriented-tape HDPE scrim coated on both
sides with an impervious HDPE coating for OR RPE 25. RPE materials prepared for
temporary covers or other exposed application will have UV stabilizers added to the
impervious coating and UV stabilizers added to the scrim tapes. The RPE material shall
be pigmented to produce a uniform color such as black, blue, or silver.

B. The sheeting shall be capable of being sealed to itself using a stitched “Z” fold or heat-
sealing technique.

C. The sheeting shall be supplied in the widest widths possible to minimize fabrication
seaming. Roll widths shall be not less than 3.5 m.

626.02.01 Manufacturer’s Statement

Upon request, the manufacturer of the RPE sheeting shall submit a certification that the
material meets the manufacturer’s specifications. Material index quality control tests shall be
performed a minimum of every 18,000 kg (40,000 lbs), once per shift, or at the start of a new
material run.

626.02.02 Material Properties

The geomembrane shall be OR RPE 25 as supplied by Layfield Plastics or an approved
equal. The geomembrane shall conform to the manufacturer’s material properties table. All
values are Typical Values unless otherwise noted.
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626.02.03 Warranty

A.

Contractor shall provide Owner with a warranty guaranteeing a minimum of three year
satisfactory liner performance from defects and UV-degradation.

626.03 FABRICATION

A.

On all projects larger than 20,000 m* (200,000 ft*), submit a panel layout in accordance
with the project submittal requirements. On the panel layout, indicate the proposed
arrangement of panels, fabricated seam orientation, field seam location, and anchor
trench locations.

Individual roll widths of RPE shall be fabricated into large panels to minimize field
seaming. All fabrication welds shall be a minimum of 25 mm (1 inch) wide. Heat
welding techniques shall be used for shop fabrication such that all shop welds will
provide a delamination of the coating from the scrim when tested. Peel testing will meet
the requirements for a “Film Tear Bond” (FTB) Peel Adhesion. The minimum FTB
rating shall be AD-DEL.

Fabrication welding shall be tested for Bonded Seam strength at a rate of three samples
for every 915 lineal meters (3,000 ft) of welded seam. At the fabricator’s option, one
sample may be taken from each 300 lineal meters (1,000 ft) of welded seam or every 5
shop seams (whichever is greater). Seam samples will be tested for shear strength.
Fabricated seam strengths shall conform to the shop seam strength values. Seams
samples shall also be qualitatively tested for peel adhesion with a Film Tear Bond rating
being obtained on all seams. Seams that do not meet the strength or FTB criteria are to
be repaired and retested.

Fabricated panels shall be accordion folded in one direction and neatly rolled in the other.
Each panel shall be protected with an opaque, weather resistant covering and marked
with panel dimensions and unfolding directions. All panels shall be delivered and stored
in a protected area until ready for installation.

626.03.01 Installation

A.
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Prepared surfaces shall be smooth and free of sharp objects, rocks, and organics (roots).
A 10 ounce geotextile shall be placed under the liner in all areas.

Installation shall be performed in a logical sequence by an installer/contractor
experienced in lining installations.

Place panels according to the drawings and the panel layout. Sufficient thermal slack

shall be incorporated during placement to ensure that harmful stresses do not occur in
service. Distribute slack wrinkles evenly.
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All field seams shall be tightly bonded using tape seaming technology. Six inch wide
polyisobutylene-butyl sealant tape shall be used at penetrations and for all field seams.

Full contact between the tape and the material will be the standard of acceptance.

All field seams shall be non-destructively tested along their entire length using the Air
Lance Test (ASTM D4545) or the Mechanical Point Stress Test (ASTM D4545). Patches
and seams around pipe penetrations and fitments shall be tested using the Point Stress
Test (ASTM D4545). All discontinuities detected by any test method shall be repaired.

Repairs shall utilize the same material as the geomembrane, or a material compatible with
the geomembrane, and shall extend a minimum of 300 mm (12 inches) beyond the defect.
Repairs shall be accomplished with tape seaming techniques utilizing a tape appropriate
to existing site conditions. All repairs are to be tested using Air Lance or Mechanical
Point Stress methods as applicable (ASTM D4545).

Protect the geomembrane from wind uplift during installation through the use of sand
bags or other suitable weights. Backfill anchor trenches and place design backfill on
geomembrane as soon as practical. Placement of backfill should be monitored
continuously, and any damaged areas repaired and tested.

Shingle RPE seams in the direction of water flow as applicable. If possible, backfill in
the direction of flow to prevent application of stresses to field seams.

Pipe Boots. Fit and seal pipes, manholes, and other penetrations of the geomembrane
with shop fabricated boots as shown on the Drawings. Match the flange portion of the
boot to the angle of the slope or bottom where the pipe or manhole enters the liner for a
smooth fit without excess stretching of the material.

627.00 SOIL AMENDMENTS, SEEDBED PREPARATION, AND SEED MIX

Add the following new section.

627.01.1 Soil Amendments, Seedbed Preparation, And Seed Mix

A.

Topsoiling. Topsoil shall cover all embankment, backfill, site grading and exposed cut
slope areas in accordance with Standard Specification 610. Application rates shall be a
minimum of 4 inches at all sites unless otherwise designated in the specifications or on the
Drawings.

Seedbed Preparation. After the project site has been graded to final plan specifications
the site to be seeded shall be cultivated to provide a uniform seedbed surface. The
seedbed shall be cultivated sufficiently to reduce the soil to a state of good tilth when the
soil particles on the surface are small enough to lie closely enough together to prevent
the seed from being covered too deeply for optimum germination. Prior to executing the
seeding, fertilizing, and mulching work items, the seedbed at all sites shall be prepared and
conditioned so these items can most efficiently be completed in conformance with Standard
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Specification 610. The seeding, fertilizing, and mulching work items shall be executed
only after the seedbed has been accepted by the Engineer.

. Seeding and Fertilizing. All areas at the sites disturbed in the execution of the work shall

be seeded and fertilized. These areas include that acreage disturbed under the designated
work items.

Other areas which are disturbed by the Contractor's operation, will also require seeding and
fertilizing. Any such disturbed areas will be considered as site damage and will not be
measured or considered for payment. The cost of this work shall be absorbed solely by the
Contractor.

All disturbed areas shall be seeded with the designated Grass Mix. Two mixes are
provided. One mix is for use on land designated for return to agricultural use and the other
applies to all other disturbed areas.

The Contractor shall accomplish this work in accordance with the Fertilizing and Seeding
Subsection and the Mulching Subsection of Standard Specification 610, and also in
accordance with the provisions contained herein.

1. Fertilizer. Fertilizer shall be applied at the rates specified below. Exceptions will
be made for seed drills that are capable of incorporating the fertilizer and seed
directly into the seedbed uniformly at the specified rates. Fertilizer shall be
applied to the prepared seedbed prior to seeding or mulching and shall be blended
with the topsoil as called for in Standard Specification 610, or concurrently with the
seed (as “no till” drills allow).

Fertilizer shall be applied to the prepared seedbed prior to seeding. The fertilizer
shall be incorporated into the soil by discing, raking, or shallow plowing to the
full depth of the topsoil or to a maximum depth of 6 inches, whichever is less.
Fertilizer shall be incorporated with equipment operated at right angles to the
slope of the land.

All areas, except areas that will be returned to agricultural production within one
year of project completion, shall be fertilized with a balanced inorganic chemical
fertilizer with the following nutrients:

Composition 26-10-5 150 lbs/acre

All required fertilizer certificates shall be provided to the Engineer a minimum of
three days prior to fertilizing. The certification shall include the guaranteed
analysis of the fertilizer(s) stated in terms of the percentages of nitrogen (N),
available phosphorus (P205) and potash (K20) in that order. The fertilizer
specification may be changed by the Owner to a fertilizer mix based on specific
site soil samples at no cost to the Owner.
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2. Seed Certification. Seed certifications as required by Standard Specification 610
shall be submitted to the Engineer prior to any seeding. The Contractor shall also
submit a copy of the bill or other documentation from the seed supplier showing
actual bulk weights of the individual seed types combined in the mix. The required
certifications and documentation shall be provided to the Engineer at least three
days prior to seeding.

3. Seeding. The following application rates for seed are based on the drill seeding
method. The seed mixture shall be uniformly distributed over the areas shown on
project plans. All planting shall be done between October 15 and May 20 of a
given year, except as specified in writing by the Owner. Seed shall be drilled at a
depth of 1/2 inch utilizing a pasture or rangeland type drill (including custom
seeders, furrow drills, disc drills or no-till drills) with a roller/cultipacker integral
to the seed drill equipment. Broadcast seeding method will not be utilized on this
project. Hydraulic seeding will be allowed only on areas too steep for drill seeding.
Where the hydraulic seeding method is used, the application rates listed below must
be doubled at no additional cost to the Owner.

4. Tracking. Tracking will be required only on areas where mulch tilling cannot be
accomplished.

DISTURBED AREAS DESIGNATED FOR RETURN TO
AGRICULTURAL PRODUCTION

' Common Name | Scientific Name ~ Application Rate
b i [ erSIbshcrey
Regreen Triticum x Elytrigia -—- 30

Total seeded species (PLS lbs/acre)' 30

! PLS (Pure Live Seed) seeding rate is based on drill seed application.
PLS seeding rate will be doubled for broadcast or hydroseeded applications.
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DISTURBED AREAS NOT DESIGNATED FOR
RETURN TO AGRICULTURAL PRODUCTION

Streambank wheatgrass | Agropyron riparium Sodar 2
Pubescent wheatgrass Agropyron dasystachyum |[Critana 2
Western wheatgrass Agropyron smithii Rosana 3
Bluebunch wheatgrass Agropyron spicatum Secar 3
Crested wheatgrass Agropyron cristatum Ephraim 2
Sideoats grama Bouteloua curtipendula  |Pierre 3
Regreen Triticum x Elytrigia - 10
Cicer milkvetch Astragalus cicer - 5
Total seeded species (PLS Ibs/acre)’ 30

! PLS (Pure Live Seed) seeding rate is based on drill seed application.
PLS seeding rate will be doubled for broadcast or hydroseeded applications.

D. Tackifier. Tackifier shall be applied with all hydromulched areas at the manufacturer's
" recommended rate of forty (40) pounds per acre for slopes flatter than 2:1 and eighty (80)

pounds per acre for slopes 2:1 or steeper.

1. Summer Erosion Control Procedure. In the event the construction is completed
after April 30 but before October 15, the disturbed areas shall then be either
mulched immediately with a vegetative mulch of straw or hay, applied at a rate of
4,000 pounds per acre or a soil stabilizer applied at the manufacturer's
recommendation with a hydroseeder. The mulch shall be anchored into the

seedbed as specified in Standard Specification 610.

A “no-till” drill with “no-till” coulters may be used to seed and fertilize directly
into the mulched areas requiring permanent seeding after the October 15 date.
After October 15, fertilizer shall be applied to the work areas at the application
rate noted and incorporated into the soil as specified in Standard Specification

610. Seed shall then be applied by drilling methods only.

END OF DOCUMENT
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DIVISION 700 - MATERIALS

SECTION 708 - CONCRETE, PLASTIC, AND FIBER PIPE
(Add the following new subsection.)

708.08 POLYETHYLENE SMOOTH WALL PIPE

Furnish smooth wall polyethylene pipe meeting ASTM F714, DR 21 for pipes 75 to 600 mm
(3 to 24 inches), and SDR 26 for pipes 650 to 1200 mm (26 to 48 inches). Pipe shall be
produced from PE certified by the resin producer as meeting the requirements of ASTM
D3350, minimum cell class 335434C.

SECTION 716 - FLOWABLE FILL
(Add the following subsection.)

716.01 GENERAL

This section covers furnishing and placing of flowable fill. Flowable fill shall be placed in
utilities as specified on drawings.

716.02 MATERIALS

Control Density Fill - (CDF) is used as a low strength, self consolidating fill material for
confined spaces which can be easily excavatable at a later time. CDF is characterized by a
high maximum slump of 8 inches. CDF is not a structural concrete and should not be used in
such applications. CDF may be used as a trench backfill, structural backfill, pipe bedding, or
pipe filling for abandonment in place. CDF shall consist of Portland cement, aggregates,
water and fly ash. Chemical admixtures and other mineral admixtures may be used. The
actual mix proportions and flow characteristics shall be determined by the producer of the
CDF to meet site conditions. Mix designs and performance tests shall be submitted to the
Engineer for approval.

Portland Cement
Portland cement shall conform to the requirements of ASTM C150, Type I or Type II.

Aggregates

The aggregates shall conform to the requirements of ASTM C33. The amount of material
passing the #200 sieve shall not exceed 15 percent. Also, liquid limit and plasticity index
shall not exceed 25 and 5, respectively.

Chemical Admixtures

Chemical admixtures shall conform to the requirements of ASTM C494.
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Water

Water shall be free of oils, acids, alkalies, organic matter or other deleterious substances.

Fly Ash
Fly ash shall conform to the requirements of ASTM C618, Class C or F.

The contractor will perform occasional quality assurance tests on the flowable fill consisting
of casting three cylinders for comprehensive strength testing. The required minimum
compressive strength value at 28 day age is 200 psi. Compressive strength test specimens are
to be cast according to ASTM C31, and tested according to ASTM C39.

The Contractor will provide the Contracting officer with a mix design from a testing
laboratory generally conforming to the requirements of ASTM E329 within 15 days after
Notice to Proceed. Mix design strengths at 7 and 14 days shall also be reported within 3 days
after the test is taken.

716.03 EXECUTION

General Requirements

Plug and abandonment of the site underground utilities will occur as site cleaning and
demolition activities are completed but before grading and capping activities begin.

Comply with ASTM C94 for Measuring, Mixing, Transporting, and Placing the Flowable
Fill, and as herein specified.

Mix and place Flowable Fill only when the air temperature is at least 35 degrees F and rising.
At the time of placement, Flowable Fill shall be at least 40 degrees F. Stop mixing and
placement when the air temperature is 40 degrees and falling.

Flowable Fill shall be placed by methods that preserve the quality of the material in terms of
compressive strength, flow, homogeneity, plasticity and workability. The material shall be
transported, placed, and/or consolidated so that it flows easily through all utility corridors
and pipes. It shall have the flow, consistency, and workability such that the material is self-
compacting.

Protect freshly placed Flowable Fill from premature drying, excessive cold, or hot
temperatures. The air in contact with the backfill surface shall be maintained at
temperatures above freezing.

Plug and Abandonment Prior to Backfill, Grading, and Capping

All underground utilities underlying temporary capping areas will be plugged and abandoned
prior to backfill, grading, and capping activities.

H:\Files\007 ASARCO\9006\2009 Cleaning-Demo Plan\Appendix C - Specs Rev 06-2008.Doc\3/12/09\065
2 3/12/09 11:48 AM




Pipe Segments — Designated pipe segments, which include manholes and small vaults, shall
be plugged with Flowable Fill. Plugging shall begin at the down gradient location, such as a
p manbhole or small vault, and proceed upgradient to ensure effective filling of the conduit.

END OF DOCUMENT
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2009 CLEANING AND DEMOLITION PROGRAM
AND
2009 INTERIM MEASURES WORK PLAN ADDENDUM

ASARCO EAST HELENA PLANT

APPENDIX D

March 2009

EXAMPLE INSPECTION FORM
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INTERIM CAP INSPECTION CHECKLIST

a Area No. Inspected by: DATE:
= ACTION NEEDED
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C = |z
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%) 2 [Sand Bags
2
S
%] 3 |Liner Seams
:
= :
- 4 |Liner/Concrete Attachments
z
& 5 |[Site Drainage

Additional Comments:
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